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PREFACE

An analysis of the current environment within the Acquisition stage of the Weapon Sys-
tem Life Cycle pertaining to the Logistics Support Analysis (LSA) process, the Logistics
Support Analysis Record (LSAR), and other Logistics Support data was undertaken as
part of the U.S. Air Force Computer-aided Acquisition and Logistic Support (CALS)
Program. This investigation of this LSA/LSAR environment was coordinated by the
CALS Management Integration Office (MIO) at HQ AFSC.

This volume (Volume 2) of the LSA Current Environment report consists of three appen-
dices that describe the LSA process. In the first appendix the MIL-STD-1388-1 process
is functionally decomposed using the I[CAM definition IDEFg model. The second appen-
dix uses data flow diagrams to trace the flow of support planning information. Roles and
responsibiliucs of thie vaiious Air Force organizations involved in LSA are presented in
the third appendix.

Volume 1 of the LSA Current Environment report identifies the major LSA/LSAR issues,
based on a review of several weapon system acquisition programs. These issues are
based on input from both the Air Force and Contractors, and on findings resulting from
the organizational assessment, the IDEFg model and data flow modeling activities con-
tained in Volume 2 of this report.

Dr. Robert Smith of the Systems Automation Division at the Transportation Systems Cen-
ter (TSC) of the Department of Transportation directed the TSC LSA team. TSC has
drawn upon the knowledge and experience of a number of consultants, and would like
particularly to recognize the contribution of staff members from the follcwing crganiza-
tions: Battelle Columbus Division, DYNATREND Inc., RJO Enterprises, and UNISYS Inc.

Given the complexity of the LSA process the LSA team would be grateful for any contri-
butions that Air Force personnel and Contractors can add to the understanding of the
current environment. It is with this kind of dialogue that the team can best assist the Air
Force to achieve its goals of cost-effective weapon system acquisition, operation, and
support.
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APPENDIX A
MIL-STD-1388-1A: IDEF, MODEL

Al INTRODUCTION

Logistics Support ..r..Jvsis (LSA) is the selective application of scientific and engineering
efforts undertaken auring the weapon system’s acquisition, as pa . of the systems engi-
neering and deiign process. The objectives of the LSA process are to integrate suppor-
tability requirements into the systems engineering and design process, define the optimal
support requirements, define the required operational support and resources, and develop
an integrated data base of logistics-related engineering information. The LSA proce:s is
governed by MIL-STD-1388-~1A and is described in Volume 1 of this report.

The existing LSA process can be analyzed in two ways. The flow of information betveen
activities and external organizations is analyzed using data flow diagrams (see Appendix
B of this volume for a description of the data flow diagrams and Appendix C for a
description of the role of the external organizations). "i'he functions the system performs
and the mechanisms by which these are done are analyzed using the IDEFg model. This
appendix uses the IDEFg model to analyze the existing LSA process. IDEFy methodology
has been used to model a variety of systems, where a system m..y include any combina-
tion of hardware, software, and people. This IDEF) model decomposes LSA activities
into smaller, more detailed activities through the subtask level. The appendix also con-
tains a functional node tree preceding the IDEFg models, that hierarchically depicts h=
decomposition of all LSA tasks. In contrast to the IDEFg model, the node tree does not
depict informaticn flows related to the activities. The IDEFg model does not identifyv the
major organizations involved in the LSA process and their relationships to the SPO and
Ccntractor.

Section 2 of "his appendix presents an overview of .ie LSA tasks through the functional
node tree. section 3 defines the IDEFg modeling technique. The Context or top-level
cverview of the IDEFp diagrams, identifying the major Inputs, Contiols, Outputs, Mecha-
nisms (ICOM-) of the LSA process, is presented in Section 4. Sectioi. § summarizes the
five major LSA seories tasks and their interrelationships. Sections 6, 7, 8, 9, and 10
contain a detailed description of all LSA tasks within each of the five major series.
References and points of contact for all appendices in this volume follow Appendix C. A
glossary of acrenvms follows the Preface to this volume.

A2 NODE TREE DIAGRAM

The node tree diagram presented in Figu'+ A-1 gives a hierarchical overview of the tasks
necessary to perform LSA. In contrast with the IDEFg model, the node tree does not
depict information flows related to the activities. Showing theactivities involved in LSA
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and their potential decomposition relationships provides a reference point for understand-
ing the precess represented in the IDEFp diagrams.

As described in MIL-STD-1388-1A, LSA is a planned series of tasks performed to exam-
ine all elements of a proposed system to determine the logistic support required to keep
the system usable for its intended purpose; and to influence the design so that both the
system and support can be provided at an affordable cost. The numbering scheme in the
MIL standard breaks down the tasks required to analyze and synthesize the logistic sup-
port requirement into the five major sections. These major sections, or task series. are
numbered 100 through 500. The first decomposition of the section is 01, 02... (for exam-
ple 101). The next decomposition is always .2. The last decomposition is 1, 2... and
refers to the subtask. Given this criteria for numbering the tasks, the number 101.2.1
represents the first subtask for Task 101. The numbering scheme used on both the node
tree and the IDEFg models duplicates the MIL-STD-1388-1A numbering scheme.

A3 IDEFg MODEL - BACKGROUND

IDEFg is a modeling technique developed during the Air Force Integrated Computer
Aided Manufacturing (ICAM) project in the mid-1970s. Known as the ICAM Definition
or IDEFg model. this activity model uses functional diagrams and narrative descriptions
to depict the specific steps and operations needed to perform an activity. The model
focuses on processes and interfaces and depicts the specific steps and operations needed
to perform an activity. Processes are represented as boxes and interfaces as arrows, as
illustrated in Figure A-2. Processes can operate simultaneously with other boxes. while
interfaces provide constraints for when and how operations are triggered and controlled.
An IDEFg model does not represent time flow, specific sequencing of activities, or data
sources and destinations. These properties are reflected in the data flow diagrams pre-
sented in Appendix B of this volume.

Where possible narrative material supperting the IDEFg diagrams was sourced from Air
Force material; in particular the LSA Primer for the LSA Task Series description, and
MIL-STD-1388-1A for the LSA Tasks description. Wording may have been changed
slightly to improve readability.

[COAIS

The IDEFp model analyzes each task or sub-task in terms of Inputs, Controls, Qutputs,
and Mechanisms (ICOMs) and interrelationships among the activities. Definitions of
ICOMS are given in Figure A-3. The ICOMs indicate the constraints on an activity and
the information and materials that are used by, or produced by. the activity. The process
name appears in each box. The convention of the process name beginning with an active
verb or verb phrase has not been followed in these IDEFg models: instead the task proc-
ess name is consistent with MIL-STD-1388-1A. Each process is assigned an identifica-
tion number for control and reference purposes (for example 202.2.4). This number is
useful for tracing the process between subtasks and tasks. The identification number is




noted in the top center of the activity box. Information flow between activities is repre-
sented by arrows that interconnect the activity boxes. Information flows are identified by
using a noun or noun phrase and linked to the appropriate arrow by a graphic connector.

CONTROLS

Process ldentification
Number

INPUTS E E OUTPUTS

Process Name

MECHANISMS

NOTE. The position at which the arrow enters the box conveys the specific role of the interface
represented by each arrow.
INPUTS materials or information acted upon by the operation enter the box from the left.
CONTROLS enter the top of the box
OUTPUTS resulting output of the operation leaves the right hand side of the box.

MECHANISMS person or automated system which performs the operation enters the
bottom of the box.

FIGURE A-2. MAJOR COMPONENTS OF IDEFg MODEL

INPUTS: An input is information or material that is used to produce the outputs
of an activity. Input is consumed or transformed by the activity. Input
flows always enter the left side of an activity box. It is not necessary
for sach activity to have identified Input flows on a diagram.

CONTROLS: A control is information or material which constrains an activity. it regulates
the transformation of input into output. Controls however are not changed
by the activity as Inputs are. These flows always enter the top of an
activity box. If a control governs all the subtasks for an activity, the entry
for the lower level activity is left blank.

OUTPUTS: Output is information or materials that are produced by the activity or
result from the activity. Output flows always leave the right side of an
activity box. Output must be present for evey activity and must show the
transformation of the input.

MECHANISMS: Mechanisms are usually machines, resources, or existing systems (hardware
/software) that perform the activity or provide energy to the activity.
Mechanisms always enter the bottom of an activity box. All activities must
have mechanisms. However, they may be intentionally omitted from a
diagram.

FIGURE A-3. ICOM DEFINITIONS

A-8
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MODEL STRUCTURE

The structure of an IDEFg model is shown in Figure A-4. Here, a series of four diagrams
1s shown with each diagram’s relation to the others. An IDEFg model starts by represent-
ing the whole system as a simple unit - a box with arrow interfaces with functions outside
the system. Since the single box represents the system as a whole, the descriptive name
written in the box is general. The same is true of the interface arrows since they also
represent the complete set of external interfaces to the syster 2s a whole.

The box that represents the system as a single module is then detailed on another diagram
with boxes connected by interface arrows. These boxes represent major subfunctions
(submodules) of the single parent module. This decomposition reveals a complete set of
submodules, each represented as a box whose boundaries are defined by the interface
arrows. Each of these submodule boxes may be similarly decomposed to expose even
more detail.

An additional feature of the IDEFg model is the (introduction of the) concept of tunnel-
ing. Many IDEFq diagrams include the symbol (T), which is placed next to some of the
arrows to indicate that the data conveyed by these arrows is not relevant to a specified
level of detail. Figure A-S illustrates how the placement of the tunneling symbol affects
its meaning in that diagram.

In addition to the graphic representation of the process, the IDEFg model also consists of
of a narrative that uses declarative statements to describe what is happening in each
activity box in the diagram, including interaction among activities. It includes the object
of each activity and a description of the tasks (decomposition) that are performed to
complete the activity.
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FIGURE A-5. TWEFg MODELS - TUNNELING

A4 LSA CONTEXT LEVEL OVERVIEW - IDEF, CONTEXT LEVEL

The Context or top-level IDEFg diagram on page A-12 identifies the major ICOMs of the
LSA process. The LSA process is driven primarily by Air Force defined system require-
ments. In the Context level diagram these are defined as the Mission and Functional
Requirements input. Both the logistic and the functional aspects of a weapon system
development effort are based on the same requirements and, with LSA invoked, take
place as one process.

The mechanisms that perform the LSA process are the Air Force, the Contractor(s) or
both. The responsibilities of each organization are identified in the subsequent more
detailed IDEFq diagrams of the LSA process. MIL-STD-1388 governs the LSA process
and defines the outputs: LSAR, including the derivative LSAR Reports, and the other
LSA documentation, including various studies, plans, and reports.

Most of the LSA process is performed by Contractors; the Air Force is principally respon-
sible for management of LSA. Although there are many controls relating to Integrated
Logistics Support (ILS) that ~ffect the LSA process, the primary controls are MIL-
STD-1388-1A and MIL-STD-1388-2A. The process results in the output of many LSA
Reports controlled by Data Item Descriptions (DIDs). The results of the LSA are stored
in the Logistics Support Analysis Record (LSAR).

Summary of Context Level ICOMS:

Inputs: Mission and Functional Requirements.
Controls: MIL-STD-1388-1A, MIL-STD-1388-2A.
Outputs: LSAR, LSA Reports.

Mechanisms: Air Force, Contractors.




A-12

o S e 0 0 A 4 0 M &Y D T a0 D s e o M "
/ VS 1X3LINOD
‘HIgGNNN 4L -3AJON
N ]
$J0)OBHUOD v
(v (w
BS| oi§
VS poow
Y 3008
20
A suaday "
10 Vsl g
- pue uoIsSsIp
s 4
Hvs1 VST
0
ve-88el d1S TN
2 v1-88€} QLS TN
10
1 _oo8id v___PIEJ 80U EEY x| xIxIxH T U 1T T T T T T T Lo
: 8
OOO v 300N al. 04 6 L 8 S v £ g i 'SIION
0.0 g|n|¥]|3
¥S1.103
O O nNpaiyYl]o 02 A3Y 0Qs/ 051 ?&Mmmm
AX3IINOD O ¥30v3Iy -31vQ dld]laim 28/50/40 1310 TIVNS 'HOHINY 1v a3sn




AS LSA PROCESS - IDEFy NODE 0

Node 0 on page A-14 is a functional overview, presenting the first decomposition level of
the LSA process. It summarizes the five major LSA series tasks and their interrelation-
ships. Examination of Node 0 on a macro level shows that Mission and Functional Re-
quirements are primary inputs to the 100, 200, and 300 series tasks. The diagram also
shows that task section outputs can act as inputs and/or controls for other task series. For
example, Supportability, Cost, and Readiness Drivers are generated from the 200 task
series and are data inputs for the 300, 400, and 500 task series. Review procedures, an
output of the program planning and control task series, act as a control over the prepara-
tion and evaluation of alternatives (300 task series). The Node 0 diagram also shows that
the LSAR is just one of many output products that are generated. These additional output
products include plans and a variety of reports. This diagram also shows that the 200,
300, 400, and 500 series tasks all generate portions of the LSAR.

No mechanisms are shown on the Node 0 diagram. This is because both the Air Force
and Contractor have some involvement in performing each of the five series of tasks.
Since the Air Force and Contractor were both identified as mechanisms cn the context
level diagram, the same information need not be shown 2gain.

Node 0 shows the complexity of the LSA process and gives a representative view of the
types cf LSA reports that are produced, e.g., Technological Opportunities Report, Use
Study Report, and also shows how other MIL-STDs are controls, e.g., MIL-STD-1629
The mechanism in general is a Contractor with the Air Force having a management func-
tion. The five major tasks are listed below followed by an overview description of the

functions performed in each task.

L.SA Task 100 Program Planning and Control

LSA Task 200 Mission and Support Systems Definition

LSA Task 300 Preparation and Evaluation of Alternatives

LSA Task 400 Determination of Logistics Support Resources Requirements
LSA Task 500 Supportability Assessment

The key to a productive but cost effective analysis effort is the concentration of available
resources on activities that most benefit the program. Such a strategy involves establish-
ing an LSA program that will meet (evolve) achievable supportability and support system
objectives. The broad objectives of LSA are to influence weapon system design, structure
the most effective support concept, and define logistic support resource requirements.
These general objectives are translated into more specific objectives for individual pro-
grams, particularly in early phases when maximum flexibility exists. Objectives are iter-
ated and refined until they become firm program goals or requirements. A successful
LSA effort requires that identified tasks be completed by the appropriate deadline. This
is achieved through continued monitoring of the LSA effort to identify problems as they
occur. Efficient program execution requires that working arrangements between the LSA

A-13
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program and other system engineering programs be established to identify mutual inter-
ests, maximize the benefits of mutually supporting tasks, and minimize effort overlap.

A.5.1 LSA Task 100 Series - Program Planning and Control

The 100 series tasks include the overall planning, scheduling, and execution of the re-
maining LSA tasks. The tasks in this series are performed in parallel by both the Air
Force and Contractor. The initial requirements are supplied by the Air Force. Manage-
ment procedures are established to assure that the right information is available at the
right time so that timely decisions can be made. Using the Mission and Functional Re-
quirements from the Statement of Work (SOW) for the required system, and applying the
specified funding and schedule constraints, this task series produces the formal LSA Plan
and strategy documents. MIL-STD-499 controls much of the effort required by this task,
and specifies other significant output products such as conference and formal review
agenda, schedules, and results.

Summary of Task 100 Series ICOMS:

Inputs: Funding and Schedule Constraints, Mission and Functional Re-
quirements from SOW.

Controls: MIL-STD-499.

Outputs: LSA Plan, LSA Strategy, Review Procedures.

Mechanisms: Air Force and/or Contractor.

A.5.2 LSA Task 200 Series - Mission and Support Systems Definition

The 200 series tasks (are those tasks which) start the implementation of the LSA Plan for
the system being developed/modified. Most of these tasks are performed by the Contrac-
tor. Performance of these tasks requires examination of current operational systems and
their characteristics, as well as investigation of projected systems and technological capa-
bilities. Generally, Mission and Support Systems Definition tasks are conducted at system
and subsystem levels early in the system acquisition process because problem identifica-
tion and risk analysis are important approaches to dealing with the high levels of uncer-
tainty associated with this phase. Based on the Mission and Functional Requirements of
the system, these tasks identify constraints, thresholds, and targets for improvement, and
prcvide supportability data for early tradeoff decisions. New system/equipment suppor-
tability and supportability related design constraints are established based upon support
systems and resources that will be available when the new system/equipment is fielded.
Supportability, cost, and readiness drivers, once identified, provide a basis for a concen-
trated effort to identify areas for improvement.

When supportability analyses have already been performed as part of mission area. or
weapon system analysis performed prior to formal program initiation, the range and
scope of the Task 200 series tasks are appropriately tailored to prevent duplication of
these efforts. The output reports of the tasks at this level serve primarily as the informa-
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tion base for Air Force decisions on some of the particular options and opportunities for
the required system, and the data developed is available to other analytic tasks of the LSA
process.

Summary of Task 200 Series ICOMS:

Inputs: LSA Plan, Mission and Functional Requirements from SOW.
Controls: MIL-STD-965.
Outputs: Technological Opportunities Report, Comparative Analysis Re-

port, Use Study Report, LSAR, Supportability Cost and Readiness
Drivers, Constraints and Objectives.

Mechanisms: Contractor (Logistic Engineer, Design Engineer), Air Force (Re-
quiring Authority).

A.5.3 LSA Task 300 Series ~ Preparation and Evaluation of Alternatives

The 300 series tasks are performed by the Contractor and establish weapon system re-
quirements, recommend alternatives, and conduct tradeoff analyses. Early in the life
cycle, functions and alternatives are developed only to the level required to analyze differ-
ences and conduct tradeoffs. More refined detail is developed by applying these tasks

iteratively after some tradeoff decisions are made and the range of alternatives is nar-
rowed.

Node 300 presents the activities associated with the preparation and evaluation of alterna-
tives. The inputs to this task are identified in the analyses performed in the 200 series
tasks. The principal output of this task is the Trade Study and Functional Requirements
Reports. The LSAR B, B1, B2, and C records are also initiated in this task.

The 300 series tasks are based on the system requirements, and apply the constraints,
supportability, cost, and readiness drivers identified in the 200 series tasks. The tasks
and reviews completed during the Preparation and Evaluation of Alternatives solidify the
functional requirements and result in the formal System/Design Trade Study Report. The
support plan is finalized at a time which allows for the development and testing of the
necessary ILS element resources to carry out the plan. Analyses of ILS requirements are
performed and recommendations made to improve supportability.

The most significant tool used to perform the 300 task series is the Failure Modes. Effects
and Criticality Analysis (FMECA), from “Procedures for Performing a Failure Mode.
Effect and Criticality Analysis” defined in MIL-STD-1629. FMECA is not part of LSA,
but the LSA specifications require FMECA information to be used as the basis for trade-
off analysis. Although they are ILS documentation, FMECA data is not considered LSA
data. Despite this distinction, the LSAR documentation produced by this task contains a
great deal of FMECA findings.




Summary of Task 30C¢ Series ICOMS:

Inputs: New 3ystem/Equipment Alternatives, Mission and Functional Re-
quirements, Supportaoility, Cost and Readiness Drivers, Con-
straints and Objectives, LSAR.

Controls: MIL-STD-1629, Review Procedures (RCM Procedures shown at a
lower 'avel).

Outputs: LSAR, Functional Requirements, Recommended Support Plan,
System/ Design Trade Study Report.

Mcchanisms: Contractor (Logistic Engineer/Analyst).

A.5.4 LSA Task Series 400 - Determination of Logistics Support Resources Require-
ments

The 400 series tasks identify logistics support resource requirements (personnel, facilities,
tools, parts, training. etc...) associated with proposed systcm/equipment alternatives that
are identified and refined in earlier LSA tas“s. Most of these tasks are performed by the
Contractor. As development progresses, the basic design and operational characteristics
are established. Specific design and operational data are analyzed to identify the detailed
logistics support resource requirements for tive principal ILS elements. The results of the
Contractor analysis create a major part of the LSAR data.

The analyses and r:sults of this task series address the integration of ILS functions to
assure that required support resources are available throughout the development and de-
ployment schedule. For example, the Early Fielding Analysis Report defines the re-
sources required to attain Initial Operating Capability (IOC). At the other end of the
deployment schedule, the Post Production Support Plan addresses alternative supply
mechanisms for those items that may be unavailable once production is completed.

Summary of Task Series 400 ICOMS:

Inputs: System/Design Tre .c Study Report, LSAR, Supportability, Cost
and Readiness Drivers, Constraints and Objectives, Resources.

Controls: MIL-STDs for LSAR shown at a lower Level.

Outputs: Earlv Fielding Analysis Report, Post Production Support Plan,
LSAR.

Mechanisms: Contractor (Logistic Engineer/Analyst).

A.5.5 LSA Task 500 Series - Supportability Assessment

The 500 series tasks determine whether the support plan and resources that have been
established for acquisition and operation are adequate. Series tasks are performed by the
Air Force. Supportability assessmer: encompasses assessment as part cf the tormal test
and evaluation program, and assessment after deployment through analysis of oper -
tional, maintenance, and supply data. In the first case, the assessments are made prior tc
deployment and. where applicable, upon initial deployment during follow-on test and




evaluation. In the second case, the assessments are made based upnn data availavle
about the system/equipment in its normal operating environment.

Summary of Task 500 Series ICOMS:

Inputs: System/Design Trade Study Report, Supportability Cost and
Readiness Drivers, Constraints and Objectives, Lessons Learned,
LSAR.

Controls: MIL-STD-471

Outputs: Supportability Assessment Plan/Report, LSAR.

Mechanisms: Contractor.

A.6 L.SA TASK 100 SERIES - PROGRAM PLANNING AND CONTROL - IDEFg
NODE 100

Node 100 on page A-19 presents the program planning and control tasks within LSA. The
overall goal of this task is to develop a Plan and Strategy that will meet the goals of ihe
Mission and Functional Requirements on time and within budget.

LSA Task 101 - Development of an Early Logistics Support Anaiysis Strategy

This task is the earliest planning activity for an LSA program. Its purpose is to develop a
proposed LSA program strategy for use early in an acquisition precgram and to identify
the LSA tasks and subta. 's which provide the best return on investment. The LSA strat-
egy interrelates with the acquisition strategy and is included in the ILS plan. It is gener-
ally available prior to preparation of any solicitation document con:aining LSA task re-
quirements, and can be used as a guide in developing such documents.

The initial LSA strategy development, under control of DI-L-7114, begins in the precon-
cept phase concurrent with development of the acquisition strategv. The LSA strategy is
generally updated through the Demonstration/Validation phas=. Updates are completed
prior to initiation of the next program phase, so that the updated LSA strategy is available
concurrent w,h phase initiation.

The requiring authority is responsible for performing Task 101 to provide for early man-
agement of the LSA program prior to initiation of Concept Exploratio:1 Phase. The imple-
menting authority assumes responsibility for the task prior to Demonstration/Validation
and retains respor. .bility through subsequent phases.

Summary of Task 101 ICOMS:

Liputs: Mission and Functional Requirements, Funding and Scheduling
from SOW, Program Decisions/Modifications.
Controls: DI-L-7114.
Outputs: LSA Tasks and Subtasks to SOW, LSA Strategy to ILSP.
Mechanisms: Air Force.
A-18
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LSA Task 102 - Development of Logistics Support Analysis Plan

The purpose of Task 102 is to develop a Logistics Support Analysis Plan (LSAP) that will
effectively document the LSA management structure and authority; the LSA tasks to be
accomplished; when each task will be accomplished; which organizational units will be
responsible for accomplishing each task; how all tasks are integrated; and how results of
each task will be used. The LSAP, which is generally prepared in the Concept Explora-
tion Phase and is updated in all subsequent phases, is a basic tool for establishing and
executing an effective LSA program.

Summary of Task 102 ICOMS:

Inputs: LSA Strategy from Task 101, Program Decisions/Modifications,
Funding and Scheduling, Mission and Functional Requirements
from SOW, LSA Tasks and Subtasks from Task 101.

Controls: DI-L-7017A, DI-L-10827.
Outputs: LSA Plan.
Mechanisms: Contractor.

LSA Task 103 - Providing Program and Design Reviews

This task provides timely LSA program participation in the official review and control of
design information; scheduling of detailed LSA program reviews; and logistic risk assess-
ments at program reviews. It also ensures that all pertinent aspects of the LSA program
are addressed as an integral part of all formal program and design reviews. These proce-
dures for the review of design information from a support standpoint within the perform-
ing activity provide logistic support specialists with a mechanism for accomplishing design
influence and tradeoffs. LSA program reviews aid in monitoring the overall process,
quality and consistency of the LSA effort. Program and design reviews are generally

initiated during the Concept Exploration Phase and are scheduled periodically throughout
subsequent phases.

During the Concept Exploration Phase, the requiring authority is responsible for this task.
During Demonstration/Validation and subsequent phases, the implementing authority
assumes responsibility for this task. The Contractor supports the reviews by supplying the
necessary data to the Air Force and by providing Contractor personnel to supply support-
ing documentation where necessary.

Summary of Task 103 ICOMS:

Inputs: LSA Plan trom Task 102.

Controls: DI-A-7088, DI-A-7089, MTl -STD-1521.

Outputs. Review Agendas/Results, Review Procedures.

Mechanisms: Air Force (DPML), Contractor (Program Manager).
A-20
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A.6.1 LSA Task 101 - Develop an Early Logistics Support Analysis Strategy - IDEF
Node 101

Node 101 on page A-22 presents the activities associated with developing an LSA strat-
egy. Inputs to Task 101 are the Mission and Functional Requirements, Funding and
Schedule Constraints. Outputs are Plans and Strategy. This task is primarily performed
by Air Force management with assistance from Contractors. Within Task 101 there are
two major subtasks that are identified and discussed below.

LSA Subtask 101.2.1 - Develop LSA Strategy. This task is the earliest Planning Activity
in the LSA program and is the key first step in developing the most cost effective pro-
gram. Analyzing probable design and operational approaches, supportability characteris-
tics, and available data before finalizing task requirements assures that the LSA program
is focused on the key areas which provide maximum supportability impact on design.

Many other pieces of information gained from previous analyses or data bases are also
used in the development of the LSA Strategy. This task is always performed by the Air
Force.

Summary of Subtask 101.2.1 ICOMS:

Inputs: Previous Analyses (Air Staff, PMD), Funding/Schedule Con-
straints from SOW, Program Action Directive (PAD), Form
1208), Data Bases (PO40E AFM 66-1, K051, VAMOCS, D056,
D041), Mission and Functional Requirements (System Opera-
tional Requirements (SORD), AFR 57-1).

Controls: DI-L-7114.

Outputs: LSA Tasks and Subtasks and any additional Tasks (to SOW),
LSA Strategy (to ILSP).

Mechanisms: Air Force (DPML).

LSA Subtask 101.2.2 - Update LSA Straiegy. Prior to the end of each phase in the
acquisition process, plans for the next phase are developed. As a result of these plans,
modifications to existing plans, and program schedule changes, an LSA strategy for the
next phase is developed. As in the original strategy, the LSA task requirements and
organization to accomplish those tasks are planned. This task is performed by the Air
Force.

Summary of Subtask 101.2.2 ICOMS:

Inputs: LSA Strategy from Subtask 101.2.1, LSA Tasks and Subtasks
from Subtask 101.2.1, Modifications/Decisions.

Controls: DI-L-7114.

Outputs: Updated LSA Strategy, Updated LSA Tasks and Subtasks.

Mechanisms: Air Force (DPML).
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A.6.2 LSA Task 102 - Prepare the Logistics Suppo:t Analysis Plan - IDEFg Node 102

Node 102 on page A-24 presents the activities associated with preparing the LSAP. The
LSAP is the basic tool for establishing and executing an effective LSA program. [t docu-
ments the T.S4 t~siks t0 be accumipiished, when cach task will be accomplished, the crzan-
izationa!l units responsible for their accomplishment, and how the results of each task will
be used. The LSAP can be either a stand alone document or part of the ISP. Inputs come
from many ILS areas all of which are included in the LSA Plan to make one integrated
plan for support. Contractor management generally develops the LSA Plan under the
direct supervision of the Air Force. Within Task 102 there are two major subtasks which
are identified and discussed below.

LSA Subtask 102.2.1 - Prepare LSA Plan. The LSAP is the integrating plan for all ILS
tasks and data, interfacing with the following programs:

¢ System/Equipment Design Program

¢ System/Equipment Reliability Program
* System/Equipment Maintainability Program
¢ Human Engineering Program
» Standardization Program
¢ Parts Control Program
* System Safety Program
* Packaging, Handling, Storage, and Transportability Program
* Initial Provisioning Program
e Survivability Program
» System/Equipment Testability Program
¢ Technical Publications Program
* Training and Training Equipment Program
¢ Facilities Program
* Support Equipment Program
¢ Test and Evaluation Program

The LSAP also contains the Work Breakdown Structure (WBS) identification of items
upon which LSA wili be performed and documented, and an explanation of the LSA
control numbering system. The LSAP controls the interface between the Air Force and
the Contractor and contains information such as procedures for updating and validating
LSA data, procedures for recording design problems or deficiencies, descriptions of data
collection systems to be used, government data tc be furnished, and government fur-
nished equipment to be used. The LSA Plan is usually prepared by the Contractor but is
the responsibility of the Air Force.
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Summary of Subtask 102.2.1 ICOMS:

Inputs: LSA tasks from Task 101, Additional tasks from SOW (e.g.
LSAR Validation Rules, Air Force Organization Structure to be
Used), System Requirements and Development Schedule from
System Specifications, Review Procedures from Task 103, Con-
tract Status, Duration of LSAP, Identification of LSA Training to
be Provided from LSA Strategy.

Controls: DI-L-7017A, DI-L-10827.
Outputs: LSA Plan.
Mechanisms: Contractor.

LSA Subtask 102.2.2 - Update LSA Plan. The LSAP is intended to be a dynamic
document that reflects current program status and planned actions. Accordingly, proce-
dures are established for updates and approval of updates by the requiring authority when
conditions warrant. Program schedule changes, test results, or LSA task results may
dictate a change in the LSAP if it is to be used effectively as a management document.

Summary of Subtask 102.2.2 ICOMS:

Inputs: LSA Plan from Subtask 102.2.1, Modifications/Decisions (e.g.
Program Revisions, Design Changes).

Controls: DI-L-7017A, DI-L-10827.

Outputs: Updated LSA Plan.

Mechanisms: Contractor.

A.6.3 LSA Task 103 - Perform Program and Design Reviews - IDEFy Node 103

Node 103 on page A-26 presents the activities associated with performing program and
design reviews. This task includes four types of reviews: (1) review of design informa-
tion from a supportability standpoint; (2) system/equipment design reviews; (3) formal
system/equipment program reviews; and (4) detailed LSA program reviews.

Design information reviews provide supportability specialists with the authority to manage
design influence and tradeoffs. Contractor procedures for this type of review are included
in the LSAP and are controlled by DI-A-7088 and DI-A-7089. System/equipment design
reviews, program reviews, and LSA reviews are an important management and technical
tool of the requiring authority. They should be specified in SOWs to assure adequate
staffing and funding and should be held periodically during the acquisition program to
evaluate overall program progress, consistency, and technical adequacy.

An overall LSA program status review is an integral part of these reviews whether con-
ducted internally, with subcontractors, or with the requiring authority. The results of the
implementing authority’s internal and subcontractor reviews should be documented and
imade available to the requiring authority on request. Review procedures are developed
by the Air Force. The reviews themselves are performed by both DPML and Contractor
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management. Within Task 103 there are four major subtasks that are identified and
discussed below.

LSA Subtask 103.2.1 - Establish Review Procedures. This task establishes and docu-
ments design review procedures. These procedures define accept/reject criteria pertaining
to supportability requiremenis, the method of documenting reviews, the types of design
documentation subject to review, and the degree of authority of each reviewing activity.

Summary of Subtask 103.2.1 ICOMS:

Inputs: LSA Strategy from Subtask 101, Identification of Reviews Re-
quired from SOW, Notification of Scheduled Reviews, Identifica-
tion of Follow Up Method from SOW.

Controls: DI-A-7088, DI-A-7089, Recording Procedures, MIL-STD-1521.

Outputs: Review Procedures.

Mechanisms: Air Force (DPML), Contractor (Program Manager).

LSA Subtask 103.2.2 - Conduct Design Reviews. Formal review and assessment of
supportability and supportability related design contract requirements is an integral part
of each system/equipment design review (SDR), preliminary design review (PDR), and
critical design review (CDR) specified by the contract. The contractor schedules reviews
with subcontractors and suppliers, as appropriate, and informs the requiring authority in
advance of each review. Results of each system/equipment design review are docu-
mented. Design reviews identify and discuss all pertinent aspects of the LSA program.

Summary of Subtask 103.2.2 ICOMS:

Inputs: Review Procedures from Subtask 103.2.1, Identification of Re-
views Required from SOW, Agendas for Design Reviews.

Controls: DI-A-7088, DI-A-7089.

Outputs: Agendas for Design Reviews, Design Review Results to ISP, ILSP,
LSAP.

Mechanisms: Air Force (DPML) and Contractor (Program Manager).

LSA Subtask 103.2.3 - Conduct Program Reviews. Formal review and assessment of
supportability and supportability related program contract requirements is an integral part
of each system/equipment program review specified by the contract. The contractor
schedules program reviews with subcontractors and suppliers, as appropriate, and informs
the requiring authority in advance of each review. Results of each system/equipment
program review are documented. Program reviews identify and discuss all pertinent as-
pects of the LSA program.

Summary of Subtask 103.2.3 ICOMS:

Inputs: Review Procedures from Subtask 103.2.1, Identification of Re-
views Required from SOW, Agendas for Program Reviews.
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Controls: DI-A-7088, DI-A-7089.
Outputs: Agendas for Program Reviews, Program Review Results to ISP,
ILSP, LSAP.

Mechanisms: Air Force (DPML) and Contractor (Program Manager).

LSA Subtask 103.2.4 - Conduct LSA Reviews. In addition to system/equipment program
and design reviews, specific reviews of the LSA program are conducted periodically.
These reviews provide a more detailed coverage of items addressed at program and de-
sign reviews and address progress of all LSA tasks specified in the SOW. Representative
discussion items include task results, data status of assigned actions, design and suppor-
tability problems, test schedule and progress, and the status of subcontractor’s and suppli-
er’s efforts. LSA reviews are conducted as part of ILS reviews when possible and are
specified and scheduled in the SOW. An integral part of this review process is a detailed
guidance conference conducted as soon as possible after contract award to assure a thor-
ough and consistent understanding of the LSA requirements between the requiring and
implementing authorities and the contractor. In addition the requiring authority estab-
lishes review policies that maximize the resources available for review. Considerations
addressed when establishing the review policies include sampling rather than conducting a
100 percent review of LSA data, scheduling reviews on an as required rather than a fixed
schedule basis, and concentrating on drivers and high risk areas.

Summary of Subtask 103.2.4 ICOMS:

Inputs: Review Procedures from Subtask 103.2.1, Identification of Re-
views Required from SOW, Agendas for LSA Reviews.

Controls: DI-A-7088, DI-A-7089.

Outputs: Agendas for LSA Reviews, LSA Review Results to ISP, ILSP,
LSAP.

Mechanisms: Air Force (DPML) and Contractor (Program Manager).

A7 LSA TASK 200 SERIES - MISSION AND SUPPORT SYSTEM DEFINITION
- IDE¥y - NODE 200

Node 200 on page A-29 presents the activities associated with mission and support system
definition. The purpose of this task is to be as specific as possible, in each phase, about
the requirements for support systems. Information about new technology, comparative
systems, mission and functional requirements are analyzed by engineers to provide the
information required for further analysis and approval. Reports such as Use Study Re-
ports, Technological Opportunities Reports and information regarding supportability cost
and readiness drivers, constraints, and objectives are produced. All LSA 200 Series
Tasks are performed by the Contractor

LSA Task 201 - Use Study

This task identifies pertinent factors related to the intended use of the proposed system.
In addition, the Use Study documents the resu'tant quantitative data which must be con-
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sidered in developing support alternatives. Significant quantitative support factors (e.g.,
operating requirements, transportation modes/times, allowable maintenance periods, and
environmental requirements) identified by the Use Study are incorporated in the State-
ment of Operational Need (SON) and Operational and Organizational (O&O) Plan.

The Use Study is the prerequisite to all other analysis tasks and is initiated in the Precon-
cept Phase. Updates of the Use Study are generally applicable through Full Scale Devel-
opment. Once the planned operational and support environment of the new system is
identified, field visits to existing units and depots that simulate those environments can
provide significant input into Use Study updates. Task 201 is the responsibility of the
implementing authority throughout all acquisition phases.

Summary of Task 201 ICOMS:

Inputs: Source Documents (SON, PMD, SORD), Mission and Functional
Requirements.

Controls: MIL-STD-965.

Outputs: Use Study Reports and Updates to SORD, SON, O&O Plan.

Mechanisms: Contractor.

LSA Task 202 - Mission Hardware, Software and Support System Standardization

This task defines the support and support related design constraints based upon support
standardization considerations. It also provides support related input to mission hardware
and software standardization efforts.

Task 202 is initiated during the Concept Exploration Phase to establish support system
standardization requirements before the design effort begins. This task continues to be
iterated to progressively lower hardware levels through the Demonstration/Validation

phase. During the Production (PROD) phase, Task 202 is applicable to design changes
only.

Task 202 is the responsibility of the requiring authority during the Concept Exploration
Phase. During the Demonstration/Validation and subsequent phases, the implementing
authority has responsibility for this task. The Standardization and the Parts Control Pro-
gram (MIL-STD-965) is the data used for these latter phases. Coordination with these
programs is required to avoid duplication of effort.

Summary of Task 202 ICOMS:

Inputs: Use Study Reports and Updates from Task 201, Mandatory Sup-
pertability Constraints from Planning Documents, Mission and
Functional Requirements, Alternative System Concepts.

Controls: MIL-STD-965.
Outputs: Recommended Hardware/Software Standardization Approaches.
Mechanisms: Contractor.
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LSA Task 203 - Comparative Analysis

This task provides a sound anaiytical foundation for establishing new system design and
supportability features. It identifies features that iced improvements; defines the features
that drive the cost, support, and readiness of the new system; and documents the risks
involved in using the comparative d.:ia in subsequent analyses.

Supportability factors to be incorporated in the Jjustification for Major System New Start
(JMSNS) are identified during the preconcept phase. Comparative analysis reports are
updated through the Full Scale Development phase.

The requiring authority has responsibility for Task 203 during both the Preconcept and
Concept Evaluation phases. Performance of Task 203 during the Demonswration/Valida-
tion and the Full Scale Development phase is the responsibility of the implementing
authority.

Summary of Task 203 ICOMS:

Inputs: Use Study Reports and Updates from Task 201, Alternative Sys-
tem Concepts.

Controls: MIL-STD-965.

Outputs: Comparative Supportability Characteristics, Supportability Cost
and Readiness Drivers.

Mechanisms: Contractor.

LSA Task 204 - Technological Opportunities

This task is designed to identify technological advancements and state-of-the-art ap-
proaches that offer opportunities for achieving new system support improvements. Em-
phasis is placed on using available technology to improve the support, cost, and readiness
values projected for the new system, and to resolve qualitative suppo:t prcblems identi-
fied on comparable systems.

Task 204 is initiated during Concept Evaluation Phase and is updated during the Demon-
stration/Validation Phase. This task is only sclectively applicable during Full Scale Devel-
opment.

The requiring authority is responsible for Task 204 during the Concept Evaluation Phase.
Responsibility for this task is assigned to the implementing authority during the Demon-
stration/Validation Phase and as applicable during Full Scale Development.

Summary of Task 204 ICOMS:

Inputs: Comparative Supportability Characteristics from Task 203. Sup-
portability Cost and Readiness Drivers from Task 203, Techno-
logical Evaluations and Improvements.

Controls: MIL-STD-965.
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Outputs: Technological Opportunities Report.
Mechanisms: Contractor.

LSA Task 205 - Suppertabilitv and Supportability Related Design Factors

This task is designed to establish quantitative support characteristics of alternative design
and operational concepts. It identifies supportability and supportability related design
cbjectives, goals, thresholds, and constraints. Design constraints are documented in
Specifications, and requirements, decision, and program locuments.

Most of Task 205 is initiated during the Concep: Evaluation Phase and updated during the
Demonstration/Validation Phase. Subtask 205.2.3 (Specification Requirements) is gener-
ally applicable through Full Scale Development. Subtask 205.2.5 (Supportability Goals
and Thresholds) is only applicable during the Demonstration/Validation Phase.

The implementing authority r:tains responsibility for establishing support and support
rclated design constraints (Subtask 205.2.3) during all applicable life cycle phases. The
implementing authority also assumes responsibility for identifying NATO constraints dur-
ing Demonstration and Validation (D&V). All other subtasks are the responsibility of the

requirtng authority during the Concept Evaluation Phase and the Demonstration/Valida-
tion Phase.

Summary of Task 205 ICOMS:

Inputs: Technological Opportunities Report from Task 204, Recom-
mended Hardware/ Software Standardization Approaches from
Task 202, Comparative Supportability Characteristics from Task
203, Alternative System Concepts.

Controls: MIL-STD-965.

Ou.puts: Supportability Cost and Readiness Objectives, Supportability
Constraints, LSAR Data.

Mechanisms: Contractor.

A.7.1 LSA Task 201 - Develop a Use Study - IDEFy Node 201

Node 201 on page 33 presents an IDEFg model of the activities necessary to develop a
Use Study. The Use Study identifi_s how the system/equipment should be used, when it
ciwould be used, where it should be used, why it should be used and what it should be
used for. The primary input is Mission and Functional Requirements. The four subtasks
are identified and discussed below.

LSA Subtask 201.2.1 - Identify Supportability Factors. This subtask identifies and docu-
m=nts the pertinent sup ortability factors rel~ted to the intended use of the new system/
equipment. The following factors are considered: mobility requirements; deployment sce-
narios: mis<ion frequency and duration; basing concepts; anticipated service life; interac-
tions with other systems/end items: operational environment; and human capabilities and

A-32

A

L----------u




/ Apms esn 102
-HIgGWNN JL0L ‘3A0ON
Joyenuo)
BSt ey
BS| oo
€2102 00N
€ w
SUSIA
W piai4 SHSIA PIS14 JO} SUOHEDO |
< 1oNpuo)
spoday JISIA pietd €210
S|y
S| woom
2zihz 300N
w
A - 2 w w
esl wy eleQ eajeyiveny siojoe4y ‘feuy uenp Joud <
S moon aARBINUEND
yeL0Z 300N P uswnoo(
- 4 2Z'10e
salepd BS| &y
pue suoday Sl
sojepdn Apmig 8sn 12102 3008
A.Jﬂamqmu.m.muwwq aedaid
veioe i ‘$20(] 82IN0G
. (1) ﬂo,um%
-~ si0)224 Ajjqeuoddng Aqensoddng
" usp) By 1000
1¢ioc
/ UOISSIN
SUOIS128(J/SJONEDIIDOW
SHEL-S-id
]
G936 QLS N
| TS oy 10¢ "EIeQ 9IUIISoR I x1x1x L | T 1 I I ] T ] T 1
¥ 300N o0 6 € (. 98 § v € g S3ION
0%o0 afl ,
O O a|N|v|d
vS1 103roHd
O o qnjo214]0 02 ‘A3Y OS1 ANVYROD
1X3INOD @) EICER] EIV dlylalm 88/50:80 1 31v(Q IPWS HOHINV v Q3sn



limitations. Both peacetime and wartime employment are considered in identifying the
supportability factors. Previously conducted mission area analyses, any weapon system
analyses which quantified relationships between hardware mission, and supportability
parameters and which are pertinent to the new system/equipment are also identified and
documented.

Summary of Subtask 201.2.1 ICOMS:

Inputs: Mission/Functional Requirements (SORD, AFR 57-1), Source
Documents (Trade Study Reports from Task 303, SON, PMD,
SORD, Mission Statement).

Controls: MIL-STD-965.
Outputs: Supportability Factors.
Mechanisms: Contractor.

LSA Subtask 201.2.2 - Document Quantitative Factors. This subtask documents the
quantitative data from Subtask 201.2.1. Data are used for developing support alternatives
and conducting support analyses. This task will develop the initial support system re-
quirements.

Summary of Subtask 201.2.2 ICOMS:

Inputs: Supportability Factors from Subtask 201.2.1, Prior Quantitative
Analyses (Planning Documents, e.g., Manpower Requirements).

Controls: MIL-STD-965.

Outputs: Quantitative Data.

Mechanisms: Contractor.

LSA Subtask 201.2.3 - Conduct Field Visits. Field visits to operational units and support
activities that most closely represent the planned operational and support environment for
the new system/equipment are conducted in this task. These visits result in the identifica-
tion of existing capabilities, resources and problems for the new system/equipment.

Summary of Subtask 201.2.3 ICOMS:

Inputs: Locations for Field Visits from Program Office Using Command,
Supportability Factors from Subtask 201.2.1.

Controls: MIL-STD-965.

Outputs: Field Visit Reports.

Mechanisms: Contractor.

LSA Subtask 201.2.4 - Prepare Use Study Reports and Updates. In this subtask an
engineer prepares a Use Study Report documenting the information developed during
performance of Subtasks 201.2.1, 201.2.2, 201.2.3. The Use Study Report is updated as

more detailed information on the intended use of the new system/equipment becomes
available.
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Summary of Subtask 201.2.4 ICOMS:

Inputs: Modifications/Decisions, Supportability Factors from Subtask
201.2.1, Quantitative Data from Subtack 201.2.2, Field Visit Re-
pours from Subtask 201.2.3..

Controls: DI-S-7115, MIL-STD-965.
Outputs: Use Study Reports and Use Study Report Updates to SORD.
Mechanisms: Contractor.

A.7.2 LSA Task 202 - Mission Hardware Software and Support Systems Standardiza-
tion - IDEFg Node 202

Node 202 on page A-36 presents the tasks involved in assuring standardization of compo-
nents of new system/equipment. Knowing what is available, what are the standard com-
ponents, and what are the requirements (Use Study) of the new system/equipment are
essential to develop recommendations for standardization within the new system/equip-
ment. Engineers normally perform this function. The four subtasks are identified and
discussed below.

LSA Subtask 202.2.1 - Identify Supportability Constraints. In this subtask logistics
engineers identify existing and planned logistic support resources that have potential
benefits for use on each system/equipment concept under consideration. All elements of
ILS are considered. Supportability and supportability related design constraints are de-
fined in quantitative terms for those items that will become program constraints due to
cost, manpower, personnel, readiness, or support policy considerations and benefits.
DIDs related to standard and nonstandard parts, their selection and specification are the
task controls.

Summary of Subtask 202.2.1 ICOMS:

Inputs: Use Study from Task 201, Mandatory Supportability Constraints
from Planning Documents, Available Resources (DO61, MIL-
HAND-300) from Program Office.

Controls: DI-S-3606, DI-E-7026 to 7030, MIL-STD-965.
Outputs: Quantitative Supportability Constraints.
Mechanisms: Contractor (Logistics Engineer).

LSA Subtask 202.2.2 - Provide Supportability Factors. In this subtask logistics engi-
neers provide supportability, cost, and readiness related information to mission hardware
and software standardization efforis in this subtask. Quantitative Supportability Con-
straints and Available Resources are the outputs.

Summary of Subtask 202.2.2 ICOMS:

Inputs: Quantitative Supportability Constraints from Subtask 202.2.1,

Available Resources, Alternative System Concepts, Use Study
from Task 201.
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Controls: DI-S-3606, DI-E-7026 to 7030, MIL-STD-965.
Outputs: Supportability Cost and Readiness Data.
Mechanisms: Contractor (Logistics Engineer).

LSA Subtask 202.2.3 - Identify Recommended Approaches. In this subtask logistics
engineers identify recommended mission hardware and software standardization ap-
proaches which have utility due to cost, readiness, or supportability considerations and
participate in the system/equipment standardization effort. Knowledge of available re-
sources, standardization requirements, and defined risks are necessary to complete this
task.

Summary of Subtask 202.2.3 ICOMS:

Inputs: Available Resources, Mandatory Standardization Approaches
(e.g. Parts Ctl., Test Equipment, Avionics, MATE, PCP) Con-
straint Risks from Subtask 202.2.4, Use Study from Task 201,
Supportability Cost and Readiness Data from Subtask 202.2.2.

Controls: DI-S-3606, DI-E-7026 to 7030, MIL-STD-965.
Outputs: Recommended Hardware/Software Standardization Approaches.
Mechanisms: Contractor (Logistics Engineer).

LSA Subtask 202.2.4 - Identify Risks Associated with each Constraint. In this subtask a
logistics engineers identify any risks associated with each constraint identified in Task
202.2.1. For example, known or projected scarcities, and developmental logistic support
resources are possible risk areas when establishing standardization constraints.

Summary of Subtask 202.2.4 ICOMS:

Inputs: Quantitative Supportability Constraints from Subtask 202.2.1,
Use Study from Subtask 201.

Controls: DI-S-3606, DI-E-7026 to 7030, MIL-STD-965.

Outputs: Constraint Risks.

Mechanisms: Contractor (Logistics Engineer).

A.7.3 LSA Task 203 - Comparative Analysis - IDEFg Node 203

Node 203 on page A-38 presents the tasks involved in establishing the supportability
characteristics and cost and readiness drivers of new system/equipment. Engineers iden-
tify other comparable systems/equipment, establish their characteristics, and determine
any differences. To perform this analysis engineers look at the Use Study, other systems
and their characteristics, and new systems/equipment and their characteristics. The eight
subtasks are identified and discussed below.

LSA Subtask 203.2.1 - Identify Comparative Systems - In this subtask engineers identify
existing systems and subsystems (hardware, operational and support) for comparison with
new system/equipment alternatives.
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Summary of Subtask 203.2.1 ICOMS:

Inputs: Alternative System Concepts, Current Systems, Level of Detail
Required from SON, Use Study from Task 201.

Controls:
Outputs: Existing Systems.
Mechanisms: Contractor (Engineer).

LSA Subtask 203.2.2 - Select Baseline Comparison System. In this subtask engineers
select or develop a Baseline Comparison System (BCS) for use in comparative analyses
and identifies supportability, cost, and readiness drivers of each significantly different
new system/equipment alternative. A BCS is developed using a composite of elements
from different existing systems. The composite represents the design, operation, and
support characteristics of a new system/equipment alternative as closely as possible.
Different BCSs or composites may be developed to compare different parameters of inter-
est. Previously developed BCSs are assessed to determine the extent to which they can
fill the need for the new system/equipment.

Summary of Subtask 203.2.2 ICOMS:

Inputs: Existing Systems from Subtask 203.2.1, Use study from Task
201, Previous Baseline Comparison Systems.

Controls:
Outputs: New BCSs
Mechanisms: Contractor (Engineer).

LSA Subtask 203.2.3 - Determine Comparative System Characteristics. In this subtask
operations and support costs, logistic support resource requirements, reliability and main-
tainability (R&M) values, and readiness values of the comparative systems are identified.
These values are identified at the system and subsystem level for each BCS established.
Values are adjusted to account for differences between the comparative system’s use
profile and the new system/equipment’s use profile where appropriate.

Summary of Subtask 203.2.3 ICOMS:

Inputs: New BCS from Subtask 203.2.2, Use Study from Task 201.
Controls: DI-S-7116.

Outputs: Comparative System Characteristics.

Mechanisms: Contractor (Engineer).

LSA Subtask 203.2.4 - Identify Qualitative Supportability Problems. In this subtask
qualitative supportability problems on comparative systems which should be prevented on
the new system/equipment are identified. Outputs from other 200 series tasks are re-
quired for this task.

Summary of Subtask 203.2.4 ICOMS:

Inputs: Comparative System Characteristics from Subtask 203.2.3, New
BCS from Subtask 203.2.2, Use Study from Task 201.

A-39




Controls: DI-S-7116.
Outputs: Qualitative Supportability Problems.
Mechanisms: Contractor (Engineer).

LSA Subtask 203.2.5 - Identify Supportability, Cost, and Readiness Drivers. In this
subtask engineers determine the supportability, cost, and readiness drivers of each com-
parative system or BCS. These drivers may come from the design, operating or support
characteristics of the comparative systems and represent drivers for the new system/
equipment. For example, repair cycle time may be the prime readiness driver, a particu-
lar hardware subsystem may be the prime manpower driver, or energy may be the prime
cost driver.

Summary of Subtask 203.2.5 ICOMS:

Inputs: Use Study from Task 201, Comparative System Characteristics
from Subtask 203.2.3, Qualitative Supportability Problems from
Subtask 203.2.4.

Controls: DI-S-7116.
Outputs: Supportability Cost and Readiness Drivers.
Mechanisms Contractor (Engineer)

LSA Subtask 203.2.6 - Identify Unique System Drivers. In this subtask any suppor-
tability, cost or readiness drivers for the new system/equipment resulting from subsystems
or equipment in the new system for which there are no comparable subsystems or equip-
ment in comparative systems are identified and documented.

Summary of Subtask 203.2.6 ICOMS:

Inputs: Use Study from Task 201, Comparative System Characteristics
from Subtask 203.2.3.

Controls: DI-S-7116.

Outputs: Unique Supportability Cost and Readiness Drivers.

Mechanisms: Contractor (Engineer).

LSA Subtask 203.2.7 - Update Comparative System Characteristics. In this subtask
when new data becomes available, for example, New Alternate System Concepts. New
Comparative System Concepts, an engineer updates the comparaiive systems, their asso-
ciated parameters, and the supportability, cost, and readiness drivers.

Summary of Subtask 203.2.7 ICOMS:

Inputs: Supportability Cost and Readiness Data from Subtask 233.2.5,
Current Systems, Unique Supportability Cost and Readiness Driv-
ers from Subtask 203.2.6, Alternative System Concepts, Com-
parative System Characteristics from Subtask 203.2.3, Risks from
Subtask 203.2.8.
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Controls:

Outputs: Supportability Cost and Readiness Drivers, Comparative System
Characteristics (Updated).
Mechanisms: Contractor (Engineer).

LSA Subtask 203.2.8 - Identify Risks and Assumptions. This subtask identifies and
documents any risks and assumptions associated with the comparative systems, and their
associated parameters and drivers, such as low degree of similarity between the new
system/equipment and existing systems or the lack of accurate data on existing systems.
All of the other outputs within this node are input used by the Contractor to determine
these risks.

Summary of Subtask 203.2.8 ICOMS:

Inputs: Comparative System Characteristics from Subtask 203.2.3, Up-
dated Comparative System Characteristics from Subtask 203.2.7,
Use Study from Task 201, Qualitative Supportability Problems
from Subtask 203.2.4, Unique Supportability Cost and Readiness
Drivers from Subtask 203.2.6, Supportability Cost and Readiness
Data from Subtask 203.2.5.

Controls: DI-S-7116.
Outputs: Risks.
Mechanisms: Contractor (Engineer).

A.7.4 LSA Task 204 - Technological Opportunities - IDEFg Node 204

Node 204 on page A-42 presents the tasks involved in determining availability of new
technology. To determine the recommended design objectives, engineers review the out-
puts from analyses performed in Task 203. The three subtasks are identified and dis-
cussed below.

LSA Subtask 204.2.1 - Recommended Design Objectives. In this subtask the design
engineer and the logistics engineer establish design technology approaches to achieve
supportability improvements on the new system/equipment over existing systems and sub-
systems. All of the inputs listed below are required to produce the Recommended Design
Objectives.

Summary of Subtask 204.2.1 ICOMS:

Inputs: Supportability Cost and Readiness Drivers from Task 203, State-
of-the~-Art Design Approaches, Technological Evaluations and
Improvements, Qualitative Supportability Problems from Task

203.
Controls: DI-S-7117
Outputs: Recommended Design Objectives.
Mechanisms: Contractor (Engineer).
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LSA Subtask 204.2.2 - Perform Updates. In this subtask the engineer updates the Tech-
nological Opportunities Report as new information is made available, or system/equip-
meni alteinatives are better defined.

Summary of Subtask 204.2.2 ICOMS:

Inputs: Recommended Design Objectives from Subtask 204.2.1, New
Risks and Scheduled Improvements from Subtask 204.2.3, Better
Defined Alternatives from Labs, Aircraft System Division (ASD),
Electronic System Division (ESD), AFCOLR.

Controls: DI-S-7117.
Outputs: Technological Opportunities Report.
Mechanisms: Contractor (Engineer).

LSA Subtask 204.2.3 - Identify Risks Associated with Design Objectives. In this sub-
task, the engineer identifies any risks associated with the design objectives established,
looks at the development and evaluation approaches needed to verify the improvement
potential, and determines the cost or schedule impacts to implement the potential im-
provements.

Summary of Subtask 204.2.3 ICOMS:

Inputs: Recommended Design Gbjectives from Subtask 204.2.1.
Controls: DI-S-7117.

Outputs: New Risks and Scheduled Improvements.

Mechanisms: Contractor (Engineer).

A.7.5 LSA Task 205 - Supportability and Supportability Related Design Factors -
IDEFg Node 205

Node 205 on page A-44 presents the tasks required to complete the analysis of suppor-
tability and supportability design factors. This is the final task in the series and incorpo-
rates the outputs of all the other 200 series tasks. The input is primarily from the 200
series tasks (Supportability Costs and Readiness Drivers, Standardization Constraints,
Use Study) and is used to develop Supportability Cost and Readiness Obijectives, Goals,
and Thresholds. The results of this task can have a major impact on design. The five
subtasks are identified and discussed below.

LSA Subtask 205.2.1 - Identify Supportability Characteristics. In this subtask the Con-
tractor identifies the quantitative supportability characteristics resulting from the alterna-
tive design and operational concepts for the new system/equipment. Supportability char-
acteristics are expressed in terms of feasible support concepts, R&M parameters, system
readiness, O&S costs, and logistics support resource requirements. Both peacetime and
wartime conditions are included. Identification of any hardware or software for which the
Government will not or may not have full design rights is necessary. Alternatives and
cost, schedule, and function impacts are included.
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Summary of Subtask 205.2.1 ICOMS:

Inputs:

Controls:
Qutputs:
Mechanisms:

Supportability Cost and Readiness Drivers from Task 203, Stan-
dardization Constraints from Task 202, Source Documents (Sys-
tem Spec, PMD), New System/Equipment Alternatives.

Supportability Characteristics.
Contractor (Engineer).

LSA Subtask 205.2.2 - Establish Supportability Objectives and Ri:ks. In this subtask
engineers establish supportability, cost and readiness objectives, an1 risks for the new
system. All the inputs listed below are needed.

Summary of Subtask 205.2.2 ICOMS:

Inputs:

Controls:
Outputs:
Mechanisms:

Supportability Characteristics from Subtask 205.2.1, NATO Con-
straints from Subtask 205.2.4, Supportability Related Design Con-
straints from Subtask 205.2.3, Supportability Design Factors.
Technological Opportunities Reort from Task 204.

DI-S-3606.

Supportability Objectives/Risks.

Contractor (Engineer).

LSA Subtask 205.2.3 - Establish Specification Requirements. In this subtask the Con-
tractor establishes supportability and supportability related design constraints for the new

system/equipment.

tracts, as appropriate.

These constraints are included in requ.rements documents or con-
The constraints are documented in the LSAR or equivalent format

approved by the requiring authority.

Summary of Subtask 205.2.3 ICOMS:

Inputs:

Controls:
Outputs:
Mechanisms:

Supportability Objectives/Risks from Subtesk 205.2.2, Standardi-
zation Constraints from Task 202.

DI-S-4057, MIL-STD-490.

ILSAR Records A & B, Supportability Relited Design Constraints.
Contractor

LSA Subtask 205.2.4 - Identify NATO Constraints. In this sibtask any constraints that
preclude adoption of NATO systems/equipment to satisfy the rnission need are identified.
The primary input to this task is the Use Study, supplemented by Source Documents.
Supportability Objectives/Risks, and Standardization Constraints.

Summary of Subtask 205.2.4 ICOMS:

Inputs:

Standardization Constraints from Task 202, Supportability Ohiec-
tives/Risks from Subtask 205.2.2, Use Study from Task 202,
Source Documents.
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Controls:
Outputs: NATO Constraints.
Mechanisms: Contractor (Engineer).

LSA Subtask 205.2.5 - Establish Supportability Goals and Thresholds. In this subtask
the Contractor updates the supportability, cost, and readiness objectives. The Contractor
also establishes supportability, cost, readiness goals, and thresholds as new system/equip-
ment alternatives become better defined.

Summary of Subtask 205.2.5 ICOMS:

Inputs: Supportability Design Factors, New System/Equipment Alerna-
tives, Supportability Objectives/Risks from Subtask 205.2.2,
Trade Study from Task 303.

Controls:

Outputs: Supportability Cost and Readiness Objectives Goals and Thresh-
olds.

Mechanisms: Contractor (Engineer).

A.8 LSA TASK 300 SERIES - PREPARATION AND EVALUATION OF ALTER-
NATIVES - IDEFg NODE 300

Node 300 on page A-47 presents the activities associated with the preparation and evalu-
ation f alternatives. The purpose of this task series is to establish the requirements of
the weapon system, to determine alternatives, to conduct traleoff analyses, and to recom-
mend the optimal alternative. The inputs to this task are identified in the analyses per-
formed in the 200 series tasks (Use Study, Supportability Cost and Readiness Drivers,
Objectives, Constraints and Design Constraints). The principal output of this task is the
Trade Study and Functional Requirements Reports. The LSAR B, B1, B2, and C records
are initiated in this task series.

LSA Task 301 - Functional Requirements Identification

The Functional Requirements Identification Task identifies the operations and support
functions that must be performed for each system alternative. Task 301 then identifies

tiie tasks that must be performed to operate and maintain each system in its intended
environment.

The functional requirements identified and the risks involved in meeting the functional
requirements are included in the Concept Formulation Package (CFP) and the System
Concent Paper (SCP). Detailed operations and maintenance task identification and the
formulation of design alternatives are generally included in the Required Operational
Capabilitv (ROC), Integrated Program Summary (IPS), and Decision Coordinating Paper
(DCP).

Task 301 1s genera'ly initiated in Concept Exploration Phase. Subtasks 301.2.4 (Opera-
tions and Maintenance Tasks) and 301.2.5 (Design Alternatives) may be deferred to Dem-
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onstration/Validation phase. Applicable subtasks are updated during Full Scale Develop-
ment. During Production, Task 301 is only applicable to design changes.

The requiring authority is responsible for all applicable subtasks during Concept Explora-
tion Phase. The implementing authority assumes responsibility for this task during Dem-
onstration/Validation and subsequent acquisition phases.

Summary of Task 301 ICOMS:

Inputs: Supportability Cost and Readiness Drivers from Task 203, Use
Study from Task 201.

Controls: MIL-STD-1629.

Outputs: Functional Requirements, LSAR.

Mechanisms: Contractor.

LSA Task 302 - Support System Alternatives

This task establishes support system alternatives for evaluation and tradeoff analysis, and
determines the best system to be developed. These alternative support system concepts/
plans and associated risks are addressed in the CFP and the SCP. As tradeoffs are made,
support system alternatives are refined and updaicd for inclusion in the ROC, IPS and
DCP. Subtasks that establish support system alternatives and risks are required during
the Concept Exploration Phase. Subtasks which provide for alternative support plans and
updates are generally applicable in Full Scale Development. During the Concept Explora-
tion Phase, the requiring authority is responsible for all applicable subtasks of Task 302.
During Demonstration/Validation and subsequent phases, the implementing authority is

responsible for all applicable subtasks and required updates. All subtasks are performed
by the Contractor.

Summary of Task 302 ICOMS:

Inputs: Supportability Cost and Readiness Design Constraints from Task
205, Functional Requirements from Task 301, Trade Study Re-
port from Task 303.

Controls: DI-S-3606.
Outputs: Support System Alternatives.
Mechanisms: Contractor.

LSA Task 303 - Evaluation of Alternatives and Tradeoff Analysis

The purpose of this task is twofold: to determine the preferred support system alterna-
tive(s) and their associated risks for each proposed system; and to determine, through
tradeoff analysis, the approach that provides the best balance between risk, cost, sched-
ule, performance, readiness and support.

Logistic influence on design is achieved by including early tradeoff analysis results in
requirement documents such as the Letter of Agreement (LOA) and CFP, program docu-
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ments such as the ILSP, and subsequently into the decision documents (IPS and DCP).
Results of later tradeoff analyses are incorporated in the ROC and development specifica-
tion.

Task 303 is generally initiated during the Concept Exploration Phase, with the exception
of Subtask 303.2.7 (Repair Level Analysis) which is applicable during Demonstration/
Validation. Both system and support system tradeoffs continue to be iterated through Full
Scale Development; other key tradeoffs are selectively applied during Full Scale Develop-
ment.

The requiring authority is responsible for all applicable subtasks during the Concept
Evaluation Phase. The implementing authority assumes responsibility for all subtasks
during Demonstration/Validation and, as applicable, during subsequent phases.

Summary of Task 303 ICOMS:

Inputs: Support System Alternatives from Task 302, Supportability Cost
and Readiness Objectives and Constraints, Use Study from Task
201.

Controls: DI-S-3606.

Outputs: Trade Study Report.

Mechanismes: Contractor.

A.8.1 LSA Task 301 - Identify Functional Requirements - IDEFy Node 301

Node 301 on page A-50 presents the activities necessary to identify the operations and
support functions that must be performed for each system/equipment alternative under
consideration. The Contractor uses the Use Study, Supportability Cost and Readiness
Drivers and Alternative System Concepts to determine the Functional Requirements and
to identify tasks that must be performed to operate and maintain the new system/equip-
ment in its intended environment. Within Task 301 there are six subtasks that are identi-
fied and discussed below.

LSA Subtask 301.2.1 - Identify Functional Requirements. In this subtask the Contractor
identifies and documents the functions that must be performed so that the new system/
equipment can be operated and maintained in its intended operational environment for
each alternative under consideration. These functions are identified to a level commensu-
rate with design and operational scenario development, and include both peacetime and
wartime functions.

Summary of Subtask 301.2.1 ICOMS:

Inputs: Use Study from Task 201, Supportability Cost and Readiness
Drivers from Task 203, Alternative System Concepts.
Controls:

Outputs: Functional Requirements.

A-49




;‘ ‘ I sjuswaiinbay [euonouny Ajuap) T
‘HIgGNNN =R IEES -4dON

—a <
< 3
vowid
- -
Yo em
¥
3 <
0y <
ubisi

3
“ 4
Wom
3 | 9C S 10
[—
4 < i
i . \ _,

_ N ﬁilll ﬁ -
- — ! e
| . f
— e —— sy <

s 3 L 7

EZv0E
< |
Stdiuisebagg o R

R |

v b A% _

3 _

— - _

e <2 _

v M _2 .o 2N i ;

ney s R Tl |

PUR 10PN Iy et
PG s cui rwmon 4. , -

< < 328 18 Buvs1 AR < ! s e L . Lw N *

e [TV REIERE i 7

6291 (]IS N |

12481 QLS W w

6291 Q1S W —_— |

J3A) DIMUAPY) :

$8INPAI0IY WOY
I|,hl}| eS| alty 10g ETeqg mucmﬁ&mm_ X x l._ _ _ a _ _ ﬁ J ﬁ _ \;
O v 3UON o0 6 8 ¢ 9 S t € &

“o0%0

1XAING? O FEGIE 3ivd

S — C—— _—

0& A3y

TOEZO %
QAL x
20xx

O
O
aoom




Mechanisms: Contractor (Engineer).

LSA Subtask 301.2.2 - Identify Unique Functional Requirements. In this subtask the
Contractor identifies those functional requirements that are unique to the new system/
equipment as a result of new design technology or operational concepts, or that are sup-
portability, cost, or readiness drivers.

Summary of Task 301.2.2 ICOMS:

Inputs: Alternative System Concepts, Supportability Cost and Readiness
Drivers from Task 203, Use Study from Task 201, Functional
Requirements from Subtask 301.2.1.

Controls:
Outputs: Functional Requirements Unique to the New System.
Mechanisms: Contractor (Engineer).

LSA Subtask 301.2.3 - Determine Risks. In this subtask the Contractor identifies any
risks involved in satisfying the functional requirements of the new system/equipment.

Summary of Task 301.2.3 ICOMS:

Inputs: Functional Requirements Unique to the New System from Sub-
task 301.2.2, Functional Requirements from Subtask 301.2.1, Use
Study from Task 201, Supportability Cost and Readiness Drivers
from Task 203.

Controls:
Outputs: Risks.
Mechanisms: Contractor (Engineer).

LSA Subtask 301.2.4 - Determine Operations and Maintenance Tasks. In this subtask
the Contractor identifies the operations and maintenance tasks for the new system/equip-
ment based on the identified functional requirements. Tasks relating to functions that
require logistic support resources are identified. Preventive maintenance, corrective
maintenance, operations, and other support tasks such as preparation for operation, op-
eration, post-operation, calibration and transportation are identified. Many of the ILS
functions are integrated in this subtask.

Summary of Subtask 301.2.4 ICOMS:

Inputs: Functional Requirements from Task 201, Level of Maintenance
from PSOC, Use Study from Task 201, FMECA, Documentation
Required from SOW.

Controls: RCM Procedures, Indenture Level from SOW, MIL-STD-1629,
MIL-STD-1871.
Outputs: Operations and Maintenance Task Report, LSAR Records B. B1,

B2, C or Other Data.
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Mechanisms: Contractor (Engineer).

LSA Subtask 301.2.5 - Determine Design Alternatives. In this subtask the Contractor
formulates design alternatives to correct design deficiencies uncovered during the identifi-
cation of functional requirements or operations and maintenance task requirements. De-
sign alternatives that reduce or simplify functions requiring logistic support resources are
analyzed.

Summary of Subtask 301.2.5 ICOMS:

Inputs: Operations and Maintenance Task Report from Subtask 301.2.4,
Use Study from Task 201, Functional Requirements from Subtask

301.2.1, Functional Requirements Unique to New System, Docu-

mentation Required from SOW.

Controls: DI-S-3606.
Outputs: Design Alternatives Report.
Mechanisms: Contractor (Engineer).

LSA Subtask 301.2.6 - Update Functional Requirements. In this subtask the Contractor
updates the functional requirements, operations, and maintenance task requirements as
the new system/equipment is better defined and more accurate data made available.

Inputs: Functional Requirements from Subtask 301.2.1, Use Study from
Task 201, Risks from Subtask 301.2.3, Design Alternatives Re-
port from Subtask 301.2.5, FMECA.

Controls: MIL-STD-1629.
Outputs: Updated Functional Requirements.
Mechanicms: Contractor (Engineer).

A.8.2 LSA Task 302 - Support System Alternatives - IDEFg Node 302

Node 302 on page A-53 presents the activities necessary to establish viable support sys-
tem alternatives for the new system/equipment. The alternatives are be subject to evalu-
ation and tradeoff analysis, and will result in the determination of the best system for
development. Within Task 302 there are five major subtasks that are identified and
discussed below.

LSA Subtask 302.2.1 - Prepare Alternative Support Concepts. In this subtask the Con-
tractor develops and documents viable alternative system level support concepts for the
new system/equipment alternatives. These alternative support concepts satisfy the func-
tional requirements of the new system/equipment. Each alternative support concept is
developed to a level of detail commensurate with the hardware, software and operational
concept development, and addresses all elements of ILS. The same support concept is
applicable to multiple new system/equipment designs and operational alternatives. The
range of support alternatives considered is not restricted to existing standard support
concepts, but includes identification of innovative concepts that can improve system readi-
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ness, optimize manpower and personnel requirements, or reduce O&S costs. Contractor
logistic support is considered in formulating alternative support concepts.

Summary of Subtask 302.2.1 ICOMS:

Inputs:

Controls:
Outputs:
Mechanisms:

Functional Requirements from Task 301, Supportability Cost and
Readiness Design Constraints from Task 203, New System/Equip-
ment Alternatives.

DI-S-3606.
Alternative Support Concepts.
Contractor (Maintenance Planner).

LSA Subtask 302.2.2 - Updated Alternative Support Concepts. In this subtask the Con-
tractor updates the alternative support concepts as system tradeoffs are conducted and
new system/equipment alternatives are better defined. Alternative support concepts are
documented at the system and subsystem level, and address the supportability, cost, and
readiness drivers, and the unique functional requirements of the new system/equipment.

Summary of Subtask 302.2.2 ICOMS:

Inputs:

Controls:
Outputs:
Mechanisms:

Alternative Support Concepts from Subtask 302.2.1, Trade Study
from Task 303.

DI-S-3606.
Updated Alternative Support Concepts.
Contractor (Maintenance Planner).

LSA Subtask 302.2.3 - Prepare Alternative Support Plans. In this subtask the Contractor
develops and documents viable alternative support plans for the new system/equipment to
a level of detail commensurate with the hardware, software, and operational scenario

development.

Summary of Subtask 302.2.3 ICOMS:

Inputs:

Controls:
Outputs:
Mechanisms:

Updated Alternative Support Concepts from Subtask 302.2.2,
Functional Requirements from Task 301.

DI-S-3606.
Alternative Support Plans.
Contractor (Maintenance Planner).

LSA Subtask 302.2.4 - Update Support Plan. In this subtask the Contractor updates and
refines the alternative support plans as tradeoffs are conducted and the new system/equip-
ment design and operational scenario are better defined.

Summary of Subtask 302.2.4 ICOMS:

Inputs:

Alternative Support Plans from Subtask 302.2.3, Alternative Sup-
port System Risks from Subtask 302.2.5.
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LSA Subtask 302.2.5 - Determine Risks.

Controls: DI-S-3606.
Outputs: Updated Alternative Support Plan.
Mechanisms: Contractor (Maintenance Planner).

associated with each support system alternative formulated.

A.8.3 LSA Task 303 - Evaluation of Alternatives and Tradeoff Analysis - IDEFg Node

303

Node 303 on page A-56 presents the activities necessary to determine the preferred sup-
port system alternative(s) for each system/equipment alternative. The model also lists the
activities necessary to evaluate alternative system tradeoffs to determine the best ap-
proach to support design and operation. The optimal approach should represent the best
bala:ce between cost, schedule, performance, readiness, and supportability. This task is
an integrating task. Within Task 303 there are eleven major subtasks that are identified

Summary of Subtask 302.2.5 ICOMS:

Inputs: Trade Study from Task 303, Functional Requirements from Task
301.

Controls:

Outputs: Alternative Support System Risks.

Mechanisms: Contractor (Maintenance Planner).

and discussed below.

LSA Subtask Task 303.2.1 - Identify Tradeoff Criteria. For each evaluation and tradeoff

to be conducted under this subtask the Contractor undertakes the following activities:

Identifies the qualitative and quantitative criteria that will be used to determine
the best results. These criteria are related to the supportability, cost, and readi-
ness requirements for the system/equipment.

Selects or constructs analytical relationships or models between supportability,
design, and operational parameters and those parameters identified for the
evaluation criteria. In many cases the same model or relationship may be
appropriate to perform a number of evaluations and tradeoffs. Parametric and
cost estimating relationships (PER/CER) may be appropriate for use in formu-
lating analytical relationships.

Conducts the tradeoff or evaluation using established relationships and models
and selects the best alternative(s) based upon the established criteria.

Conducts appropriate sensitivity analyses on those variab!zs which have a high
degree of risk involved or which drive supportability, cost, or readiness for the
new system.
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e Documents the evaluation and tradeoff results including any risks and assump-

tions involved.

» Updates the evaluations and tradeoffs as the system/equipment is better de-
fined and more accurate data becomes available.

* Includes both peacetime and wartime considerations in the analysis.

¢ Assesses the impact on existing or planned weapon, supply, maintenance, and
transportation systems based on the tradeoff decision.

* Assesses life cycle support considerations to include post production support.

Summary of Subtask 303.2.1 ICOMS:

Inputs:

Controls:
Outputs:
Mechanisms:

Method of Review And Approval, Specific Analysis/Tradeoffs to
Perform from 102, Specific Relative Models to Use, Historic
CER/PER that apply, Limits on Personnel, Personnel Costs, Job
and Task Inventory, System/Equipment Alternatives, Alternative
Support Plan from Task 302, Design Objectives from Task 205,
Existing Systems.

DI-S-3606.

Evaluation Criteria, Tradeoff Analysis (Trade Study).
Contractor (Maintenance Planner).

LSA Subtask 303.2.2 - Perform Support System Tradeoffs. In this subtask the Contrac-
tor conducts evaluations and tradeoffs between the support system alternatives identified
for each system/equipment alternative (Task 302). For the selected support system alter-
natives, new or critical logistic support resource requirements are identified and docu-
mented. Any restructured personnel job classifications are identified as a new resource.

Summary of Subtask 303.2.2 ICOMS:

Inputs:

Controls:
Outputs:
Mechanisms:

Evaluation Criteria from Subtask 303.2.1, System/Equipment Al-
ternatives, Alternative Support Plan from Task 302, Design Ob-
jectives from Task 205, Limits on Personnel, Personnel Costs, Job
and Task Inventory.

DI-S-3606.

Recommended Support System Alternative.

Contractor (Life Cycle Cost Analyst).

LSA Subtask 303.2.3 - Perform System Tradeoffs. In this subtask the engineer conducts
evaluations and tradeoffs between design, operations, and support concepts under consid-
eration to develop the recommended alternative.

Summary of Subtask 303.2.3 ICOMS:

Inputs:

System/Equipment Alternatives, Evaluation Criteria from Subtask
303.2.1.
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Controls: DI-S-3606.
Outputs: Recommended System/Equipment Alternative.
Mechanisms: Contractor (Engineer).

LSA Subtask 303.2.4 - Perform Readiness Sensitivity Study. In this subtask the engineer
evaluates the sensitivity of system readiness parameters with variations in key design and
such support parameters as Reliability and Maintainability, spares budgets, resupply time,
and manpower and personnel skill availability.

Summary of Subtask 303.2.4 ICOMS:

Inputs: Evaluation Criteria from Subtask 303.2.1.
Controls: DI-S-3606.

Outputs: System/Equipment Sensitivity.
Mechanisms: Contractor (Engineer).

LSA Subtask 303.2.5 - Perform Manpower and Personnel Tradeoff Studies. In this
subtask the Contractor estimates and evaluates the manpower and personnel implications
of alternative system/equipment concepts in terms of total numbers of personnel required,
job classifications, skill levels, and experience required. This analysis includes organiza-
tional overhead requirements, error rates, and training requirements.

Summary of Subtask 303.2.5 ICOMS:

Inputs: Limits of Personnel, Personnel Costs, Job and Task Inventory,
Evaluation Criteria from Subtask 303.2.1.

Controls: DI-S-3606.

Outputs: Manpower and Personnel Requirements.

Mechanisms: LCC Analyst.

LSA Subtask 303.2.6 - Perform Training Tradeoffs. In this subtask the Contractor con-
ducts evaluations and tradeoffs between design, operations, training, and personne! job
design. This evaluation determines the optimum solution for attaining and maintaining
the required proficiency of operating and support personnel. Training evaluations and
tradeoffs are conducted, taking into account shifting of job duties between job classifica-
tions, alternative technical publications concepts, and alternative mixes of formal training,
on-the-job training, unit training, and use of training simulators.

Summary of Subtask 303.2.6 ICOMS:

Inputs: Evaluation Criteria from Subtask 303.2.1, Limits on Personnel,
Personnel Costs, Job and Task Inventory.

Controls: DI-S-3606.

Outputs: Optimum Training Requirements.

Mechanisms: Contractor (LCC Analyst).
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LSA Subtask 303.2.7 - Perform Repair Level Analysis. In this subtask the Contractor
conducts repair level analyses (RLA) commensurate with the level of design, operation,
and support data availatie.

Summary of Subtask 303.2.7 ICOMS:

Inputs: Evaluation Criteria from Subtask 303.2.1, System/Equipment Al-
ternatives, Alternative Support Plan from Task 302, Design Ob-
jectives from Task 205.

Controls: DI-S-3606.
Qutputs: Repair Level Results.
Mechanisms: Cor-1ctor (Engineer).

LSA Subtask 303.2.8 - Perform Diagnostic Tradeoff Studies. In this subtask the Con-
tractor evaluates alternative diagnostic concepts: varying degrees of built-in-test (BIT),
off line test, manual testing, automatic testing, diagnostic connecting points for testing,
and identifies the optimum diagnostic concept for each system/equipment alternative un-
der consideration.

Summary of Subtask 303.2.8 ICOMS:

Inputs: Evaluation Criteria from Subtask 303.2.1, System/Equipment Al-
ternatives, Alternative Support Plan from Task 302, Design Ob-
jectives from Task 20S.

Controls: DI-S-3606.
Outputs: Optimum Diagnostic Concept.
Mechanisms: Contractor (Engineer).

LSA Subtask 303.2.9 - Perform Comparative Analysis. In this subtask the Contractor
conducts comparative evaluations between the supportability, cost, and readiness parame-
ters of the new system/equipment. The Contractor also assesses the risks involved in
achieving the supportability, cost, and readiness objectives for the new system/equipment
based upon the degree of growth over existing systems/equipment.

Summary of Subtask 303.2.9 ICOMS:

Inputs: Recommended System/Equipment Alternative from Subtask
303.2.3, Evaluation Criteria from Subtask 303.2.1, System/Equip-
ment Alternatives, Alternative Suppcrt Plan from Task 302, De-
sign Objectives from Task 205, Existing Systems.

Controls: DI-S5-3606.
Outputs: Supportability Cost and Readiness Comparison Results.
Mechanisms: Contractor (LCC Analyst).

LSA Subtask 303.2.10 - Perform Energy Tradeoffs. In this subtask the Contractor con-
ducts evaluations and tradeoffs between system/equipment alternatives and energy re-
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quirements. The petroleum, oil, and lubricant (POL) requirements for each system equip-

ment alternative under consideration are identified and sensitivity analyses conducted on
POL costs.

Summary of Subtask 303.2.10 ICOMS:

Inputs: Evaluation Criteria from Subtask 30..2.1.
Controls: DI-S-3606.

Outputs: Energy Tradeoff Results.

Mechanisms: Contractor (Engineer).

LSA Subtask 303.2.11 - Perform Survivability Tradeoffs. In this subtask the Contractor
conducts evaluations and tradeoffs between system/equipment alternatives, survivability,
and battle damage repair characteristics in a combat environment.

Summary of Subtask 303.2.11 ICOMS:

Inputs: Evaluation Criteria from Subtask 303.2.1.
Controls: DI-S-3606.

Outputs: Survivability Results.

Mechanisms: Contractor (Engineer).

LSA Subtask 303.2.12 - Perform Transportability Tradeoffs. In this subtask the Con-
tractor conducts evaluations and tradeoffs between system/equipment alternatives and
transportability requirements. The transportability requirements for each alternative un-
der consideration are identified.

Summary of Subtask 303.2.11 ICOMS: .
Inputs: Evaluation Criteria froi~ v .btask 303.2.1.

Controls: DI-S-3606.
Outputs: Transportability Result..
Mechanisms: Cont-actor (LCC Analy.i).

A9 LSA TASK 400 SERIES - DETERMINATION OF LOGISTIC SUPPORT RE-
QUIREMENTS - IDEFg NODE 400

Nod- **7 on page A-61 presents the tasks necessary to determine logistic support require-
ments. The purpose of this task is to determine currently available and new support
resources that will be required to support the new system/equipment in its production and
post production phase.

LSA Task 401 - Task Analysis

Task 401 is designed to analyze required operations and maintenance tasks and includes
the following activities: identi.y the logistic support resource requirements for each task;
highlight resource requirements which are new or critical; define transportability require-
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ments; identify any support requirements which exceed established goals, thresholds, or
constraints; provide data to support recommended design alternatives to improve suppor-
tability or enhance readiness; and provide source data for the development of required
ILS documents.

Task analysis, when propefly interfaced with other system engineering disciplines and ILS
functional element inputs, effectively integrates and translates these inputs into output
products required for preparation of ILS documents.

The overall program schedule and the level of design and operation definition govern the
timing and scope of the task analysis. There is a limited time period for making this a
cost effective task. This time period begins with the availability of required input from
design activities and extends only to that point that allows time for analysis results to be
used to develop the necessary ILS documents and identify support resources. Selective
application of this task during Demonstration/Validation is limited to the identification
and documentation of new or critical resources. Task 401 is generally applicable during
the Full Scale Development Phase and is the responsibility of the implementing authority.

Summary of Task 401 ICOMS:

Inputs: Supportability Design Goals from Task 205, Resources, Trade
Study from Task 303 (Recommended Support Plan).

Controls: DI-1.-7148.

OQutputs: LSAR.

Mechanisms: Contractor.

LSA Task 402 - Early Fielding Analysis

This task is designed to: assess the impact of new system introduction on existing sys-
tems; identify sources of manpower and personnel skills to meet the requirements of the
new system; determine the impact of failure to obtain the necessary logistic support re-
sources; and determine essential logistic support resource requirements for a combat en-
vironment. This analysis is designed to assure effective fielding of the new system with
all required resources and is conducted during Full Scale Development.

The implementing authority has responsibility for Early Fielding Analysis during Full
Scale Development. This analysis is coordinated with the requiring authority, and task
results should be confirmed by the requiring authority.

Summary of Task 402 ICOMS:

Inputs: Trade Study from Task 303 (Recommended Support Plan),
LSAR.
Controls: DI-S-7118.
Outputs: Early Fielding Analysis Report.
Mechanisms: Contractor.
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LSA Task 403 - Post Production Support Analysis

This task identifies any known or potential post production support problems prior to the
closing of production lines; and develops plans for their early resolution so that effective
support of the new system will continue throughout its life cycle. The Post Production
Support Plan documents any identified problems, such as inadequate sources of supply/
repair; analyzes alternative solutions, their associated costs and risks; and outlines esti-
mated funding and actions required to implement the preferred solution(s). Task 403 is
applicable only during the Production phase. The post production support analysis is the
responsibility of the implementing authority during Production.

Summary of Task 402 ICOMS:

Inputs: Early Fielding Analysis Report, LSAR.
Controls: DI-P-71109.

Outputs: Post Production Support Plan.
Mechanisms: Contractor.

A.9.1 LSA Task 401 - Task Analysis - IDEFg Node 401

Node 401 on page A-64 presents the tasks necessary to analyze operations and mainte-
nance tasks for the new system/equipment. These include: (1) identifying logistic support
resource requirements for each task; (2) identifying new or critical logistic support re-
source requirements; (3) identifying transportability requirements; (4) identify support
requirements which exceed established goals, thresholds or constraints; (5) providing data
to support participation in the development of design alternatives to reduce O&S costs,
optimize logistic support resource requirements or enhance readiness; and (6) providing
source data for preparation of required ILS documents. Within Task 401 there are
eleven major subtasks that are identified and discussed below.

LSA Subtask 401.2.1 - Perform Task Analysis. The Contractor conducts a detailed
analysis of each operation and maintenance task requirement identified for the new sys-
tem/equipment (Task 303) and determines the following:

e Procedural steps required to perform the task. These steps include identifi-
fying those tasks that are duty position specific, performed principally by one
individual, or collective tasks performed by two or more individuals as a team
Cr crew.

o Logistic support resources required to perform the task.

o Task frequency, task interval, elapsed time, and man hours in the system's
intended operational environment, based on the specific annual operating base.

¢ Maintenance level assignment based on the established support plan (Task

303).
Summary of Subtask 401.2.1 ICOMS:
[nputs: Identification of System/Equipment Hardware/Software to Ana-

lyze, Identification of Indenture Level, Operations and Mainte-
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nance Tasks Required from Task 301, Annual Operating Basis for
Task Frequencies, Trade Study from Task 303, Identification of
Level of Maintenance, Engineering Drawings (these are not men-
tioned in MIL-STD-1388-1A but are necessary for this task).

Controls:
Outputs: Task Analysis.
Mechanisms: Contractor (Logistics Engineer).

LSA Subtask 401.2.2 - Perform Analysis Documentation. The Contractor documents the
results of Subtask 401.2.1 in the LSAR or equivalent format approved by the requiring
authority.

Summary of Subtask 401.2.2 ICOMS:

Inputs: Task Analysis from Subtask 401.2.1, Identification of Level of
Maintenance.

Controls: MIL-STD-785, MIL-STD-1629, MIL-STD-882.

Outputs: LSAR Records C, D, D1.

Mechanisms: Contractor.

LSA Subtask 401.2.3 - Identify New/Critical Support Requirements. In this subtask a
logistics engineer identifies the logistic support resources required to perform each new or
critical task. New resources are defined as those resources requiring development to
operate or maintain the new system/equipment. These can include support and test
equipment; facilities; new or restructured personnel skills; training devices; new or special
transportation systems; new computer resources; and new repair, test, or inspection tech-
niques or procedures to support new design plans or technology. Critical resources are
defined as those resources that are not new but require special management attention due
to schedule constraints, cost implications, or known scarcities. New and modified logistic
support resources are documented in the LSAR to provide a description and justification
for the resource requirement.

Summary of Subtask 401.2.3 ICOMS:

Inputs: Task Analysis from Subtask 401.2.1, Known Logistic Support
Shortages, Supportability Design Goals from Task 205, Resources
Available, Schedule and Budget.

Controls: MIL-STD-470, MIL-STD-785, MIL-STD-882.

Outputs: LSAR Records E, E1, E2, F, G, J, Identification of New Re-
sources.

Mechanisms: Contractor (Logistics Engineer).

LSA Subtask 401.2.4 - Identify Training Requirements and Recommendations. In this
subtask the Contractor identifies training requirements, makes recommendations for the
best mode of training (formal classroom, on-the job, or both), and describes the rationale
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for the recommendation based upon the identified task procedures and personnel assign-
ments. The results are documented in the LSAR.

Summary of Subtask 401.2.4 ICOMS:

Inputs: Resources Available, Task Analysis from Subtask 401.2.1, Per-
sonnel Capabilities, Personnel Limits.

Controls: MIL-STD-470, MIL-STD-785, MIL-STD-1629, MIL-STD-882.

Outputs: LSAR Records D1, G, Training Requirements.

Mechanisms: Contractor.

LSA Subtask 401.2.5 - Identify Design Improvements. In this subtask the Contractor
analyzes the total logistic support resource requirements for each task and determines
which tasks fail to meet established supportability and supportability related design goals
and constraints for the new system/equipment. Tasks are identified that can be optimized
or simplified to reduce O&S costs, optimize logistic support resource requirements, or
enhance readiness. The Contractor proposes alternative designs and participates in the
deveiopment of alternative approaches to optimize and simplify tasks or to bring task
requirements within acceptable levels.

Summary of Subtask 401.2.5 ICOMS:

Inputs: Task Analysis from Subtask 401.2.1, Supportability Design Goals
from Task 205, Engineering Drawings.

Controls: MIL-STD-470, MIL-STD-785, MIL-STD-1629, MIL-STD-882.

Outputs: Alternative Design Approaches.

Mechanisms: Contractor (Logistics Engineer).

LSA Subtask 401.2.6 - Develop Management Plan. In this subtask, based on the new or
critical logistic support resources, a logistics engineer determines the management actions
that can minimize the risks associated with each new critical resource. These actions can
include developing detailed tracking procedures, or schedule and budget modifications.

Summary of Subtask 401.2.6 ICOMS:

Inputs: Trade Study from Task 303, Task Analysis from Subtask 401.2.1,
Alternative Design Approaches from Subtask 401.2.5, Identifica-
tion of New Resources from Subtask 401.2.3.

Controls:
Outputs: Identification of Actions to Minimize Risks.
Mechanisms: Contractor.

LSA Subtask 401.2.7 - Perform Transportability Analysis. In this subtask the Contractor
conducts a transportability analysis on the system/equipment and participates in the devel-
opment of design alternatives as transportability problem areas are identified.
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Summary of Subtask 401.2.6 ICOMS:

Inputs: Task Analysis from Subtask 401.2.1, Supplemental Documenta-
tion Required, Resources Available, Trade Study from Task 303,
Alternative Design Approaches from Subtask 401.2.5.

Controls: MIL-STD-1367, MIL-STD-470, MIL-STD-785, MIL-STD-882.
Outputs: LSAR Record J.
Mechanisms: Contractor.

LSA Subtask 401.2.8 - Identify Provisioning Requirements. In this subtask, for those
support resources requiring initial provisioning, the Contractor documents the provision-
ing technical documentation in the LSAR.

Summary of Subtask 401.2.8 ICOMS:

Inputs: Task Analysis from Subtask 401.2.1, Engineering Drawings, Al-
ternative Design Approaches from Subtask 401.2.5, Schedule and
Budget.

Controls: MIL-STD-785, MIL-STD-2073, MIL-STD-1561, MIL-STD-882.

Outputs: LSAR Records H, H1.

Mechanisms: Contractor.

LSA Subtask 401.2.9 - Perform Validation. In this subtask the Contractor validates the
key information documented in the LSAR through performance of operations and mainte-
nance tasks on prototype equipment. This validation is conducted using the procedures
and resources identified during the performance of Subtask 401.2.1. Updates are made
where required. Validation requirements are coordinated with other system engineering
demonstrations and tests (for example, maintainability demonstrations, reliability and du-
rability tests) to optimize validation time and requirements.

Summary of Subtask 401.2.9 ICOMS:

Inputs: LSAR, Changes to LSAR, LSAR Updates from Subtask 401.2.11.

Controls: MIL-STD-470, MIL-STD-785, MIL-STD-1629, MIL-STD-2073,
MIL-STD-1561, MIL-STD-882.

Outputs: LSAR Records (All).

Mechanisms: Contractor.

LSA Subtask 401.2.10 - Document ILS Output Products. In this subtask the Contractor
prepares output summaries and reports to satisfy ILS documentation requirements speci-

fied by the requiring authority. These requirements include all pertinent data contained in
the LSAR at the time of preparation.

Summary of Subtask 401.2.10 ICOMS:

Inputs: Valid LSAR, Identification of Action to Minimize Risks, Supple-
mental Documentation Required, Identification of New Resources
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from Subtask Subtask 401.2.3, Alternative Design Approaches
from Subtask 401.2.5, Training Requirements from Subtask

401.2.4.
Controls: MIL-STD-470, MIL-STD-785, MIL-STD-1629, MIL-STD-2073,
MIL-STD-1561, MIL-STD-882.
Outputs: (Complete) LSAR Records (All), Summary Reports.
Mechanisms: Contractor.

LSA Subtask 401.2.11 - Perform LSAR Updates. In this subtask the Contractor updates
the data in the LSAR as improved information is made available and as applicable input
data from other systems engineering programs is updated.

Summary of Subtask 401.2.11 ICOMS:

Inputs: LSAR, Changes to LSAR.

Controls: MIL-STD-470, MIL-STD-785, MIL-STD-1629, MIL-STD-2073,
MIL-STD-1561, MIL-STD-882.

Outputs: LSAR Records (All).

Mechanisms: Contractor

A.9.2 LSA Task 402 - Early Fielding Analysis - IDEFg Node 402

Node 402 on page A-69 presents the tasks necessary to assure effective fielding of the
new system with all required resources. Within Task 402 there are five major subtasks
which are discussed below.

LSA Subtask 402.2.1 - Identify New System Impact. In this subtask the Contractor
assesses the impact of the new system/equipment on existing weapon, supply, mainte-
nance, and transportation systems. This assessment examines the impacts on depot
workload and scheduling, provisioning and inventory factors, automatic test equipment
availability and capability. manpower and personnel factors, training programs and re-
quirements, POL requirements, and transportation systems. It also identifies changes

required to support existing weapon systems as a result of new system/equipment require-
ments.

Summary of Subtask 402.2.1 ICOMS:

Inputs: LSAR, Trade Study from Task 303, Task Analysis from Task
401.

Controls:

Outputs: New System Impact Report.

Mechanisms: Contractor.

LSA Subtask 402.2.2 - Determine Sources of Manpower and Personnel Skills. In this
subtask the Contractor is responsible for analyzing existing manpower and personnel
sources to determine the required manpower and personnel sources for the new system/
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equipment. The Contractor also determines the impact of using the identified manpower
and personnel sources on existing operational systems.
Summary of Subtask 402.2.2 ICOMS:

Inputs: Existing and Planned Manpower and Personnel Skills, New Sys-
tem Impact Report from Subtask 402.2.1.

Controls:
Outputs: Personnel Impact Report.
Mechanisms: Contractor.

LSA Subtask 402.2.3 - Determine Impact of Resources Shortfalls. In this subtask the
Contractor is responsible for assessing the impact of failing to obtain the required logistic
support resources in the quantities required on system/equipment readiness. The analyses
performed under Task 303 are not duplicated.

Summary of Subtask 402.2.3 ICOMS:

Inputs: New System Impact Report from Subtask 401.2.1, Capabilities
and Requirements of Existing and Planned Systems.

Controls:
Outputs: System and Equipment Readiness Report.
Mechanisms: Contractor.

LSA Subtask 402.2.4 - Determine Combat LSR Requirements. In this subtask the Con-
tractor is responsible for conducting survivability analyses to determine changes in logistic
resource requirements based on combat usage. Combat usage encompasses threat assess-
ments, projected combat scenarios, system/equipment vulnerability, battle damage repair
capabilities, and component essentials in combat. The purpose of these analyses is to
identify and document recommended combat logistic support resources (for example,
combat supply support stockage lists) and sources to satisfy the requirements. The analy-
ses performed under Task 2303 are not duplicated.

Summary of Subtask 402.2.4 ICOMS:

Inputs: Combat Scenarios, New System Impact Report from Subtask
402.2.1.

Controls:

Outputs: Combat LSR Requirements.

Mechanisms: Contractor.

LSA Subtask 402.2.5 - Plan for Problem Resolution. In this subtask the Contractor is
responsible for developing plans to resolve problems identified in the assessments and
analyses conducted in the preceding tasks for this node.

Summary of Subtask 402.2.5 ICOMS:

Inputs: Combat LSR Requirements from Subtask 402.2.4, New System
Impact Report from 402.2.1, Personnel Impact Report from Sub-
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task 402.2.2, System/Equipment Readiness Report from Subtask

402.2.3.
Controls: DI-S-7118.
Outputs: Early Fielding Analysis Report.
Mechanisms: Contractor.

A.9.3 LSA Task 403 - Post Production Support Plan - IDEFg Node 403

Node 403 on page A-72 presents the tasks necessary to analyze life cycle support require-
ments of the new system/equipment prior to closing the production lines. This analysis
ensures that adequate logistic support resources will be available during the remaining life
of the system/equipment. Within Task 403 there is one subtask that is discussed below.

LSA Subtask 403.2.1 - Perform Post Production Support Analysis. In this subtask the
Contractor is responsible for assessing the useful life of the system/equipment. The Con-
tractor is responsible for identifying system/equipment support items that will present
potential problems due to inadequate sources of supply after production line shutdown
This task series develops and analyzes alternative solutions for anticipated support diffi-
culties during the remaining life of the system/equipment. A plan is developed that as-
sures effective support during the remaining life of the system along with the estimated
funding requirements to implement the plan. This plan address manufacturing, repair
centers, data modificatior.s, supply management, and configuration management.

Summary of Subtask 403.2.1 ICOMS:

Inputs: Planned Product Improvements, Early Fielding Analysis Report
from Task 402, Expected Lifetime of System/Equipment from
LSAR, Reliability and Maintainability Data from LSAR (Task
401), Supply and Consumption Daia from LSAR (Task 401),
Costs for In-house and Contractor Repair, Engineering Data.

Controls: DI-P-7119.
Outputs: DI-P-7119 (Post Production Support Plan).
Mechanisms: Contractor.

A.10 LSA TASK 500 SERIES - SUPPORTABILITY ASSESSMENT - IDEFg NODE
500

Node 500 on page A-73 presents an IDEFg model of the tasks necessary to determine
whether the support plan and resources that have been established for acquisition and
operation post Program Management Responsibility Transfer (PMRT) are adequate. The
Assessment Report indicates the need for improvement. This is an ongoing process for
the life of the new system/equipment.
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LSA Task 501 - Supportability Test, Evaluation, And Verification

This task is designed to: assess the achievement of specified supportability requirements;
identify reasons for deviations from projections; and recommend changes to correct defi-
ciencies and improve system readiness.

Subtask 501.2.1 (T&E Strategy) is usually initiated during CEP. Establiskment of T&E
program objectives and criteria (Subtask 501.2.2) and updates/corrective actions (Subtask
501.2.3) are usually applicable during D&V and FSD. Subtasks 501.2.4 and 501.2.5,
which involve post deployment supportability assessment, are only applicable during FSD
and PROD, respectively.

Summary of Subtask 501 ICOMS:

Irputs: LSAR, System Design Trade Study Report, Supportability Cost
and Readiness Drivers and Constraints, Lessons Learned.

Controls: DI-S-7120, DI-S-7121.

Outputs: Supportability Assessment Plan/Report, LSAR.

Mechanisms: Contractor.

A.10.1 LSA Task 501 - Supportability, Test, Evaluation, and Verification - IDEFg Node
501

Node 501 on page A-75 presents the tasks necessary to produce a Supportability Assess-
ment Plan. As part of the formal test and evaluation (T&E) program, this task: formu-
lates T&E strategy for input into system T&E plans; establishes T&E program objectives
and criteria; identifies test resources, procedures and schedules required to meet the ob-
jectives for inclusion in the TEMP; and analyzes T&E results, develops corrective actions,
and updates the support plan and LSAR. After deployment, supportability assessment is
made by analysing operational maintenance and supply data on the new system in its
operational environment. Corrective action is taken as required. Within Task 501 there
are five subtasks that are icentified and discussed below.

LSA Subtask 501.2.1 - Develop Test And Evaluation Strategy. In this subtask the Con-
tractor formulates a test and evaluation strategy to assure that spccified supportability and
supportability related design requirements are achieved, or achievable, for input into sys-
tem test and evaluation plans. The test and evaluation strategy formulated is based on
quantified supportability requirements for the new system/equipment,; the supportability,
cost, and readiness drivers; and supportability issues with a high degree of risk associated
with them. Tradeoffs are conducted between the planned test length and cost ond the
statistical risks incurred. Potential test program limitations in verifying supportabiiiis
objectives are dc. umented.

Summary of Subtask 5)1.2.1 ICOMS:

Inputs: Trade Study fron: Task 303, Supportability Design Factors from
Task 205, Previous Test Experience, Supp tability Cost and
Readiness Drivers from Task 203.
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Controls:
Outpuis: Supportability Test and Evaluation Strategy.
Mechanisms: Contractor.

LSA Subtask 501.2.2 - Determine Objectives and Criteria. In this subtask the Contrac-
tor establishes and documents test and evaluation program objectives and criteria and
identifies test resources, procedures, and schedules to be included in the coordinated test
program and test and evaluation plans. The objectives and criteria established provide
the basis for assuring that critical supportability issues and requirements have been re-
solved.

Summary of Subtask 501.2.2 ICOMS:

Inputs: Supportability Test and Evaluation Strategy from Subtask
501.2.1, Supportability Cost and Readiness Drivers from Task
203.

Controls:

Outputs: Test and Evaluation Objectives and Criteria.

Mechanisms: Contractor.

LSA Subtask 501.2.3 - Perform Update and Corrective Actions. In this subtask the
Contractor analyzes the test results and assesses the achievement of specified suppor-
tability requirements for the new system/equipment. The extent of improvements re-
quired in supportability and supportability related design parameters so that the system/
equipment meets estabiished goals and thresholds is determined. Areas where estab-
lished goals or thresholds have not been demonstrated within acceptable confidence levels
are identified. Analyses performed in Task 303 are not duplicated. The Contractor
develops corrections for supportability problems uncovered during test and evalt tion.
These can include modifications to hardware, software, support plans, logistic support
resources, or operational tactics. The documented support plan and logistic support re-
source requirements contained in the LSAR and LSAR output repcrts are updated based
on the test results. The effects of these updates on the projected costs, readiness. and
logistic support resource parameters for the new system/equipment are quantified.

Summary of Subtask 501.2.3 ICOMS:

[nputs: Supportability Assessment Report from Subtask 301.2.5, LSAR.
Lessons Learned, Test Results, Supportability Cost and Readiness
Drivers from Task 203.

Controls:
Outputs: Updated LSAR and Other Systems.
Mechanisms: Contractor.

LSA Subtask 501.2.4 - Develop Supportability Assessment Plan. In this subtask the
Contractor analyzes standard reporting systems to determine the amount and accuracy of
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supportability information obtained from the new system/equipment in its operational
environment. To accomplish this, the Contractor: (1) identifies any shortfalls in measur-
ing accomplishment against the supportability goals established for the new system/equip-
ment, or in verifying supportability factors which were not tested during the acquisition
phases of the item’s life cycle; (2) develops viable plans for obtaining required suppor-
tability data from the field which will not be obtained through standard reporting systems;
(3) conducts tradeoff analyses between cost, time required for data collection, number of
operational units in which to collect data, and statistical accuracy to identify the best data
collection plan; (4) documents specific categories in the data collection plan including
cost, duration, method of data collection, operational units, predicted accuracy, and in-
tended use of the data.

Summary of Subtask 501.2.4 ICOMS:

Inputs: Standard Reporting Systems (e.g., Reliability And Maintainability
Information System (REMIS), Comprehensive Automated Mainte-
nance System (CAMS), DMMIS), Combat Scenarios, Suppor-
tability Cost and Readiness Drivers from Task 203.

Controls: DI-S-7120.
Outputs: Supportability Assessment Plan.
Mechanisms: Contractor.

LSA Subtask 501.2.5 - Develop Supportability Assessment Report. In this subtask the
Contractor analyzes supportability data as it becomes available from standard supply,
maintenance, and readiness reporting systems. Achievement of the goals and thresholds
established for the new system/equipment are verified. In those cases where operational
results deviate from projections, the causes are determined and corrective actions initi-
ated. Feedback information is analyzed and areas where improvements can be cost effec-
tively accomplished are identified. Recommended improvements are documented.

Summary of Subtask 501.2.5 ICOMS:

Inputs. Supportability Assessment Plan from Subtask 501.2.4, Suppor-
tability Test and Evaluation Strategy from Subtask 501.2.1, Sup-
portability Operational Data. Test, and Evaluation Objectives and
Criteria from Subtask 501.2.2.

Controls: DI-S-7121.
Outputs: Supportability Assessment Report.
Mechanisms: Contractor.
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APPENDIX B
DATA FLOW DIAGRAMS OF THE SUPPORT
PLANNING PROCESS

B.1 INTRODUCTION

Support planning is a weapon system acquisition process within the Air Force that ad-
dresses and documents the support requirements for the weapon system. The process
describes how support planning is managed, support requirements analyzed, and require-
ments validated. Support planning activities are perfurmed primarily by the System Pro-
gram Office (SPO) and the Contractor. These activities encompass the Integrated Logis-
tic Support (ILS) elements defined in AFR 800-8 and how they interface with Logistic
Support Analysis (LSA). The LSA process is governed by MIL-STD-1388-1A, and is
described in Volume 1 of this report. In addition, support planning activities include the
contractual activities undertaken by the Air Force to acquire the necessary data for sup-
port of the weapon system, and delivery of that data to the end users.

The existing LSA process can be analyzed in two ways. The functions the system per-
forms and the mechanisms by which these are cone are analyzed using the IDEFg model
(see Appendix A of this volume). The flow of information between activities and external
organizations is analyzed using data flow diagrams. This appendix analyzes the support
planning process using data flow diagrams.

In analyzing the support planning process, it is evident that there is no typical cupport
planning case, because each weapon system acquisition is different. Although there are
as many support planning processes as there are weapon system acquisitions. this is not
necessarily undesirable. Analysis of the support planning process in this document is an
aggregate of various weapon system acquisitions.

This appendix contains data flow diagrams for the support planning process that help to
identify the major organizations involved in the support planning process and their rela-
tionships to the SPO and Contractor. A description of the role of each organization is
presented in Appendix C of this volume. Appendix B also contains a functional node tree
preceding the data flow diagrams. The node tree diagram hierarchically depicts the de-
composition of all support planning activities (in contrast to the flow of information be-
tween activities and external organizations or entities depicted in a data flow diagram).

In these data flow diagrams, support planning is defined as an acquisition process only,
encompassing the LSA process described in MIL-STD-1388-1A, the LSA records
(LSAR) described in MIL-STD-1382-2A, and the interface between the LSA process and
the LS functions. The source data for this appendix are the two preceding MIL-STDs. a
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number of other Military Standards, Regulations, DIDs, and interviews with Air Force and
Contractor personnel. A list of all source data follows Appendix C.

Analysis of the support planning process through the data flcw diagrams has provided a
baseline for use in future state analysis. In addition the analysis has identified several
issues relating to the current environment of LSA. These issues, along with other issues
identified elsewhere, are described in Volume 1, Section 3 of this report.

Section 2 of this Appendix defines the Gane and Sarson data flow diagram conventions.
Section 3 presents an overview of the support planning process through the functional
node tree. The data flow diagrams for each support planning process are contained in
Section 4. Section S contains definitions for each data flow in a data dictionary. Section
6 lists and defines the support planning source or destination data. Section 7 defines the
places where the data is stored during the support planning process. References and
points of contact for all appendices in this volume follow Appendix C. A glossary of
acronyms follows the Preface to this volume.

B.2 BACKGROUND

The Gane and Sarson data flow diagramming technique is used to illustrate the Support
Planning process and the interfaces between LSA and ILS. The data flow diagrams com-
plement the IDEFg models of Appendix A by focusing on the sources and destinations of
the data flow both within the Air Force and between the Air Force and the Contractor.

B.2.1 Symbol Conventions

Gane and Sarson data flow diagrams use four symbols to depic *he data flow: an external
entity, the data flow, the process transforming the data flow, and the data store.

EXTERNAL ENTITY

An external entity is a logical grouping of organizations or processes that represent a
source or destinatiun of data. An external entity is symbolized by two squares with
double line thickness superimposed one on the other. The entity can also be identi-
fied by a lower casc letter in the upper left-hand corner for reference (Figure B-1).
Designating an organization or process as an external entity denotes that the entity is
outside the boundary of the process being considered.

a
Air
Training
Command

FIGURE B-1. EXTERNAL ENTITY SYMBOL




An external entity symbol depicted with a diagonal line in the lower right corner
denotes that this is a duplicate external entity. Duplicate symbols are used to avoid
crossing lines in the diagram.

PROCESS

A process represents an activity that transforms the flow of data. As depicted in the
functional node tree diagram (Figure B-5), each process is hierarchically decomposed
from the support planning process. Processes are symbolized by an upright rectangle
with rounded corners, divided into three sections: Identification, Description of Func-
tion, and Physical Location (Figure B-2). The software on which this report is written
is unable to produce rounded corners, therefore a rectangle is depicted with square
corners in all the data flow diagrams.

( 0 Y&—

PERFORM

SUPPORT |+ Description of Function
PLANNING

Identification

\SPQ/CONT. / Physical Location(s) Where Performed

FIGURE B-2. PROCESS SYMBOL

[dentification is a number that identifies the process and is sourced from the func-
tional node tree. This number is useful when cross referencing the process to the
functional node tree. Description of Function describes the actual support planning
process. Physical Location identifies the organizations that are performing ihe above
process.

DATA FLOW

A data flow is depicted by an arrow and is often accompanied by a description of its
contents (Figure B-3). Definitions of all data flows are listed in the data dictionary of
this appendix (Section B.5).
T\

0

PERFORM
SUPPORT Support > AFALC
PLANNING Data

\SPQ/CONT. /

FIGURE B-3. DATA FLOW SYMBOL

As the data flow diagrams are decomposed, the data flows and their definitions are

also decomposed into a more detailed level. Note that data flows consist of data only
and not physical materials.




DATA STORE

During analysis, it is often necessary to define places where data is stored between
processes. This is particularly helpful if data does not proceed directly from one
process to the next, or if the next process uses the data in a different order. A data
store is symbolized by a pair of horizontal lines with two connecting vertical lines,
which form a box on the left-hand side, and an open ended rectangle. The box
contains the data store reference, represented by the letter “D”, followed by a num-
ber (Figure B-4). The data store numbering scheme refers to the data store defini-
tion (listed in Section B.7) only, and does not represent any hierarchical relationship.

D01 LSAR

FIGURE B-4. DATA STORE SYMBOL

:xplanatory text accompanies each data flow diagram to further explain and define all
svmbolis used in the diagram.

B.3 FUNCTIONAL NODE TREE

The functional node tree shown in Figure B-5 is a decomposition of the support planning
process. The node tree diagram should be used in conjunction with the data flow dia-
grams to correlate the support planning processes with related organizations and flows of
information. Each node or the node tree diagram is expanded into a data flow diagram
containing the processes indentured to it on the node tree diagram. Successive levels of
decomposition provide more detailed identification of organizations and functions until all
the interfaces of LSA with the [LS elements have been identified and analyzed.

B.4 DATA FLOW DIAGRAMS

This section provides a description of the process, external entities, and primary output
for each support planning process, and lists the relevant data flows and data stores. Fol-
fowing the process description is a data flow diagram. Data flows are defined in Section
B.5, external entities in Section B.6, and data stores in Section B.7.

B.4.1 Perform Support Planning - Context Level

Support planning for a weapon system includes the LSA activities which are performed
during the weapon system acquisition phase (pre-PMRT), and the ILS interfaces with th
LLSA process. The process is illustrated in the Context Support Planning data flow dia-
gram on page B-7.

The SPO. representing the Air Force Systems Command (AFSC), is responsible for the
overall management of support planning. The Contractor is responsible for performing
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most of the analytical tasks within the support planning process. Several Air Force or-
ganizations also provide information to and receive information from the support plan-
ning process. These organizations and corresponding data flows are identified in the Con-
text level data flow diagram as Air Training Command (ATC), Air Force Acquisition
Logistics Center (AFALC), Air Logistics Center (ALC), Requiring Authority (MAJCOM),
and Air Force Operational Test and Evaluation Center (AFOTEC). The role of each
organization is summarized below.

e AFALC. This organization assists the SPO in preparing Requests for Proposal
(RFPs) to acquire the proposed weapon system. RFP recommendations include
identifying specific Data Item Descriptions (DIDs) and Contract Data Require-
ments Lists (CDRLs) to put on contract. To reduce the overlap in DIDs and
CDRLs on contract, MIL-STD-1388~1A is tailored by the AFALC and the
SPO. The objective is to avoid buying the same data more than once and to
ensure that all required data is acquired. AFALC also assists the SPO in moni-
toring the performance of the Contractor by analyzing support data produced
bv the Contractor (contract deliverables specified by DIDs and CDRLs) against
Milestone Review Checklists to ensure that the Contractor is properly address-
ing support requirements. Contractors are not allowed to continue to the next
acquisition phase unless requirements on the checklists have been met.

e AFOTEC. This organization performs system testing as required by the SPO and
according to the Test and Evaluation Master Plan (TEMP), to validate support
rcquirements. The TEMP describes the tvpe and amount of testing to be con-
ducted before each system life cycle milestone and the resources required for
such tests. Test results are analyzed by the SPO and the Contractor to ensure
that all system requirements are met.

e ALC. This organization assists the SPO in preparing RFPs and tailoring MIL-
STDs. ALCs receive the results of the depot level support data produced by the
Contractor from the SPO, as required by the DIDs and CDRLs.

e ATC. This organization sets the training policy to be implemented by the SPO to
ensure that trained personnel are available to operate and maintain the new
weapon system. The policy varies according to the specifications of each
weapon system but always identifies types of training courses currently avail-
able, as well as current and projected costs of training. To help determine
current deficiencies in skill levels/personnel, Air Training Command receives
skill requirements identified via the support planning process. Additional skill
requirements identified by the Contractor are used as source material to de-
velop additional training courses.

e Requiring Authority. This organization is usually the Using Command (MAJ-
COM). It develops mission and functional requirements that determine system
support requirements for the weapon system in response to perceived security
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threats. The Requiring Authority provides the SPO with a listing of currently
available resources that may be allocated for use on the new weapon system.
Utilization of currently available resources will reduce support costs. The Re-
quiring Authority receives organizational and intermediate level support data
(DIDs and CDRLs) produced by the Contractor from the SPO.

» System Designers. This Contractor group is the source of engineering drawings,
associated parts lists, and reliability and maintainability data. Design change
requirements and recommendations from the support planning process are sent
to the system designers. During the support planning process, the design is
analyzed for supportability. Design analysis outputs are requirements and rec-
ommendations for design changes to improve supportability and/or reduce
costs. A detailed analysis of Product Definition Data, analyzing engineering
drawings and associated data, has been undertaken as a separate module of the
CALS effort.

DATA FLOWS

Available Resources. Depot Level Support Data, Design Change Recommendations, De-
sign Change Requirements. Engineering Drawings and Associated Parts Lists, Milestone
Review Checklists, Mission & Functional Requirements, Organizational & Intermediate
Level Support Data. RFP Recommendations, Reliability & Maintainability Data, Results
Evaluation, Skill Requirements, Support Data, TEMP, Test Results, Training Policy,
Training Programs, Training Related Support Data.

B.4.2 Node 0 - Perform Support Planning

The support planning process is decomposed into three functions: Manage Support Plan-
ning, Analyze Support Requirements, and Validate Requirements. This decomposition is
shown in the Node 0 data flow diagram on page B-10 and in the functional node tree
diagram (Figure B-5).

PROCESSES
Manage Support Planning

Management of the support planning program encompasses all of the surveillance. con-
trol. and planning functions associated with the acquisition of a weapon system to ensure
that support requirements are fulfilled. These functions include LSA Tasks 101, 102, and
103. Management procedures should assure continuing assessment of analysis results and
allow for design and LSA program changes as required. Program management is primar-
ily the responsibility of the SPO through the (ILSM) or Deputy Program Manager for
Logistics (DPML). Contractors are encouraged to adopt a parallel ILS organization to
manage contractual activities.
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The primary outputs of the management function are guidance to the Contractor (in the
form of design change requirements and supportability requirements) and delivery of
required support data (usually in the form of DIDs and CDRLs) to Air Training Com-
mand., AFALC, AFOTEC. ALCs and the Requiring Authority (MAJCOM)  All support
data created bv the Contractor is routed through the SPO for review and approval before
acceptance. This data includes LSAR and LSA Reports as required by contract.

Data contained in the A record (Operations And Maintenance Requirements) are devel-
oped to identify operation and maintenance requirements which must be met by the Con-
tractor’'s weapon system design. The remaining records are developed by the weapon
svstem Contractor and identfy (in quantitative terms) the logistics support resources
needed to maintain the fielded svstem. In addition, approximately seventy LSAR output

reports can be created frem the data contained in the LSAR.
Anuivze Support Requirements

The weapon svstem support requirements are analvzed from a supportability standpoint to
Jetermine resource requirements of the new weapon system. [LS elements analyzed in-
clude: manpower. reliability, transportability, facilities, training, support equipment, pro-
visioning, technical data. computer resources support and maintainability. This analysis
1s pertormed by the Contractor with guidance from the SPO, using the system designers
and the SPO for the source data. As support requirements are analyzed, design change
recommendations are formulated to improve system supportability and/or reduce system
life cycle cost. Support problems are reported to the SPO for resolution. Predicted re-
quirements are then validated bv the Contractor and updated as necessary. Timing of
support requirements analysis is extremely important. The earlier in the system'’s life

cvcle that design is analyzed from a support standpoint, the greater the opportunity exists
to influence design.

The primary outputs of this analysis are LSAR and LSA Reports as required by contract.
Validate Requirements

As required by the SPO and in accordance with the TEMP, AFOTEC conducts formal
testing of new weapon systems to assess the achievement of support parameters specified
bv contract. The Contractor analyzes test results to identify discrepancies between pre-

dicted supportability parameters. as detailed in the LSAR and LSA reports, and test or
tield observed results, reasons for the discrepancies, and the corrective actions required.

The primary outputs of requirements validation are the Supportability Assessment Plan
and the Supportability Assessment Report.

DATA STORES
D01 LSAR

B-11




D02 LSA Reports
DATA FLOWS

All Records, Analysis Reports, A_.2ssment Data, Available Resources, Contract Deliver-
able. Depot Level Support Data, Design Change Recommendations, Design Change Re-
quirements, Engineering Drawings and Associated Parts Lists, Guidance. Milestone Re-
view Checklists, Mission & Functional Requirements, Predicted Data. Organizatonal &
Intermediate Level Support Data, Recommended Changes, Reliability & Maintainability
Data. Results Evaluation. RFP Recommendations, Skill Requirements, Supportability
Problems, Supportability Requirements. Support Data, TEMP, Test Results, Test Strategy/
Criteria. Training Policy. Training Programs, Training Related Support Data. Updated
LSAR. Updated LSA Reports

B.4.3 Node 1 - Manage Support Planning

\inage Support Planning 1s decomposed into four functions: Develop Plan. Monitor and
(CControl. Conduct Formal Reviews. and Initiate Corrective Actton. The process is illus-
trated in the Node 1 data tlow diagram on page B-13.

FROCESSES
Node (1: Develop Plan

Development of the Program Management Plan (PMP) begins during concept expiuration
and is analyzed in the demonstration and validation decision at Milestone 1. Section 9 of
the PMP is the Integrated Logistics Support Plan (ILSP). Once approved the ILSP be-
comes the directive for all participating organizauons. The PMP and the ILSP are both
Air Force developed and maintained documents. The ILSP and the LSA process are the
basic management tools of the ILS program for integrating support elements and achiev-
ing program objectives. Integration of support requirements includes both time phase and
ILS element coordination. The latter relies primarily on the LSA process for success.

An integral part of the planning function is to develop contractual requirements for ac-
quiring the weapon system. The SPO, with the assistance of AFALC and the ALCs,
develops RFPs which are submitted to Contractors bidding on the contract. CDRLs (iden-
tifying the appropriate DIDs) are developed to ensure that all necessary support data is
acquired by the Air Force. This analysis is crucial to ensure that the necessary data is
purchased at the lowest possible cost.

The Contractor develops and maintains the Integrated Support Plan (ISP} to guide the
Contractor’s ILS program. It is prepared and updated as required to comply with specific
ILS requirements. and approved by the SPO. The Contractor also produces and main-
tains the LSA Plan (LSAP). This plan identifies and integrates all LSA tasks. identifies
management responsibilities and activities, and outlines the approach to accomplishing
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analysis tasks to meet program management requirements. The LSAP may be included in
the Integrated Support Plan (ISP). Detailed support planning begins during the demon-

stration and validation phase. Firm support requirements are established during the Full
Scale Development Phase.

In addition, the LSAP, which is written in accordance with DID DI-L-7017A, will include
an analysis and identification of data interfaces with the following programs:

o Svstem/Equipment Design Program

¢ System/Equipment Reliability Program

o Syvstem/Equipment Maintainability Program
« Human Enginecring Diveram

« Standardization Program

» Parts control Program

o System Safety Program

o Packaging, Handling, Storage. and Transportability Program
e Imual Provisioning Program

o Svstem/Equipment Testability Program

e Survivability Program

« Training and Training Equipment Program
e Facilities Program

e Support Equipment Program

Test and Evaluation Program

Node [2: Monitor and Control

The SPO and the Contractor perform the monitor and control function of the support
planning process. System design and the LSA program is scrutinized on a continuing

basis to ensure that supportability objectives are being met. Any problems identified are
recorded and corrective action initiated.

Node [3: Conduct Formal Reviews

Formal LSA Program reviews are scheduled regularly, to ensure that LSA is an integral
part of the design process. In accordance with the contract, supportability and suppor-
tability related design requirements are an integral part of each system/equipment design
review (SDR), preliminary design review (PDR), and critical design review (CDR), as
specified by contract.

LLSAR reviews are usually scheduled quarterly. In accordance with the contract, the Con-
tractor is required to submit pertinent data for review (usually 30 days prior to review
meeting) to appropriate Air Force personnel. Depending on the acquisition program, the
Air Force receives LSAR for review in either paper form (by parcel post) or on-line data
systems. Air Force recipients generally include, but are not limited to: the DPML, repre-




sentatives of the Requiring Authority (MAJCOM), and representatives of the appropriate
ALC. Maintenance personnel participation at these reviews is imperative for the success
and accuracy of the LSA program. LSAR reviews are usually held at the Contractor’s
site, since availability to design engineers for each piece of equipment is necessary.
Engineering drawings and associated parts lists are requested during reviews to properly
check the accuracy of the records. If equipment models or prototypes are available at the
time of the LSAR review. verification of data accuracy versus available hardware is ac-
complished at this time. Any problems with the data are recorded in meeting minutes
and corrective action initated.

Node [4: [nitiate Corrective Action

Data rejected via formal reviews or during general monitoring and controlling of the
rrogram must be corrected by the Contractor. Once a problem has been identified, the
SPO formulates recommendeu new actions w be carried out by the Contractor. Once the
caorrective action has been completed. the SPO assesses the results for approval.

DATA STORES

D01 LSAR

D02 LSA Reports

D03 Plans and Updates

D04 Review Procedures and Schedule
DO0S Accepted LSAR

D06 Accepted LSA Reports

DATA FLOWS

Available Resources, Contract Deliverable, Depot Level Support Data. Design Change
Requirements, Engineering Drawings and Associated Parts Lists, Guidance, Milestone
Review Checklists, Mission & Functional Requirements, Organizational & Intermediate
Level Support Data. Plans/Updates, Program Guidelines, Recommended Changes, Rec-
ommended New Action. Rejected Data, Review Agenda, Reliability and Maintainability
Data. Review Procedures and Schedule, RFP Recommendations, Skill Requirements. Sup-
portability Problems, Support Data. TEMP, Test Results, Training Policy, Training Pro-
grams. Training Related Support Data. Unresolved Supportability Problems. Updates,
Verified Data.

B.4.3.1 Node 11 - Develop Plan
This function is illustrated in the Node 11 data flow diagram on page B-16.

PROCESSES

111 Develop Request for Proposal
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112 Develop Program Management Plan
113 Develop Integrated Support Plan

DATA STORES

D03 Plans and Updates
D04 Review Procedures and Schedule

DATA FLOWS
Available Resources. CDRL's. [LSP. LSAP, LSA Program Guidance, LSA Program Re-
quirements, LSA Strategy, Mission & Functional Requirements, Recommended New Ac-

non. Review Procedures and Schedule. RFP Recommendations. TEMP, Training Policy,
Training Programs.

B.4.3.2 Node 12 - Monitor And Control
This funcuon 1s illustrated in the Node 12 data flow diagram on page B-13.

FPROCESSES

121 Identfy Supportability Deficiencies
122 Analyze Supportability versus Program Guidelines

DATA STORES
D03 Plans and Updates
DATA FLOWS

Milestone Review Checklists, Program Guidelines, Recognized Deficiencies, Recom-

mended Changes. Resolved Supportability Problems, Supportability Problems. Unresolved
Supportability Problem:s.

B.4.3.3 Node 13 - Conduct Formal Reviews
This function is illustrated in the Node 13 data tlow diagram on page B-19.

PROCESSES

131 Prepare Data fcr Review

132 Identify Review Considerations

133 Approve Data

134 Verify Data versus Hardware as Required

DATA STORES

D01 LSAR
D02 LSA Reports
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D02 Review Procedures and Schedule
D04 Accepted LSAR
D03 Accepted 1.SA Reports

DATA FLOWS

spproved LSA Data, Contract Deliverable, Contract Requirements, Depot Level Support
Data. Design Change Requirements, Disapproved Data, Engineering Drawings and Asso-
ciated Parts Liste, LSAR LSA Reports, Organizational and Intermediate Level Support
Data. Resolved Supportability Problems. Review Agenda, Skill Requirements. Support
Data. Test Results, Training Related Support Data, Unventied Data. Verified Data.

B.4.2.4 Node 14 - Initiate Corrective Action
Mis function is illustrated in the Node 14 data flow diagram on page B-21

PROCESSES

141 Analvze Supportabiiity and Data Deficiencies
142 Analvze Svstem Design

143 Update Support Data as Required

144 Analvze System Requirements

143 Develop Alternauve Design Approaches

146 Develop Alternative System Requirements

DATA FLOWS

Data Updates, Documentation Inaccuracies, Engineering Drawings and Associated Parts
Lists. Rejected Data, Reliability and Maintainability Data, Requircmcnts Implications.
Supportability Implicatons. Svstem Design Deficiencies, System Design Updates. System
Requirements Ccoficiencies. System Requirements Updates, Unresolved Supportability
Problems.

B.4.4 Node 2 - Analyze Support Requirements

Analyze Support Requirements 1s decomposed into three functions: Identify Supportability
Recommendations, Prepare and Evaluate Alternatives, and Determine Support Resources.
Process components are ilfustrated in the Node 2 data flow diagram on page B-I2.

PROCESSES
Node 21: Identify Supportability Recommendations

Supportability recommendations are developed early in the weapon system life cycle to
influence design and for use in trade off studies. Comparisons with existing systems are
analyzed to identify supportability constraints and opportunities for improvement. The

intended use of the weapon system is defined in quantitative terms. Standardization

B-20
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approaches and technological oppor unities are identified, and supportability require-
ments developed.

Node 22: Prepare and Evaluate Alternatives

These tasks identify the functional requirements of the weapon system designed by the
Contractor. Functional requiraments of alternative support -ystems are also analyzed and
evaluated to optimize supportability at the lowest possible cost. These tasks are the re-
sponsibility of the Contractor, subject to SPO approval.

Node 23: Determine Support Resources

Using task analysis the logistic support resource requirements for the weapon system's
operational and support environment are identified and documented in the LSAR by the
Contractor’'s Logistics Engineering staff. During the analysis principal elements of ILS
are denufied in quanutiable terms.  Results of early fielding analvses are studied to
Jetermine tmpacts on existing systems and/or equipment. In addition, post production
support planning 1s conducted to ensure adequate life cyvcle support.

DATA STORES

D01 LSAR
D02 LSA Reports

DATA FLOWS

A Records, Available Resources., B through J Records, C through J Records. Design
Change Recommendations, Engineering Drawings and Associated Parts Lists, Functional
Requirements, Guidance. Reliability and Maintainability Data, Recommended Support
Plan, Support Resources Problems, Support Resources Reports, Support Drivers, Support
System Problems. Support Systems Analysis, Support Systems Reports, Supportability
Related Design Factors, Tradeoff Analysis, Tradeoff Results, Trade Study Analysis, Trade
Study Reports.

B.4.4.1 Node 21 - Identify Supportability Recommendations

[dentify Supportability Recommendations is decomposed into five functions: Perform Use
Study, Develop Hardware and Software Standardization Approach, Perform Comparative
Analysis, Identify Technological Opportunities, and Define Supportability Related Design
Factors. The process is illustrated in the Node 21 data flow diagram on page B-24.

PROCESSES
Node 211: Perform Use Study
The use study report is dceveloped by the Requiring Authority to identify support factors

relating to the intended use of the proposed system. These support factors include:

B-23
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number of svstems to be supported. allowable maintenance periods, operating require-
ments (i.e. use rates), and envirormental requirements (i.e. climate tolerances). These
factors must be documented in quantifiable terms because they will be used to develop a
Baseline Comparison Svstem and Svstem/Design Trade Study Reports.

Node 212: Develop Hardware and Software Standardization Approaches

In this task the Contractor defines in quantitative terms all relevant support resources
texisting and planned) which can be allocated to the new system. All ILS elements are
considered: manpower and personnel; maintenance planning; supply support; support and
test equipment; training (skill levels); technical data; computer resources: facilities; and
packaging, handling. storage, and transportability resources. The Contractor recommends
hardware and software standardization approaches based on cost, readiness. or suppor-
tability considerations. The Contractor also defines supportability related design con-
<traints and identifies the risks associated with each constraint.

Node 213: Pertform Comparative Analysis

[n this task the Contractor develops a Baseline Comparison System for projecting suppor-
tability parameters. identifying areas for improvement, and determining the suppor-
tability, cost, and readiness drivers of the new system. Comparisons made with existing

svstems are analyzed to identify risks and qualitative supportability problems with the new
svstenvequipment.

Node 214: Identifv Technological Opportunities

In this task the Contractor identifies technological advancements that offer opportunities
to improve the supportability characteristics and requirements of the new system. This
analysis establishes the recommended design objectives and identifies the risks associated

with each design objective. As the system design progresses, design objectives are up-
dated.

Node 215: Define Supportability Related Design Factors

In this task the Contractor quantifies supportability refated design factors for each alterna-
tive design and operational concept. As new system alternatives are defined. objectives
for supportability, cost. and readiness are updated; and the goals and thresholds estab-

lished.
DATA STORES

D01 LSAR
D02 LSA Reports

DATA FLOWS

A Records, BCS Supportability, Cost and Readiness Drivers, BCS Supportability Parame-
ters, Comparative Analysis Report, Design Objectives, Engineering Drawings and Associ-
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ated Parts Lists. Hardware and Software Standardization Recommendations, Hardware
and Software Standardization Related Supportability Characteristics, Intended Mission
and Use Information. Intended Use Information, Non-Standard Parts Approval Requests.
Parts Control Reports, Preferred Parts Lists, Previous Systems Data, Recommended De-
sign Specifications, Recommended Support System, Reliability and Maintainability Data.
Supportability, Cost, and Readiness Drivers, Supportability Goals and Thresholds, Sup-
portability Related Design Constraints, Supportability Related Design Factors, Suppor-
tability Requirements, System’s Intended Application, Technological Opportunities Re-

port. Trade Study Reports, Use Related Supportability Factors, Use Related Supportabilitv
Parameters, Use Study Report.

B.4.4.1.1 Node 211 - Perform Use Study
This function is illustrated in the Node 211 data flow diagram on page B-27.

PROCESSES

2111 Idenufy Supportability Factors
2112 Identify Quantitative Factors
2113 Conduct Field Visits

2114 Prepare Use Study Report

DATA STORES
D07 Use Study Report

DATA FLOWS
Engineering Drawings and Associated Parts Lists, Field Visit Locations, Field Visit Re-
ports, Intended Mission and Use Information, Intended Use Information, Qualitative Sup-

portability Factors, Quantified Supportability Factors, Reliability and Maintainability

Data, System'’s Intended Application, Use Related Supportability Factors. Use Study Re-
port.

B.4.4.1.2 Node 212 - Develop Hardware and Software Standardization Approaches
This function is illustrated in the Node 212 data flow diagram on page B-28.

PROCESSES

2121 Identifv Supportability Constraints
2122 Identify Supportability Characteristics
2123 Develop Recommended Approaches
2124 Identify Standardization Related Risks

DATA STORES

D08 Parts Control Reports
D09 System/Design Trade Study Reports

B-26
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DATA FLOWS

Engineering Drawings and Associated Parts Lists, Field Visit Reports, Hardware and Soft-
ware Standardization Recommendations, Hardware and Software Standardization Related
Supportability Characteristics. Hardware and Software Standardization Requirements, In-
tended Use Information, Non-Standard Parts Approval Requests, Parts Control Reports.
Preferred Parts Lists, Reliability and Maintainability Data, Standardization Approaches,
Standardization Constraints, Standardization Risks, Supportability Characteristics, Sun-
portability Constraints. Tradeoff Analysis.

B.4.4.1.3 Node 213 - Perform Comparative Analysis
This function is illustrated in the Node 213 data flow diagram on page B-30.

FPROCESSES

21231 Idennfy Comparative Systems

2132 Develop Baseline Comparison System

2133 Identify Comparative System Characteristics

2134 Identfyv Qualitative Supportability Problems

2135 Determine Supportability, Cost, and Readiness Drivers
2136 [dentify Unique System Drivers

2137 Identify BCS Risks and Assumptions

DATA STORES
D10 Comparative Analysis Report

DATA FLOWS

Baseline Comparison Svstem, BCS Characteristics, BCS Risks and Assumptions, BCS
Supportability Parameters, Engineering Drawings and Associated Parts Lists, Existing
Comparable Systems, Previous Systems Data, Qualitative Supportability Problems. Reli-
ability and Maintainability Data, Supportability, Cost and Readiness Drivers, System’s
Intended Application, Unique System Drivers.

B.4.4.1.4 Node 214 - Identify Technological Opportunities
This function is illustrated in the Node 214 data flow diagram on page B-31.

PROCESSES

2141 Establish Design Technology Approaches
2112 Identify Technoiogy Related Risks

B-29
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DATA STORES
D11 Technological Opportunities Report
DATA FLOWS

BCS Supportability Parameters, Design Objectives, Design Improvements, Engineer-
ing Drawings and Associated Parts Lists, Recommended Design Specifications, Reli-
ability and Maintainability Data, Technology Advancements, Technology Related
Risks.

B.4.4.1.5 Node 215 - Identify Supportability Related Design Factors

This funrction is illustrated in the Node 215 data flow diagram on page B-33.

PROCESSES

2137 Identify Supportability Characteristics

2132 Establish Supportability Objectives and Identify Associated Risks
2133 Establish Supportal'lity Related Design Constraints

2134 ldenufy NATO Constraints

2133 Establish Supportability Goals and Thresholds

DATA STORES

D09 System/Design Trade Study Report
D15 A Records

DATA FLOWS

Engineering Drawings and Associated Parts Lists, Hardware and Software Standardiza-
ton Related Supportability Constraints, NATO Constraints, Reccmmended Design Speci-
fications, Recommended Support System, Reliability and Maintainability Data. Suppor-
tability Characteristics, Supportability, Cost and Readiness Drivers, Supportability Goals

and Thresholds, Supportability Objectives and Risks, Suppertability Related Design Con-
straints.

B.4.4.2 Node 22 - Prepare And Evaluate Alternatives

Prepare and Evaluate Alternatives is decomposed into three functions: Identify Functional
Requirements, Identify Support System Alternatives, and Evaluate Alternatives. The proc-
ess is illustrated in the Node 22 data flow diagram on page B-34.

B-32
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PROCESSES
Node 2210 [denufy Funciionei Requirements

The operatons and support tO&S) functions for each system alternative arc identified and
aralyzed. Risks and unique functional requirements for each system under consideration
are idenutied. The results of failure modes, effects, and criticality analvsis are analvzed
o determine corrective maintenance task requirements. Reliability Centered Maintenance
CROND analyvsis 1s used to idenufy necessary preventative maintenance actions.  Design
diternanves are idenutied to correct design deficiencies uncovered via functional require-
ments analvsis,

Node 2220 Ldennry Surpors Satem Alrernatives

[he Contractor s responsible tor identtving support system alternatives to be evaluated
rone new swwtem Thisaincludes performance of a tradeoff analvsis, and determination
1othe bestswstem o Fe developed. Alternatves must sausty the tunctional requirements

[

Porne new sastem as adenutied above. Support plans for evaluation of each support
swstem alternatve are documented in System/Design Trade Study Reports.

4

Node 2230 Eueglucte Alernatioes

Alternauve support systems idenutfied above are evaluaicd against several svstem suppor-
tability criteria to opumize cost, schedule, performance, readiness. and supportability.

DATA STORES

DOT LSAR
DOZ 1T.SA Reports

DATA FLOWS

Alternative Svstem’s Functional Requirements, B'C/D Records. E/F/G/H/J Records, Engi-
neering Drawings and Associated Parts Lists, Evaluation and Tradeoff Results. FNMECA
Data. Operations and Maintenance Task Requirements, Recommended Design Alterna-
tives, Recommended Support Plan. Recommended Support System. Reliability and Main-
tainabthity: Data. Suppert Alternauves, Supportability Recommendations. Supportability
Related Design Constramnts. Supportability Related Design Factors, Svstem Design Trade
Study Report

B.4.4.2.1 Node 221 - Identify Functional Requirements

This tunction s tllustrated in the Node 221 data flow diagram on page B-26.
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PROCESSES

2211 Identify System Functional Requirements

2212 Identify Associated Risks

2213 Identify Operations and Maintenance Tack Requirements
2214 Develop Design Alternatives

DATA STORES

D09 System/Design Trade Study Reports
D16 B/C/D Records

DATA FLOWS

Alternative Design Concepts. Alternative System’s Functional Requirements, Engineering
Drawings and Associated Parts Lists, FMECA Data. Functional Requirements, Functional
Requirements Risks, Operations and Maintenance Task Requirements, Recommended De-
sign Alternatives. Reliability and Maintainability Data. Supportability Recommendations.

B.4.4.2.2 Node 222 - Identify Support System Alternatives
This function is illustrated in the Node 222 datz flow diagram on page B-38.

PROCESSES

2221 Develop Alternative Support Concents

2222 Develop Alternative Support Plans

2223 Identify Risks Associated with Each Support Alternative
DATA STORES

D09 System/Design Trade Study Report
DATA FLOWS

Alternative Support Concepts, Alternative Support Plans, Alternative System's Functional
Requirements, Engineering Drawings and Associated Parts Lists, Reliability and Maintain-

ability Data, Support Alternative Risks, Support System Risks, Supportability Related De-
sign Constraints.

B.4.4.2.3 Node 223 - Evaluate Alternatives

This function is illustrated in the Node 223 data flow diagram on page B-39.

PROCESSES

2231 Develop Tradeoff Criteria
2232 Conduct Support Tradeoffs
2233 Conduct Sensitivity Analysis

B-37
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DATA STORES

D09 System/Design Trade Study Report
D17 E/F/G/J Records

DATA FLOWS

Engineering Drawings and Associated Parts Lists, Recommended Design Alternatives,
Recommended Support Plan, Recommended Support System, Reliability and Maintain-
ability Data, Sensitivity Analysis Resuits, Support Alternatives, Supportability Related De-
sign Factors, Tradeoff Criteria, Tradeoff Results

B.4.4.3 Node 23 - Determine Support Resources

Determine Support Resources is decomposed into three functions: Perform Task Analysis,
Pertorm Early Fielding Analysis, and Perform Post Production Support Analysis. The
process is illustrated in the Node 23 data flow diagram on page B-41.

PROCESSES
Node 231: Perform Task Analysis

The Contractor conducts a detailed analysis of the system’s planned function and design
to determine procedural steps for each operational and maintenance task. All ILS ele-
ments are analyzed to identify the logistics support resources required to perform each
task. Task procedures, including the identification of all required resources (ILS ele-
ments), are documented in the LSAR.

Node 232: Perform Earlv Fielding Analysis

The fielding of a new weapon system impacts the support of existing weapon systems. In
this task the Contractor assesses: depot workload and scheduling changes, provisioning
factors, support equipment availability, manpower and personnel factors, training require-
ment increases, and transportation requirements. This analysis also defines any changes
required to support existing systems due to the new system requirements.

Node 233: Perform Post Production Support Analysis

The Contractor analyses post production support to ensure that the life cycle support
requirements of the new system will be met prior to the production line closing. Items of
the system that could present availability problems once the production line is closed
down are identified. The Post Production Support Plan ensures effective support through-
out the system’s life cycle and provides the estimated funding requirements to implement
the plan.

B-40
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DATA STORES

D01 LSAR
D02 LSA Reports

DATA FLOWS

Available Resources, C through J Records, Design Change Recommendations, Early
Fielding Analysis Report. Early Fielding Analysis Results, Engineering Drawings and As-
sociated Parts Lists, Evaluation and Tradeoff Results, Operations and Maintenance Task
Requirements, Post-Production Support Plan, Recommended Support Plan, Reliability
and Maintainability Data. Resource Requirements, Supportability Related Design Factors,

Svstem Utilization Estimates, System's Intended Useful Life, System/Design Trade Srudy
Reports.

B.4.4.3.1 Node 23" - Perform Task Analysis
This function is illustrated in the Node 231 data flow diagram on page B-43.

PROCESSES

2311 Develop Operations and Maintenance Procedures
2312 Identify Logistic Resource Requirements

DATA STORES

D18 C/D Records
D19 H Records
D20 G Records
D21 E Records
D22 F Records
D23 J Records

DATA FLOWS

Available Resources, Design Change Recommendations, Engineering Drawings and Asso-
ciated Parts Lists, Facilities Requirements, Manpower Requirements, Operations and
Maintenance Task Requirements, Procedural Task Descriptions, Provisioning Require-
ments, Recommended Support Plan, Reliability and Maintainability Data, Resources Re-
quired per Task, Resource Requirements, Skill Requirements. Support Equipment Re-

quirements, Support Resources Problems, Supportability Related Design Factors. System
Utilization Estimates, Transportability Requirements.

B.4.4.3.2 Node 232 - Perform Early Fielding Analysis

This function is illustrated in the Node 232 data flow diagram on page B-44.

B-42
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PROCESSES

21 Assess Impact On Existing Systems
22 Analyze Existing Manpower and Personnel Sources

23

23

2323 Assess Impact On System of Resource Shortfalls
232

2

324 Conduct Survivability Analysis

325 Develop Plans For Problem Resolution
DATA STORES

D12 Early Fielding Analysis Report
DATA FLOWS

Available Resources, Combat Environment Resource Requirements, Engineering Draw-
ings and Associated Parts Lists, Evaluation and Tradeoff Results, Existing System Im-
pacts. Manpower and Personnel Sources, Negative Existing System Impacts, Recom-
mended Solutions, Reliability and Maintainability Data, Resource Requirements, System
Readiness Impacts.

B.4.4.3.3 Node 233 - Perform Post Production Support Analysis

This function is illustrated in the Node 233 data flow diagram on page B-46.

PROCESSES

2331 Identify Production Line Dependent Items
2332 Develop Alternative Solutions For Production Line Dependent Items

DATA STORES
D13 Post Production Support Plan
DATA FLOWS

Alternative Support Solutions, Available Resources, Early Fielding Analysis Results, Engi-
neering Drawings and Associated Parts Lists, Production Line Dependent Items, Reliabil-
ity and Maintainability Data, System’s Intended Useful Life.

B.4.5 Node 3 - Validate Requirements

Validate Requirements is decomposed into four functions: Develop Test and Evaluation
Strategy, Establish Test Otjectives and Criteria, Analyze Test Results and Initiate Correc-
tive Action. The process is illustrated in the Node 3 data flow diagram on page B-47.
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PRCCESSES

Node 31: Develop Test and Evaluation Straicgy

The Contractor develops a test and evaluation strategy to ensure that specified suppor-
tability and supportability related design requirements are met. The task includes trade-
off analysis of the planned test length, cost, and potential risks incurred. Test and evalu-
ation results from similar weapon system acquisitions are also analyzed to take advantage
of lessons learned.

Node 32: Establish Test Objectives and Criteria

In this task. the Contractor establishes test and evaluation program objectives and criteria,
and identifies test resources. procedures, and schedules. Program objectives and criteria
are identified in quantifiable terms to facilitate the comparison with test results and deter-
mine system deficiencies.

Node 33: Analvze Test Results

The Contractor analvzes test results against predicted data to determine discrepancies,
and develops the Supportability Assessment Report. The report assesses supportability
factors measured during testing, evaluates deviations between predicted and tested values
for logistics resources for their impact on cost and system readiness, and identifies sup-
portability and data deficiencies for required changes.

Node 34: Initiate Corrective Action

The Contractor’s analysis of test results against predicted data may result in the need for
updates and modifications to both the system design and the logistic resource require-
ments. The Contractor determines the necessary improvements to the system in terms of

readiness, cost, and logistic resource requirements and updates the system support plan,
LSA Reports, and the LSAR.

DATA STORES

D01 LSAR
D02 LSA Reports
D14 Supportability Assessment Report

DATA FLOWS

Engineering Drawings and Associated Parts Lists, LSA Program Guidance, Predicted
Data, Recommended Changes, Reliability and Maintainability Data, Supportability and
Data Deticiencies, Supportability Assessment Report, Supportability Requirements. Test
and Evaluation Strategy, Test Objectives and Criteria, Test Results, Updated LSAR, Up-
dated LSA Reports.
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B.5 DATA FLOW DICTIONARY

¥

This section defines the data flows identified in each data flow diagram.

A Record(s):

LSA record A contains operations and maintenance requirements for the system
under analysis. These requirements are normally developed by the Air Force and
documented in the LSAR by the Contractor. Data fields include values for expected
number of systems to be supported, number of operating locations. and annual
utilization rates of the system.

All Records:
All LSA records comprise: A, B, B1, B2, C, D, D1, E, E1, E2. F, G. H, H1. and J
records. as defined in MIL-STD-1388-2A.

Aiternative Design Concepts:

Alternative svstem design concepts, developed by the Contractor, to minimize the
system requirements based on the functional requirements analysis. The concepts
are evaluated, a tradeoff analysis made, and the best system for development identi-
fied.

Alternative Support Concepts:

Compiete system level descriptions of various support systems addressing each ILS
element, developed by the Contractor. Alternative support concepts are developed
to address the functional requirements of alternative systems under consideration.
The concepts are evaluated, a tradeoff analysis made, and the best system for devel-
opment identified.

Alternative Support Plans:

Detailed descriptions of support systems covering each ILS element for various sys-
tem designs under consideration, developed by the Contractor. Support plans cover
lower hardware indenture levels and provide more detail of maintenance levels than
support concepts.

Alternative Support Solutions:

Plans that ensure availability of production line dependent items throughout the
system’s intended useful life, developed by the Contractor. Analysis is conducted as
part of post production support analysis.

Alternative System’s Functional Requirements:

The operational and support tasks of the alternative system that must be performed
to maintain the svstem in its operational environment. Requirements are developed
by the Contractor and are based on the alternative design concepts.

Analysis Reports:

Reports include: System/Design Trade Study Reports, Use Study Report, Compara-
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tive Analysis Report. Technological Opportunities Report, Early Fielding Analysis
Report, and the Post Production Support Plan. Each of these reports are contractor
developed and subject to SPO approval.

Approved LSA Data:

LSA Reports and records which have been reviewed by appropriate Air Force per-
sonnel and determined to be accurate.

Assessment Data:

Data collected by the Contractor during requirements validation to identify the ap-
proach and criteria used for ensuring system supportabilitv. See the entries for
Supportability Assessment Plan and Supportability Assessment Report for a de-
scription of the two reports generated from the assessment data.

Available Resources:

Identification of all currently available resources in the possession of the Requiring
Authority (MAJCOMD) that car be allocated for use on the new weapon svstem.
These resources include: support equipment, bulk items, tools. spare parts. man-
power and personnel. facilities, technical data, and computer support. Commonality

with currently available support resources is desired for the new weapon syvstems
wherever possible.

Baseline Comparison System (BCS):

An existing weapon system or a composite of more than one existing system that is
useful for comparison with the new system due to similarities in mission, hardware,
and support.

BCS Characteristics:

Distinguishing traits that make the BCS useful for comparison. Examples include
similar support concepts, hardware, and operating conditions.

BCS Risks and Assumptions:

Risks identified and assumptions made when developing the BCS. Examples in-
clude a low degree of similarity between certain aspects of the new system. and the
BCS or data integrity problems on the BCS.

BCS Supportability, Cost, and Readiness Drivers:

Those characteristics of the BCS that have the greatest effect on the svstem’s sup-
port cost and availabtlity.

BCS Supportability Parameters:

The range of values recorded on the BCS which have a major impact on syvstem
support.

B/C/D Records:

During the identification of functional requirements, various data elements of the B.
C. and D Records are developed by the Contractor. Functional requirements and
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FMECA data ace used to identify repairable items and operations and maintenance
task requirements. The B Record is used to document the item’s function, mainte-
nance concept, reliability, maintainability, and FMECA data. Operations and task
requirements are identified on the D Record and summarized on the C Record.

B through J Records:

The data elements of the B through J Records developed by the Contractor as a
result of tradeoff analysis. Functional requirements are documented in the B, C,
and D Records and new or critical support items are documented in the E, F, G, H,
and J Records. Record B is Item Reliability and Maintainability Characteristics,
Record C: Operation and Maintenance Task Summary, Record D: Operation and
Maintenance Task Analysis, Record E: Support Equipment or Training Materiel
Description and Justification, Record F: Facility Description and Justification, G
record: Skill Evaluation and Justification, Record H: Support Items Identification,
and Record J: Transportability Engineering Characteristics.

Comparative Analysis Report:

The analysis of existing systems, or composites of more than one system. by the
Contractor, idenufying operating and support costs, logistic resource requirements,
reliability and maintainability values of comparable system(s). Supportability prob-
fems on comparative systems are identified, as are risks and assumptions associated
with the comparative system(s). Data are useful for comparison with the new system
with respect to hardware, operational, and/or support similarities. The report also
identifies supportability, cost, and readiness drivers for the new system based on the
analysis of comparative systems.

C through J Records:

Data elements of the C through J Records developed by the Contractor as a resuit of
support resources analysis. These Records are used to record logistics resource
requirements of the system. Record C is Operation and Maintenance Task Sum-
mary, Record D: Operation and Maintenance Task Analysis, Record E: Support
Equipment or Training Materiel Description and Justification, Record F: Facility
Description and Justification, Record G: Skill Evaluation and Justification. Record
H: Support Items Identification. and Record J: Transportability Engineering Charac-
teristics.

CDRL'’s - Contract Data Requirements List:
Lists of data and information that the Contractor is obligated to deliver to the Air
Force.

Combat Environment Resource Requirements:

The logistics resources needed to support and operate the system based on projected
combat scenarios, system vulnerability, and combat usage.




Contract Deliverable:

The DIDs and CDRLs (including all support related data) the Contractor is obligated
to deliver to the SPO.

Contract Requirements:
Data and information that the Contractor is obligated to deliver to the Air Force.

Data Updates:

After Air Force review, rejected data requires corrective action. Inaccuracies are
identified and changes made to correct problems in documentation.

Depot Level Support Data:

All information required to support the system at the ALC(s). Each ILS element is
addressed to ensure that all information required is available.

Design Change Recommendations:
An intra-contractor flow of data. As logistics engineers analyze support require-
ments, supportability related issues arise based on the system design. Problems

identified by the logistics engineer relating to system design must be brought to the
attention of the design engineering department for resolution.

Design Change Requirements:

Based on a review of LSAR, LSA reports, and the system design, the changes that
the SPO, with assistance from the Requiring Authority, ALC, and AFALC, require
to be made to the system design to enhance its supportability. If there are no
changes, the SPO accepts the current design as a supportable system.

Design Improvements:
Identified technological advancements that may be used in the new system to en-

hance supportability, increase readiness, and/or reduce logistic resource require-
ments.

Design Objectives:
Qualitative or quantitative values attributed to system design, representing desirable
performance levels based upon an analysis of available technology.

Disapproved/Unverified Data:

Data that is not accepted by the Air Force during formal LSA reviews requires
corrective action to be taken. I[naccuracies may result from design updates that have
not been incorporated, changes in Air Force support requirements, or when Contrac-
tor and Air Force personnel verify data versus hardware when available. As test
results become available, updates may be required to the LSA data, support require-
ments, weapon system design, or a combination of all three.

Documentation Inaccuracies:
Incorrect data contained in LSA reports or LSAR that is not related to design or
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support concept changes. Typographical errors are an example of documentation
inaccuracies.

Early Fielding Analysis Results/Report:

An impact assessment of the new system introduction on other, already fielded.
systems. Supply, maintenance, and transportation system impacts are assessed and
logistic resource requirements for a combat environment identified.

E/F/G/H/J Records:

The new or critical support items identified by the Cont ctor as a result of tradeoff
analysis. Record E is the Support Equipment or Training Materiel Description and
Justification, Record F: Facility Description and Justification, Record G: Skill Evalu-
ation and Justification, Record H: Support Items Identification and Record J: Trans-
portability Engineering Characteristics.

Engineering Drawings and Associated Parts Lists:

The primary source data to the support planning process. The data depicts the
system design on which support planning is performed. Analysis of engineering
drawings and associated parts lists results in design change requirements and identi-
fication of logistics resource requirements.

Evaluation and Tradeoff Results:
Conclusions which optimize supportability as a product of analyzing various support
options.

Existing Comparable Systems:

Currently fielded systems similar to the new system, that are useful for comparing
support, hardware, and/or operations.

Existing System Impacts:
Changes imposed on currently fielded weapon, supply, maintenance, and transporta-
tion systems as a result of introducing the new system to the field.

Facilities Requirements:
The permanent or semi-permanent real property assets to support the system.

Field Visit Locations:

Field visit locations which most closely represent the intended operational and sup-
port environment of the new system.

Field Visits Reports:

Detailed information documented in the Use Study on system supportability. The
report is developed by the Contractor when investigating the operational and support
locations of the system.

FMECA Data

The FMECA data identifies the failure modes of the system, the possible effects of

B-53




each failure, and the criticality of each failure to mission completion. FMECA data
identifies corrective maintenance requirements of the system.

Functional Requirements:

The operational and support tasks that must be performed to maintain the system in
its operational environment.

Functional Requirements Risks:

The chance of an unexpected outcome related to the operational and support tasks
of the system.

Guidance:

Support planning program assistance given to the Contractor by the SPO. The SPO
furnishes information related to the planned operation of the system, its mainte-
nance and operational environment; determines the analysis priorities; furnishes
lists of available support resources, and tailors MIL-STD-1388 to meet the weapon
system’s requirements.

Hardware and Software Standardization Recommendations:
Information developed to assist system designers in meeting uniformity require-
ments.

Hardware and Software Standardization Related Supportability Characteristics:
Aspects of the system design related to uniformity that have the greatest effect on
system support.

Hardware and Software Standardization Requirements:
System design constraints levied by the Air Force to contro! uniformity in system
support among weapon Systems.

ILSP - Integrated Logistics Support Plan:

The resource requirements, tasks, and schedules of the system’s ILS program, devel-
oped by the SPO as part of the Program Management Plan. The ILSP defines the Air
Force’s approach to ensure that ILS objectives are achieved.

Intended Mission and Use Information:

A description of the new system’s operating and supporting environments, support
locations, and applications.

Intended Use Information:

Operating and supporting information related to the system’s function and operating
environment, developed by the Contractor as part of the Use Study Report. The
information assists the Contractor in developing hardware and software standardiza-
tion approaches.

LSAP - Logistics Support Analysis Plan:
The tasks and the schedules of the system’s LSA program, developed by the Con-
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tractor. The LSAP outlines organizational responsibilities and describes data prod-
uct requirements.

LSA Program Guidance:
The required tasks, outputs, and schedules of the Contractor’s analytical functions.

LSA Program Requirements:

The LSA program outputs, tasks, and schedules imposed on the contractor by the
Air Force.

LSA Strategy:

The strategy developed by the SPO to identify the most cost effective LSA tasks for
the system being developed.

LSAR/LSA Reports:
All data developed by the Contractor during the LSA program.

Manpower and Personnel Sources:
Existing programs and new areas from which the necessary military and civilian
personnel are supplied to operate and support the new system.

Manpower Requirements:

The necessary military and civilian personnel, broken down by skill and grade
needed to operate and support the system at peacetime or wartime rates.

Measured Data:
Data developed by AFOTEC during operational testing. Data are used by the Con-
tractor to validate the logistics resource requirements of the weapon system that

were predicted by the Contractor as part of the Analyze Support Requirements func-
tion.

Milestone Review Checklists:

The review made by AFALC, under orders from the SPO, of the Contractor’s pro-
gress at the various life cycle milestones. AFALC maintains Milestone Checklists
for each of the applicable ILS elements that are to be scrutinized at the end of each
system life cycle phase (Concept Development, Demonstration/Validation, Full
Scale Development, and Production/Deployment). The contractor must adequately

answer each of the issues addressed on the checklists to be allowed to continue to
the next phase.

Mission and Functional Requirements:

The requirements identified in the Statement of Need (SON) by the Requiring
Authority in response to perceived security threats. The Requiring Authority identi-
fies a mission need in response to perceived security threats. Examples of Mission
requirements include minimum payload and flight range for an aircraft. Functional
requirements include a description of the task or the use for the weapon system.
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NATO Constraints:
Restrictions imposed on the system due to NATO requirements.

Negative Existing System Impacts:

The detrimental changes realized by currently fielded weapon and support systems
by the fielding of the new system.

Non-Standard Parts Approval Requests:
A request by the Contractor, subject to SPO approval, for items not originally
acceptable. The request must contain justification for use of these items.

Operations and Maintenance Task Requirements:
Functions necessary to properly utilize the new system, identified by the Contractor

Organizational and Intermediate Level Support Data:

Operational and maintenance data required by the MAJCOM at the field or base
level to ensure proper availability of the system. Each element of ILS is addressed
to ensure that all information required is available.

Parts Control Reports:

The reports generated during hardware standardization analysis: Parts Control Pro-
gram Plan, Program Parts Selection List (PPSL), Non-Standard Parts Approval Re-
quests/Proposed Additions to an Approved PPSL, Military Detail Specifications and
Specification Sheets, and Test Data for Non-Standard Parts.

Plans/Updates:

The plans that provide the baseline for control of the weapon system’s support plan-

ning process. These plans include the: PMP, ILSP, ISP, LSAP, and TEMP. All
require updating throughout the acquisition phases.

Post Production Support Plan:

A Contractor developed report governed by DI-P-7119 identifying items that may
present availability problems once a production line is shut down. Alternatives and
a recommended plan of action to ensure that these production line dependent items
are available throughout the system’s life are developed and included in the plan.

Predicted Data:

Data developed via the LSA process is predicted data until it can be measured
during the validation of requirements. Predicted data includes maintenance task
descriptions, failure data, and logistics resource requirements.

Preferred Parts Lists:

Lists of items identified by the Air Force as more desirable than other items due to
standardization, reliability, maintainability, or cost considerations.

Previous Systems Data:

Relevant data on currently fielded systems that are similar to the new system. Used
by the Contractor when performing comparative analysis.
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Procedural Task Descriptions:
Step by step narratives documenting operations and maintenance functions.

Production Line Dependent Items:
Unique items that may pose availabhility problems once the production line used for
their manufacture has been shut down.

Program Guidelines:

Guidelines derived from the various wéapon system’s plans that are used to monitor
and control the support planning process. Supportability criteria and systems re-
quirements are identified to properly address supportability problems and recom-
mended changes in the weapon system design or support structure.

Provisioning Requirements:
Necessary type and quantities of support and test equipment, spares, and repair
parts, to operate and support the system.

Qualitative Supportability Factors:
Characteristics of system design that are directly attributable to meeting peacetime
and wartime operational requirements.

Qualitative Supportability Problems:
Characteristics of system design that are directly attributable to not meeting peace-
time and wartime operational requirements.

Quantified Supportability Factors:
Measurable values of the degree to which design characteristics meet peacetime and
wartime operational requirements.

Recommended Design Alternatives:
Alternative system design characteristics, identified by the Contractor, that are de-
sirable due to their supportability characteristics.

Recommended Design Specifications:

Detailed description of the recommended system developed by the Contractor. Rec-
ommendations are based on current technological advances, system supportability,
and cost considerations.

Recommended New Action:
The recommended action to resolve the supportability problems and reject data
identified by the Contractor as a result of formal review.

Recommended Solutions:

The recommended solutions developed by the Contractor in response to problems
identified during early fielding analysis. Negative impacts on existing systems and
resource shortfalls are analyzed and corrected.

Recommended Support Plan:
A detailed description of the recommended support system addressing each of the
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ILS elements. The plan is developed by the Contractor when evaluating alternatives.
Recommendations are based on readiness and/or cost considerations.
Recommended Support System:

The most desirable composite of all the resources that must be acquired for operat-
ing and maintaining the system throughout its life cycle.

Rejected Data:
Data reviewed by appropriate Air Force personnel and not approved.

Reliability and Maintainability Data:
Design parameters of the system that influence both system performance and costs.
These parameters include mission effectiveness, system availability, logistics sup-
port requirements, and life cycle cost.

Requirements Implications:

Identified system requirements that warrant closer scrutiny to determine if they are
attainable.

Resolved Supportability Problems:
System deficiencies that are corrected using program guidelines.

Resource Requirements:

The materiel and personnel elements needed to maintain and operate the system at
desired levels of maintenance.

Resources Required per Task:

The amount and type of materiel and personnel necessary to complete a given func-
tion.

Results Evaluation:

The findings when test or actual data is run against predicted system data. Dlscrep-
ancies are recorded when identified

Review Agenda:

The list of specific data products for each LSA review, identified by the Contractor.
The Contractor prepares and distributes the appropriate data products to the re-
quired Air Force organizations prior to formal review.

Review Procedures and Schedules:

The general guidelines for the conduct of LSA reviews, developed by the SPO.
Procedures identify all Air Force organizations required to attend review meetings.
Schedules identify when the reviews take place.

RFP Recommendations:

RFP Recommendations identify specific DIDs and CDRLs to put on contract. The
objective is to reduce the overlap in DIDs and CDRLs. The overlap must be mini-

mized to preclude purchasing the same data moie than once while ensuring that all
required data is acquired.
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Sensitivity Analysis Results:

The amount by which model parameter estimates can be in error before the cnccen
alternative is no longer optimum.

Skill Requirements:

The skl ieveis/persounei needed to support the new system. Requirements, received
by the SPO from the contractor, are sent to Air Training Command who identify
current deficiencies in skill levels/personnel, and develop additional training courses
as required.

Standardization Approaches:

Contractor developed plans to attain hardware and software uniformity reyuire-
ments.

Standardization Constraints:

Uniformity restrictions on system hardware and software.

Standardization Risks:

The chance of an uncertain outcome related to hardware and software uniformity
requirements.

Support Alternative Risks:

The chance of an unexpected outcome associated with each support alternative de-
veloped.

Support Alternatives:

Various composites of all resources required for operating and maintaining the sys-
tem.

Support Data:

Data required to maintain the weapon system acquired by the Requiring Authority
and the Supporting Commands. Each ILS element is addressed to ensure that all
required data is available. This support data is found in the form of DIDs and
CDRLs, as required by contract.

Support Drivers:

Those characteristics of the system which have the greatest effect on the system’s
supportability.

Support Equipment Requirements:

All end items (excluding the system itself) needed to maintain and operate the sys-
tem.

Support Resources Problems:

Logistic resources, identified by the Contractor, that are unavailable, need modifica-
tion, or need development.

Suppert Resources Reports:

Reports developed by the Contractor when determining logistics resource require-

B-59




ments. They include: System/Design Trade Study Reports, Early Fielding Analysis
Report, and the Post Production Support Plan.

Support System Problems:

Difficulties encountered when defining the support system required for operating
and maintaining the Qyﬂfﬁm fhr(\l,lghnnt ite life er;]e

Support System Risks:

The chance of an uncertain outcome related to each support alternative under con-
sideration.

Support Systems Analysis:
A detailed examination of design to develop a composite of all resources required to
operate and maintain the system.

Support Systems Reports:

Reports developed by the Contractor when determining supportability recommenda-
tions. They include: Parts Control reports, Use Study Report, Comparative Analysis
Report, Technological Oppo.tunities Report, and various System/Design Trade Study
reports.

Supportability and Data Deficiencies:

Identified problems in LSA documentation and system design support characteris-
tics.

Supportability Assessment Report:

A Contractor developed report governed by DI-S-7121 that provides the results of a
validation of supportability data developed during requirements analysis. The report
assesses supportability factors measured during testing, evaluates deviations be-
tween predicted and tested logistics resources values for their impact on cost and
system readiness, and makes recommendations for improving supportability. The
report is often generated from AFOTEC involvement in operational testing.
AFOTEC is contracted by the SPO to perform system testing to validate predicted
data versus system specifications, in accordance with the TEMP.

Supportability Characteristics:

Traits that determine the ability of the system to meet peacetime and wartime utili-
zation requirements.

Supportability Constraints:

Restrictions placed on the design and support system due to peacetime and wartime
utilization requirements.

Supportability, Cost, and Readiness Drivers:
System characteristics that have the greatest effect on the system’s life cycle cost
and availability.
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Supportability Goals and Thresholds:
Values, or a range of values, and the minimum values allowable for various aspects
of system design to meet peacetime and wartime utilization requirements.

Supportability Implications:
Design and support svstem deficiencies directly attributable to the weapon system
not meeting peacetime and wartime utilization requirements.

Supportability Objectives and Risks:

Qualitative and quantitative values for various system elements that describe desir-
able levels of peacetime and wartime system availability and the chances of not
attaining these levels.

Supportability Problems:

Examples of supportability related problems incurred by the Contractor include:
inability for certain maintainability requirements to be met without adversely affect-
ing system reliability; necessity to use non-standard tools or parts in order to meet
other support requirements. Problems must be reported in a timely fashion to the
SPO to initiate corrective action. Waiver of certain support requirements will be
granied ty the SPO only after all possible alternatives have been exhausted.

Supportabilitv Recommendations:
Aspects of the support system and design that are desirable due to life cycle cost
and availability considerations.

Supportability Related Design Constraints:

Restrictions placed on system design due to system peacetime and wartime utiliza-
tion requirements.

Supportability Related Design Factors:

The degree to which system design meets peacetime and wartime utilization require-
ments.

Supportability Requirements:
Necessary levels of availability that system design characteristics and logistics re-
source requirements must attain.

System Design Deficiencies:

Design shortfalls that preclude the system from meeting supportability require-
ments.

System/Design Trade Study Reports:
Contractor developed reports governed by DI-S-3606 used to document the decision
rationale for designated trade studies.

System Design Updates:
Changes in design to meet supportability requirements.
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System Readiness Impacts:

Description of the effects experienced during early fielding of the system due to
logistic resource shortfalls.

System Requirements Deficiencies:
Supportability or performance needs imposed by the Air Force that the system is
unable to meet with the currently available resources and technology.

System Requirements Updates:
Changes in system requirements due to inability for design to meet requirements or
the need for increased performance or support requirements.

System Utilizaiion Estimates:

The amount that the system is planned on being used. Estimates are made for both
peacetime and wartime usage.

System'’s Intended Application:

The planned use and support of the system to assist the development of a baseline
comparison system.

System’s Intended Useful Life:
The estimated length of time that the system is to be fielded.

Technological Opportunities Report:

The Technological Opportunities Report is a Contractor developed report governed
by DI-S-7117. The purpose of this report is to identify design opportunities which
can be incorporated into the new system in order to improve supportability. Design
improvements which have the potential for reducing logistic support resource re-
quirements, reducing costs, or increasing system availability are identified. Esti-

mated costs for implementing these design improvements and schedule impacts are
identified.

Technology Advancements:

Design or support svstem improvements that have the potential for reducing life
cycle cost or increasing system availability.

Technology Related Risks:

The chance of an uncertain outcome attributable to use of the latest technology
available.

Test and Evaluation Master Plan (TEMP):

The TEMP describes the type and amount of testing to be conducted before each
milestone and the resources required for such tests. The Program Manager is re-
sponsible for the development of the TEMP with assistance from AFOTEC as re-
quired. The TEMP includes both Development, Test, and Evaluation (DT&E) and
Operational Test and Evaluation (OT&E) schedules and requirements.
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Test Results:

During Operational Test and Evaluation, AFOTEC analyzes all predicted support
data and support reguirements as they relate to system specifications and the TEMP.
Test results will be analyzed by the SPO to ensure that all requirements are met.

Test Strategy/Criteria:

Plan of action for the test program and standards developed to ensure proper system
performance.

Trade Study Analysis:
The systematic examination of support alternatives that optimize the balance be-
tween life cycle cost and system availability.

Trade Study .Reports:

Contractor developed reports that document the results of support alternative evalu-
ations.

Tradeoff Analysis:

Detailed support and design examination to determine the optimum balance among
life cycle cost, schedule, performance, and supportability.

Tradeoff Criteria:

Standards used for determination of the optimum balance among life cycle cost,
schedule, performance, and supportability.

Tradeoff Results:

Conclusions reached during support and design analysis to optimize life cycle cost,
schedule, performance, and supportability considerations.

Transportability Requirements:

The attributes necessary for material to be moved. Examples include environmental
considerations, vehicle type, shock and vibration fragility, and special equipment
requirements for the movement of personnel and/or equipment.

Training Policy:

ATC provides training requirements guidance to the SPO as required. The training
policy established by the ATC ensures that trained personnel are available to oper-
ate and maintain the weapon system. This training policy includes training cost
information that is used for tradeoff analysis.

Training Programs:

ATC designs training programs to provide individuals with the skills required for
successful performance of their job. These programs may be formal classroom
programs or informal on the job programs depending on the skill required.

Training Related Support Data:
Training related support data includes identification of the processes, procedures,
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techniques, and equipment required to train personnel to operate and support the
system.

Unique System Drivers:
Characteristics of the system that have the greatest effect on the system’s life cycle
cost and availability, for which there are no systems available for comparison.

Unresolved Supportability Problems:

Supportability problems, identified by the Contractor through analysis of support
requirements, that cannot be resolved using normal program guidelines as specified
in the various weapon system plans. Problems are examined individually and correc-
tive action taken.

Unverified Data:
LSA data analyzed against available hardware that is rejected at LSA reviews.

Updated LSAR:
LSAR data that has been validated through comparisons with test data and changed
to reflect any discrepancies between predicted and actual values.

Updated LSA Reports:
LSA Reports that have been validated through comparisons with test data and
changed to reflect any discrepancies between predicted and actual values.

Use Related Supportability Factors:

The qualitative and quantitative degrees to which system design meets peacetime
and wartime utilization requirements that are directly attributable to the system'’s
intended application.

Use Related Supportability Parameters:
Measuraole values of the degree to which design characteristics meet peacetime and

wartime operational and support requirements that are directly attributable to the
system’s intended application.

Use Study Report:

A Contractor developed report governed by DI-S-711S. Included in the report are
quantitative values for operating times, frequency of operations, type of operations,
number of systems supported, allowable maintenance periods, and environmental
requirements. Operational and support data from field visits are also included.

Verified Data:
Data that has been approved by the Air Force and verified versus hardware when

possible is considered verified data. This data (consisting of LSAR and LSA Re-
ports) is accepted by the Air Force and becomes part of the Air Force database.
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B.6 EXTERNAL ENTITIES:

This section describes the organizations (external entities) identified in each data flow
diagram.

AFAIC:

AFALC, a component of AFLC, provides the interface between AFSC and AFLC.
AFALC is located at Wright Patterson AFB with personnel assigned to various
SPOs. AFALC functions as a consultant, providing support to the SPO for RFP
preparation and milestone review.

AFOTEC:

AFOTEC is the independent test agency within the Air Force responsible for testing
new systems being developed for Air Force and multiservice use, under operation-
ally realistic conditions. AFOTEC performs tests in accordance with the TEMP to

ensure that the weapon system adheres to specifications, then forwards test results
to the SPO for assessment.

ALC:
ALCs are the primary installations within AFLC. These centers provide logistics
support for a variety of weapon systems. There are five ALCs from which to source

supply and repair for specific weapon systems. ALCs require depot level support
dawa produced via LSA to perform their stated function.

ATC:

ATC implements LSA policies and procedures relating to training and training sup-
port, develops training courses as required to satisfy the requirements of record G,
and provides training cost information to the SPO for use in trade off studies.

Requiring Authority:

The Requiring Authority is usually a MAJCOM (MAC, TAC, SAC), that operates
the weapon system being acquired. In response to a perceived threat, the Requiring
Authority develops mission and functional requirements for the new weapon system.
The MAJCOM provides operational and for base level support

System Designers:
The contractor developed weapon system design is the primary data source for LSA.

This entity includes the contractor’s design engineering staff as well as all design
products developed by the contractor.
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B.7 DATA STORES

This section summarizes the data stores identified in each data flow diagram.

D01: LSAR:
The LSA records include:
Record A: Operations and Maintenance Requirements
Record B: Item Reliability and Maintainability Characteristics
Record B1: Failure Mode and Effects Analysis
Record B2: Criticality and Maintainability Analysis
Record C: Operation and Maintenance Task Summary
Record D: Operation and Maintenance Task Analysis
Record D1: Personnel and Support Requirements
Record E: Support Equipment or Training Materiel Description and
Justification
Record E1: Support Equipment or Training Materiel Description
and Justification - Continued
Record E2: Unit Undecr Test and Automatic Test Program(s) De-
scription
Record F: Facility Description and Justification
Record G: Skill Evaluation and Justification
Record H: Support Items Identification
Record H1: Support Items Identification (Application Related)
Record J: Transportability Engineering Characteristics

The A record is developed to identify operation and maintenance requirements that
must be met by the contractor’'s weapon system design. The remaining records
identify in quantitative terms the support resources needed to maintain the fielded
system. All records are developed by the Contractor.

D02: LSA Reports:

LSA Reports Include:
Use Study Report
System/Design Trade Study Reports
Technological Opportunities Report
Comparative Analysis Report
Early Fielding Analysis Report
Post Production Support Plan
Supportability Assessment Plan
Supportability Assessment Report
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DO03: Plans and Updates:
The following plans are developed to control the support planning process:
Program Management Plan (PMP)
Integrated Logistics Support Plan (ILSP)
Integrated Support Plan (ISP)
Logistics Support Analysis Plan (LSAP)
Test and Evaluation Master Plan (TEMP)

D04: Review Procedures and Schedules:
Review procedures and schedules are developed to guide the conduct of LSA re-
views. Location, time, date, purpose, and objectives of each forthcoming LSA re-

view are identified. Specific data for review is identified in review agenda when
available.

D03: Accepted LSAR:
LSAR which has been reviewed by appropriate Air Force personnel and been ap-

proved and verified. When accepted the records becomes part of the Air Force
database.

D06: Accepted LSA Reports:
LSA Reports that have been reviewed, approved, and verified by appropriate Air
Force personnel. When accepted the report becomes part of the Air Force database.

D07: Use Study Report:

A Contractor developed report governed by DI-S-7115. Included in the report are
quantitative values for operating times, frequency of operations, type of operations,
number of systems supported, allowable maintenance periods, and environmental
requirements. Operational and support data from field visits are also included.

D08: Parts Control Reports:

Contractor developed reports governed by MIL-STD-965 and DI-E-7026 through
DI-E-7030 comprise the: Parts Control Program Plan, Program Parts Selection List,
Non-Standard Parts Approval Requests/Proposed Additions to an Approved Pro-
gram Parts Selection List, Military Detail Specifications and Specification Sheets,
and Test Data for Non-Standard Parts.

D09: System/Design Trade Study Reports:

Contractor developed reports governed by DI-S-3606. These reports are used to
document the decision making rationale for designated trade studies.
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D10: Comparative Analysis Report:

A Contractor developed report governed by DI-S-7116 that analyzes existing sys-
tems, or composites of more than one system. Included in the report are operating
and support costs, reliability and maintainability values of comparable system(s),
and logistic resource requirements. Supportability problems on comparative systems
are identified, as are risks and assumptions associated with the comparative sys-
tem(s). Data are useful for comparison with the new system with respect to hard-
ware, operational, and/or support similarities. The report also identifies suppor-
tability, cost, and readiness drivers for the new system based on the analysis of
comparative systems.

D11: Technological Opportunities Report:

A Contractor developed report governed by DI-S-7116 identifying design opportuni-
ties that can be incorporated into the new system to improve supportability. Such
improvements include reducing logistic support resource requirements and costs,
and increasing system availability. Estimated costs for implementing these design
improvements and schedule impacts are identified.

D12: Early Fielding Analysis Report:

A Contractor developed report governed by DI-S-7118 that provides an impact as-
sessment of the new system introduction on other, already fielded, systems. Supply,
maintenance, and transportation system impacts are assessed and logistic resource
requirements for a combat environment identified.

D13: Post Production Support Plan:

A Contractor developed report governed by DI-P-7119 identifying items that may
present availability problems once the production line is shut down. Alternatives
and a recommended plan of action to ensure that these production line dependent

items are available throughout the system’s life are developed and included in the
plan.

D14: Supportability Assessment Report:

A Contractor developed report governied by DI-S-7121 that provides the results of a
validation of supportability data developed during requirements analysis. The report
assesses supportability factors measured during testing, evaluates deviations be-
tween predicted and tested logistics resources values for their impact on cost and
system readiness, and makes recommendations for improving supportability. The
report is often generated from AFOTEC involvement in operational testing.
AFOTEC is contracted by the SPO to perform system testing to validate predicted
data versus system specifications, in accordance with the Test and Evaluation Mas-
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ter Plan (TEMP).

D15: A Record:

LSA record A contains operations and maintenance requirements for the system
under analysis. These requirements are normally developed by the Air Force and
documented in the LSAR by the Contractor. Data fields include values for expected

number of systems 10 be supported, number of operating locations, and annual
utilization rates of the system.

D16: B/C/D Records:

During the identification of functional requirements, various data elements of the B,
C. and D Records are developed by the Contractor. Functional requirements and
FMECA data are used to identify repairable items and operations and maintenance
task requirements. A B Record is developed for each repairable item, while opera-

tions and task requirements are identified on the D Record and summarized on the
C Record.

D17: E/F/G/J Records:

The new or critical support items identified by the Contractor as a result of tradeoff
analysis.

D18: C/D Records:

During the identification of functional requirements, various data elements of the C
and D Records are developed by the Contractor. Functional requirements and
FMECA data are used to identify repairable items and operations and maintenance
task requirements. The D record cc ins procedural task descriptions as well as
identification of all logistic resources required to complete each task. The C Record

is a summary of the operations and maintenance tasks documented on the D Re-
cords.

D19: H Records:

Contractor developed records identifying support items. These data include: Source,

Maintenance, and Recoverability (SMR) codes, cost, storage, distribution, and part
application information.

D20: G Records:

Contractor developed records identifying new or modified skill requirements for
system operation and support. The records identify rank, security, and grade re-
quirements for functions to be performed that are new or modified.
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D21: E Records:

Contractor developed records identifying support equipment or training material re-

quirements. Use requirements and support equipment specifications are identified
and justifications developed for each item.

D22: F Records:

Contractor developed records identifying support facility requirements, facility de-

sign criteria, lead times for facilities construction, construction justification, and cost
rationale.

D23: J Records:

Contractor developed records identifying the transportability engineering require-
ments of an end item. Transportability parameters include environmental consid-
erations, special equipment requirements, vehicle type, shock and vibration fragility.
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APPENDIX C
ORGANIZATIONAL ENVIRONMENT FOR LOGISTICS
SUPPORT ANALYSIS

C.1 INTRODUCTION

Logistics Support Analysis (LSA) is the selective application of scientific and engineering
efforts undertaken during the weapon system’s acquisition, as part of the systems engi-
neering and design process. The objectives of the LSA process are to integrate suppor-
tability requirements into the sysicins engincering and design process, define the optimal
support requirements, define the required operational support and resources, and develop
an integrated data base of logistics-related engineering information. The LSA process is
governed by MIL-STD-1388-1A and is described in Volume 1 of this report.

One of the principal tasks in the LSA modular planning effort is to identify and describe
the existing environments in which the LSA is being implemented, to identify the princi-
pal Air Force organizations responsible for the implementation of LSA, and to describe
the roles those organizations play in the LSA process. An understanding of the role of
these organizations is criticai to the modular planning process as well as to the successful
implementation of the plans which result from that process.

C.1.1 Rationale and Purpose

The purpose of the Air Force organizational environment assessment is to describe the
organizational context within which LSA is implemented, and to show the participation of
key Air Force organizations in the LSA process. A depiction of the current environment
accomplishes the following:

* Clarifies the responsibilities of various Air Force organizations in the planning,
specification, acquisition, management, transfer, and utilization of LSA/LSAR
data;

* Provides a background for the identification of LSA user requirements and for
the specification of those requirements in terms of the mission of those Air
Force organizations affected by LSA; and

* Provides a benchmark for the identification of constituencies which may use
LSA/LSAR data in the future environment.

The organizational assessment is meant to be a reference document to be consulted on an
as-needed basis. It is intended to be used in conjunction with the IDEFg models (Appen-
dix A) and the LSA Support Planning Data Flow Diagrams (Appendix B) to provide a
context for the development of an LSA Automation Plan.
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C.1.2 Method

Documentary analysis and site visits/interviews were employed to collect the data neces-
sary for the analysis of the LSA organizational environment. The documentary analysis
consisted of a review of Air Force acquisition regulations, mission and organization regu-
lations, and other documentation relevant to LSA. A list of these documents is presented
in the Reference section following this appendix. Much of the narrative description which
follows is drawn directly from these sources and is presented here for the convenience of
the reader.

Site visits and extensive interviews were conducted with representatives of the following
organizations: Air Force Logistics Command (AFLC)/HQ, Air Force Acquisition Logistics
Center (AFALC), Sacramento Air Logistics Center (SM/ALC), Air Force Systems Com-
mand/System Program Office (AFSC/SPOs C-17, B-1B, ATF, JointSTARS), Air Force
Systems Command/Aeronautical Systems Division (AFSC/ASD) and Electronic Systems
Division (ESD), Military Airlift Command (MAC)/HQ, Air Force Space Command and
at Contractor facilities (Martin-Marietta and Grumman Melbourne Systems Division).
Additional interviews were conducted with several Air Force organizations and at profes-
sional meetings, including those of the National Security Industry Association (NSIA), the
Air Force-Industry Conference, the Industrial Working Group, and the CALS Automation
Working Group. A more detailed list of contacts is provided in the Reference section
following this appendix. At these meetings, organizational issues affecting the perform-
ance of LSA and its use by Air Force and Contractor organizations were discussed.

C.1.3 Scope

The organizational assessment focused on those Air Force organizations principally in-
volved with LSA and/or the LSAR data; these are:

* Air Force Systems Command (the SPO and the Air Force Contract Manage-
ment Division);

* The major Using Commands; and

* Air Force Logistics Command, the Aerospace Guidance and Metrology Center
(AGMC), AFALC, and the ALCs.

The role in LSA of Air Training Command (ATC), the Air Force Operational Test and
Evaluation Center (AFOTEC) and the AGMC are also discussed. Since the Contractor
role is central in the LSA process, a consideration of that role has also been included in
the analysis. The discussion of the organizational roles and responsibilities for each of
the organizations identified in this report includes only those roles and responsibilities
pertaining to LSA. Since LSA documentation is used to provide information to Integrated
Logistics Support (ILS), the role of these organizations in ILS is also discussed.
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C.1.4 Organization

Section C.2 contains a summary of the organizational roles and responsibilities specified
in various Air Force regulations and a description of the key personnel involved in LSA.
Section C.3 contains a series of matrices that map LSA tasks to Air Force organizations
and graphically depict the LSA-related functions of each organization. Section C.4 pre-
sents the summary. Organizational issues relating to LSA automation and automation
planning that emerged from site visits and interviews are discussed in Volume I of this
report.

C.2 ORGANIZATIONAL ROLES AND RESPONSIBILITIES

The specific roles and responsibilities of Air Force organizations for implementing LSA
are defined in a number of Air Force Regulations and other documents. These docu-
ments are referenced in the section following this appendix. The interaction of these
organizations in the LSA process and the flow of data between these organizations is
depicted and described in the Data Flow Diagrams (Appendix B).

C.2.1 Department of the Air Force

The Air Force is divided into a Headquarters organization and three field organizations.
See Figure C-1. Headquarters consists of the Secretariat and the Air Staff. The Field
consists of the thirteen Major Commands (MAJCOMs), thirteen Separate Operating
Agencies (SOAs), and eight Direct Reporting Units (DRUs). Figure C-2 identifies the Air
Force field organizations that play major roles in the LSA process.

Headquarters SECRETARIAT
AR STAFF
Field
Separate Major Direct
Operating Commands Reporting
Agencies Units
SOA MAJCOM DRU

FIGURE C-1. AIR FORCE ORGANIZATION

HQ USAF initiates a weapon system acquisition or major modification by preparing the
Program Management Directive (PMD) that authorizes a program initiation and desig-
nates the Implementing and Supporting Commands for any acquisition or modification.
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FIGURE C-2. AIR FORCE ORGANIZATIONS INVOLVED IN LSA

The responsibilities of these Commands are discussed below. HQ USAF also specifies
the responsibilities of each of these commands in supporting the program and governs the
particular acquisition effort. HQ USAF, through the PMD and supplements, and the
Program Manager’s (PM) charter, defines the PM’s specific responsibility, authority, and
accountability for attaining program objectives. HQ USAF also coordinates all LSA waiv-
er requesiws aind provides final approval for waivers of LSA application; coordinates Air
Force LSA policy; and coordinates budgeting and funding requests for LSA programs.
The HQ USAF maintains an Office of Primary Responsibility (OPR) for LSA that coordi-
nates budgeting and funding requirements for LSA programs.
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Responsibility for weapon system acquisition or modification is shared between three
MAJCOMs within the Air Force: the Implementing Command, Supporting Command(s),
and Using Command(s). These are depicted in Figure C-3.

Air Staff

For an acquisition, three MAJCOMs
are designated. Each assumes
one of the following roles:

Implementing Using Supporting
Command Command Command

FIGURE C-3. MAJCOM ROLES IN ACQUISITION

C.2.2 Implementing Command

The Implementing Command (usually AFSC) is the MAJCOM designated by HQ USAF
to manage an acquisition or major modification, and is the lead command for implement-
ing LSA policy and procedures. AFSC consists of a number of divisions, centers and
laboratories as depicted in Figure C-4. The Implemeniing Command assigns responsibil-
ity for LSA program implementation to the PM; these are discussed in Section C.2.6.
Implementing Command responsibilities for LSA are as follows:

* Designate an OPR for ILS policy and implementation;
e Implement ILS policies and procedures jointly with the Supporting Command;

* Program, budget, and allocate resources to implement ILS policies and pro-
gram requirements;

* Establish the SPO;
* Assign responsibility for implementing the ILS program to the PM;
Develop an acquisition strategy;

* Review and coordinate Supporting Command requests for LSA program waiv-
ers and forward these requests to HQ USAF for disposition;

* Coordinate budgeting and funding requirements for LSA programs;

* Develop, in conjunction with the Supporting Command, directives and guidance
documents that implement the Air Force LSA program;

* Develop training policy in conjunction with HQ AFLC and ATC to train staff
and program management personne! in LSA policy and procedures;

* Identify documents and submit Lessons Learned on LSA implementation;

* Ensure that policies and procedures relating to acquisition programs are com-
patible with the LSA process:




* Ensure that 1.SA, Life Cycle Cost (LCC), and Integrated Logistics Support
(ILS) policies are compatible and complementary; and

* Provide representative(s) to serve on the LSA Technical Steering Group.

USAF
Headquarters
AFOTEC
DRU HQ SOA
MAJCOMS! |
ATC ESC AFLC SAC —
MAC ||
AFALC TAC 1
AGMC SPACECOM ||
Ogden ALC PACAF  —{-
Oklahoma City ALC
AAC =
Sacramento ALC
AFCC —
Warner Robbins ALC
PRODUCT DIVISIONS
San Antonio ALC USAFE —
ALCs
AU —

FIGURE C-4. AFSC ORGANIZATION

Within the Implementing Command, there are two organizations responsible for weapon
system acquisitions or modification: the SPO and the Air Force Contract Management
Division (AFCMD).
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C.2.2.1 System Program Office (SPO)

The SPO is the agency within the Implementing Command (usually a product division
within AFSC) that is principally responsible for managing and coordinating the weapon
system acquisition process. Under the direction of the PM, the SPO has a full time staff
of technical, business management. and administration personnel responsible for plan-
ning, developing, managing, monitoring, supervising, and receiving all phases of the LSA
program. This staff may be augmented with additional personnel from other participating
organizations. Each product division has one SPO for each acquisition or major modifica-
tion (See Figure C-5.) The SPO may be established as early in the acquisition cycle as
concept exploration, but often is not established until demonstration/validation or full
scale development.

Product | aAgp £SD BMO SD AD
Oivisions 7
LSPO l— SPO L SPO l— SPO l— SPO
Hsro! Hspo! [qsrol Hseo! Hseol
[t e e R i

— | — I - | — | — I
|

I— 1 - -1 |

A Product Division has a SPO
for each acquisition within the
Division.

FIGURE C-5. SPO/PRODUCT DIVISION RELATIONSHIP

In some acquisitions the SPO establishes an organization called a Resident Integrated
Logistics Support Activity (RILSA). A RILSA is a cadre of highly qualified acquisition.
logistics, engineering and technical personnel who are colocated at a contractor’s facility
for a particular acquisition. The RILSA functions as an extension of the SPO. the appro-
priate ALC. and the Using Command. The purpose of the RILSA is to ensure that all
logistics elements are considered during the acquisition. Such considerations within the
acquisitions process include ILS management functions, LSAR review, and initial provi-
sioning. The only RILSA currently in operation is the C-17 RILSA at Douglas Airplane
Company at Long Beach. CA which was established at the start of Full Scale Develop-
ment to accomplish designated ILS and provisioning functions. The use of a RILSA is
expected to reduce costs. shorten the provisioning process, and encourage more informed
and timely support decisions.
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C.2.2.2 Air Force Contract Management Division.

The AFCMD is a division of AFSC which develops, riaintains, and uses procedures to
assess the Contractor’s management system for performing LSA, and ensures that proper
division personnel are trained on LSA policies and procedures. AFCMD also provides
feedback as requested by HQ AFSC and the program offices concerning compatibility of
LSA policies and guidance with existing contractual provisions for LSA.

C.2.3 Supporting Command

The Supporting Command (usually AFLC) is the command assigned responsibility for
supporting the Implementing Command in the acquisition process. The Supporting Com-
mand assumes responsibility for management of the weapon system from the Implement-
ing Command at Program Management Responsibility Transfer (PMRT). Supporting
Command responsibilities are as follows:

* Designate a Command OPR for ILS policy and implementation;

* Develop directives and guidance for LSA programs and implement ILS policies
and procedures jointly with the Implementing Command;

* Designate a Deputy Program Manager for Logistics (DPML) or Integrated Lo-

gistics Support Manager (ILSM) to manage the ILS program as delineated by
the PM.

* Assign responsibility for LSA program implementation to the System Program
Manager;

» Review requests for LSA program waivers and coordinate these requests with
the Implementing Command,;

* Coordinate budgeting and funding requirements for LSA programs with the
Implementing Command;

* Develop training policy in conjunction with AFSC and ATC for training staff
and program management personnel;

* Provide LSA training;
* Identify, document, and maintain Lessons Learned on LSA implementation;

* Ensure that command policies and procedures relating to acquisition programs
are compatible with the LSA process;

« Maintain the Air Force technical center for LSA;
* Represent Air Force at Joint Services LSA In-Process Reviews; and
* Serve as a member of the LSA Technical Steering Group.
The principal Supporting Command organizations involved in an acquisition are the

ALCs, the AFALC and the AGMC. The AFLC is assisted by the ATC, and the Electronic
Security Command (ESC). These organizations are depicted in Figure C-6.
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FIGURE C-6. SUPPORT COMMAND ORGANIZATIONS

C.2.3.1 Air Logistics Centers

ALCs are the primary installations within AFLC and provide logistics support and man-
agement for a variety of weapons systems. There are five ALCs, each of which serves as
the source of supply and repair for a unique set of aircraft, missiles, and engines. Each
ALC also serves as the Technology Repair Center for a unique set of instruments, con-

trols, and other weapons systems accessories.




The ALCs and the Aerospace Guidance and Metrology Cenicr (AGMC) establish and
maintain an OPR for LSA that is responsible for ensuring the distribution and implemen-
tation of LSA policies. The OPR provides guidance to the System Program Managers
(SPMs), PMs, and IMs through lecal poinis of coittact. The ALCs and the AGMC provide
input to the SPO regarding the application of LSA to all programs for which AFLC is the
Supporting Command and apply LSA policies and procedures to all acquisitions for which
AFLC is the Implementing Command. They also support the SPO by reviewing and
commenting on LSAR deliverables, by ensuring the maximum use of the LSAR as the
source of data deliveries, and by using the LSAR to track the status of assigned programs
with respect to established R&M goals

The typical ALC consists of seven directorates (see Figure C-7). The shaded directorates
play a major role in acquisition and/or operational logistics. These directorates are:

Maintenance (MA): MA provides depot industrial capability to support mainte-
nance requirements. MA also provides depot maintenance, modification, and
repair of complete aircraft and missiles; and exchangeable components
(smaller items that are repaired and recycled for installation in the field) for
these systems. MA reviews LSA task analysis results and support item recom-
mendations from a depot perspective.

Distribution (DS): DS receives, stores, issues, packages, and transports materiel
worldwide using mechanized handling systems. DS reviews and approves Pack-
aging, Handling, Storage, and Transportation (PHS&T) requirements for each
configuration item by monitoring LSA/LSAR data.

Contracting and Manufacturing (PM): PM contracts with industry for the modifi-
cation and maintenance of systems. PM provides policy guidance to and staff
supervision over procurement and contract management activities and is re-
sponsible for the evaluation of contractor performance. PM is responsible for
the timely delivery of quality goods and services. PM provides assistance in
developing LSA/LSAR Statements of Work and assures that supportability con-
straints are reflected in contracts.

Communication and Computer Systems (SC): SC develops, acquires, and manages
information systems supporting ALC functions. SC implements plans and pol-
icy covering the AFLC Logistics Force Structure Management Systems program
and related computerized management information systems. SC oversees
LSAR operations after Program Management Responsibility Transfer (PMRT)
and provides database support during system modification.

Material Management (MM): MM performs program management functions.
MM is responsible for keeping aircraft, missiles, and support systems at their
highest operational readiness rate. As part of this responsibility MM buys,
stores, issues and distributes Air Force supply items primarily related to weap-
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ons systems. MM supports the Implementing Command by evaluating depot-
level system requirements during the acquisition process. MM has the most
extensive involvement with LSA/LSAR at the ALC and an extended description
of that involvement is presented in the following section.

ALC

XR CR

FIGURE C-7. ALC DIRECTORATES
MM ORGANIZATIONAL ROLES AND RESPONSIBILITIES

This section describes the LSA roles and responsibilities for each MM Division and

Branch. Figure C-8 illustrates the placement of the various MM divisions and branches
within the MM and ALC hierarchy.

MMA  Acquisition Division. MMA ensures that the contract requirements of LSA
task(s) in the statement of work, program management plan, and integrated
logistics support plans are met. The division also ensures an effective and
maximum use of LSAR data generated by the LSA process, (primarily con-
tained in the LSAR.)

MMA_ System Management Branch. MMA_ supports the DPML/ILSM in the
development, implementation, and management of an effective LSA program.
This includes providing historical logistics data and operational data and assist-
ing as necessary to achieve an effective LSA program.

MMAR Engineering and Reliability Branch. MMAR ensures that LSA tasks are
conducted in conjunction with the systems engineering process. The branch
participates in LSA/LSAR reviews and audits at the contractor facilities

MMEA  Material Analysis Branch. MMEA serves as the point of contact in
Logistics Support Analysis. The branch supports the DPML/ILSM in the devel-
opment, implementation, and management of an effective LSA program. by
providing historical logistics data and operational data and assisting as neces-
sary to achieve an effective LSA program.
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FIGURE C-8. ALC ORGANIZATIONS WITH A ROLE IN LSA

MMIF  Stock Fund Branch. MMIF supports the DPML/ILSM in the develop-
ment, implementation, and management of an effective LSA program. This
includes providing historical logistics data and operational data, and assisting
as necessary to achieve an effective LSA program.

MMIM Logistics Management Branch. MMIM ensures that the contract require-
ments of LSA task(s) in the statement of work, program management plan, and
integrated logistics support plans are met. The branch also ensures effective
and maximum use of LSAR data generated by the LSA process.

MMIR Engineering and Reliability Branch. MMIR assists program managers in
the development and management of Logistics Support Analysis (MIL-
STD-1388) programs. Branch activities include translating the maintenance
concept into detailed maintenance plans (such as LSA reviews or repair level
analysis). MMIR also ensures that LSA task(s) are conducted in conjunction
with the systems engineering process. The branch also participates in LSA/
LSAR reviews and audits at contractor facilities.

MMS System Management Division. MMS supports the DPML/ILSM in the devel-
opment, implementation and management of an effective LSA program. This




includes providing historical logistics data and operational data and assisting as
necessary to achieve an effective LSA program.

MMS _ System Management Branch. MMS_ ensures that the contract require-
ments of LSA task(s) in the statement of work, program management plan, and
integrated logistics support plans are met. This ensures effective and maxi-
mum use of LSAR data generated by the LSA process.

MMSR Engineering and Reliability. MMSR ensures LSA task(s) are conducted
in conjunction with the systems engineering process and participates in LSA/
LSAR reviews and audits at the contractor facilities.

MMSS Materiel Support Branch. MMSS participates in guidance, source cod-
ing, Source, Maintenance, and Recoverability (SMR) coding, LSA, Support
Equipment (SE) and provisioning conferences.

C.2.3.2 Air Force Acquisition Logistics Center (AFALC).

The mission of AFALC is to increase readiness and sustainability and to decrease the life
cycle cost of weapon systems by injecting logistics concerns early in the weapon system
design. AFALC carries out the logistics responsibilities of AFLC throughout the acquisi-
tion process for systems, subsystems, components, and support equipment to ensure that
fielded systems are supportable and supported. AFALC is located at Wright-Patterson
AFB, but has personnel assigned to AFSC product divisions and subordinate organiza-
tions throughout the country. These personnel assist in establishing logistics emphasis on
new programs. All DPMLs are assigned to an acquisition program from AFALC.
AFALC serves an interface role between AFLC and AFSC.

Eight of the nine deputates in AFALC and the Office of the Commander have a direct
role in LSA. These organizations are shown in Figure C-9.

AFALC ORGANIZATIONAL ROLES AND RESPONSIBILITIES

Specialized Management Office (CCJ). CCJ provides acquisition logistics support
for sensitive, highly compartmentalized, high priority, specialized management
programs directed by HQ USAF.

Deputy for Engineering and Reliability (ER). ER manages engineering and techni-
cal logistics support for emerging technologies and all phases of acquisition
programs. ER also ensures coordination with the SPOs to provide analysis and
integrated logistics support for LSA.

Logistics Support Analysis Program Application Division (ERLA). ERLA serves as
OPR for LSA; and develops and implements LSA tools and analvtical tech-
niques. Specific responsibilities of the Division are as follows:

* Review and provide LSA planning and management inputs to acquisition
program documentation;




* Provide Lessons Learned (LL) concerning LSA application;

FIGURE C-9. AFALC ORGANIZATIONS INVOLVED WITH LSA

» Provide technical assistance and analysis to program/project offices in
establishing and tailoring LSA to acquisition and research and develop-
ment programs;

* Help develop contract provisions; and
* Participate in source selection activities;
* Provide technical assistance to program/project offices in conducting

guidance conferences, technical reviews, and audits of contractor’s
analysis efforts; and

* Review, analyse and evaluate proposed automatic data processing mod-
els or other techniques used for LSA and contractor’s proposed data
collection and documentation systems.

Logistics Support Analysis Program Procedures Division (ERLP). ERLP develops
strategies, procedures, and management techniques to improve the application
of LSA on research and development projects and systems/equipment acquisi-
tion programs. and sets up and maintains an LSA experience data base. The

C-16




Division recommends, prepares and issues guidance and procedures to imple-
ment LSA policy for program support. To accomplish this, the Division:

* Conducts surveys to determine LSA training requirements;
¢ Develops and implements an Air Force-wide LSA training program;

» Serves as the representative to joint service working groups for develop-
ment and maintenance of the DoD LSA program, software and docu-
mentation;

e Serves as the representative to DoD and intracommand work groups,
panels, study teams, and other staff groups responsible for LSA stan-
dardization efforts;

» Develops and maintains the standard data element dictionary and record
layout and element requirements for the LSAR;

e Helps to develop the interface between LSAR and AFLC internal data
management systems; and

»  Provides Lessons Learned for LSA procedures.

Reliability and Maintainability (R&M) Division (ERRR). ERRR provides R&M
engineering and technical assistance to acquisition logistics organizations, in-
cluding those of AFSC program offices and laboratories. ERRR also develops

acquisition logistics training material and provides training to new acquisition
logistics personnel.

Test and Evaluation (T&E) Division (ERRT). ERRT provides technical ILS-T&E
support to acquisition program offices, DPMLs and test directors. ERRT also
provides DPMLs and core program staff with technical reports and briefings on
problems affecting reliability and supportability.

Deputy for Integrated Logistics (LS). LS manages the development and distribu-
tion of acquisition logistics, ILS procedures and implementation guidance.

Directorate of Support Equipment and Data (LSE). LSE develops strategies and

tactics for acquisition, and provides assistance and guidance to logistics manag-
ers.

Directorate of Supply Support and Maintenance (LSG). LSG serves as the OPR
for supply support, maintenance planning, packaging, handling, transportation,
and contractor support (including interim contractor support and contractor lo-
gistics support). LSG develops and provides guidance and direction to AFALC
detachments and DPMLs/ILSMs, and develops instructional materials and pre-
sents training to DPMLs/ILSMs.

Directorate of Studies and Analysis (LSS). LSS serves as the OPR for Life Cycle
Cost (LCC), Design to Cost (DTC), Repair Level Analysis (RLA), Manpower
Requirements and Personnel (MRP), Training and Training Support (TTS), and
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Logistics Support Resource Funds (LSRF). LSS identifies, monitors, and ana-
lyzes LSRF elements across a sample of programs, as necessary, to help
DPMLs in estimating requirements, and provides assistance training, and Les-
sons Learned to acquisition logistics managers.

Deputy for Operations (OP). OP acts on behalf of the Commander for all opera-
tional plans, policies, techniques, procedures, and directives necessary to per-
form “post-milestone one” AFALC mission. OP functional responsibilities
include participating in the coordination of all RFP, LCC, LSAR, ILSP and any
other product that may affect assigned programs and projects; and evaluating
the need for designating and terminating DPMLs and ILSMs for all acquisition
programs.

Directorate of Program Integration and Information (OPI). OPI serves as OPR for
assigned programs and projects. OPI evaluates overall DPML/ILS office pro-
gram efforts and recommends actions to increase logistics effectiveness.

Directorate of Management and Support (OPM). OPM assists in recruiting, and/
or tracking acquisition logisticians, develops methods of recruiting and tracking
potential acquisition logisticians, and prepares background information on po-

tential candidates. OPM participates in the review, selection, and termination
of DPMLs/ILSMs.

Deputies for Acquisition Logistics (OA, OB, OFE, OM, and OS). The Deputies for
Acquisition Logistics ensure that effective ILS programs are established and
implemented for assigned weapon systems, equipment, and programs during
all acquisition phases. These organizations also exercise control over program
status and PMRT date, and insure applicable program(s) transfer from AFSC
to AFLC. The LSA functional responsibilities are to:

* Provide logistics expertise and resources to support the product division;
e Serve as the primary AFLC spokesperson until PMRT;
* Initiate, review, conduct or ensure the accomplishment of LSA;

* Ensure logistics considerations are input to program contractual docu-
ments and source selection evaluation plan; and

* Participates in modification planning activities.
C.2.3.3 Aerospace Guidance and Metrology Center (AGMC).

The AGMC is the single center in the Air Force for repairing inertial guidance and navi-
gation systems for missiles and aircraft and aircraft displacement gyroscopes. AGMC
provides a full range of consultation services on inertial guidance systems to the Air Force
and other DoD agencies, and to the LSAR Review. AGMC also operates the Air Force

Measurements Standards Laboratories and supports Precision Measurement Equipment
Laboratories worldwide.




C.2.3.4 Air Training Command (ATC)

ATC implements LSA policies and procedures issued by HQ USAF; participates in the
LSA planning led by the Implementing Command, and provides coordinated training and
training support. ATC also develops training and training support cost information for

tradeoff studies and other purposes, as necessary. Command responsibilities are as fol-
lows:

¢ Designate an LSA point of contact for LSA policy, implementation, and techni-

cal training;

* Provide inputs to the LSA process on all acquisitions and modification pro-
grams requiring training;

« Utilize LSA outputs as the basis for system training development;

e Provide technical training specialists to participate in program, design, and lo-
gistic reviews of LSA documentation;

* Develop training and training support cost information for tradeoff studies,
analyses, and other purposes as required;

* Develop and conduct LSA training programs as requested; and

« Review ATC training courses and incorporate a consideration of LSA where
appropriate.

C.2.3.5 Electronic Security Command (ESC)

ESC provides electronic combat support operations security, computer systems and com-
munications security and communications support to Air Force units. The Command also
supports weapon systems acquisitions when their specialized capabilities are required.

C.2.4 The Using Command

The Using Command specifies the mission and requirements for the weapon system and

uses the weapon system after it is fielded. Using Command responsibilities relating to
LSA are as follows:

* Implement Air Force LSA policies and procedures jointly with Implementing
and Supporting Commands:

» Participate with the Implementing and Supporting Command and test agencies
in developing and implementing the LSA program;

e Develop the Statement of Need (SON) and provides operation and maintenance
concepts;

e Perform operational test and evaluation;

* Provide operation and maintenance specialists to participate in program. de-
sign, and logistic reviews of LSA documentation;
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¢ Assist DPML/ILSM in evaluating contractor LSA effort; and

» Provide representatives to LSA steering groups.
C.2.4.1 Military Airlift Command (MAC)

MAC has committed resources to LSA through its Logistics Analysis Division (LGXP)
and the C-17 Program Division (XPQC):

Logistics Analysis Division (LGXP). LGXP develops logistics processing and in-
formation systems and provides overall logistics control of automated system
acquisition. The Division acts as the single logistics point of contact for auto-
mation requirements and for committees and working groups for automation
programs outside DCS/Logistics. The Division is responsible for base level
processing of aircraft recorded data in support of maintenance. LGXP serves
as the major analysis funciion for DCS/Logistics and outside agencies, and
initiates referral reports to other DCS/Logistics staff for investigation of prob-
lem areas identified from analyses. LGXP acts as the single DCS/Logistics
validator of data provided to outside agencies and provides the DCS/Logistics
central point of contact for SORTS; UNITREP; MAIRS; AVISURS; CAMMIS.

C-17 Program Division (XPQC). XPQC manages the acquisition and fielding of
the C-17, including support equipment and training systems. System acquisi-
tion management includes providing Using Command support to the LSA proc-
ess. The Division ensures military construction, logistics support, manpower,
personnel, and basing requirements are identified and met, and ensures opera-
tional command requirements are met during all phases of development, (and)
testing, and deployment. XPQC manages acquisition budget and program deci-
sion packages through the planning, programming and budgeting cycle.

C.2.5 Air Force Operational Test and Evaluation Center (AFOTEC).

AFOTEC is an independent Air Force test agency responsible for testing new or modified
Air Force systems under operationally realistic conditions. The primary purpose of
AFOTEC's operational test and evaluation is to reduce operational risk in the acquisition
process by determining how well systems perform when operated and maintained by Air
Force personnel in an operationally realistic environment. AFOTEC provides assess-
ments of the operational effectiveness and suitability of the Air Force’s future weapon
systems and supporting equipment. AFOTEC’s operational tests ensure that new equip-
ment meets the user’s requirements and that the Air Forces weapon systems can be oper-
ated effectively and supported under realistic conditions. The results of AFOTEC’s op-

erational tests give “actual” figures in contrast to the predicted values produced from
LSA.

Supporting Command responsibilities relating to LSA are as follows:
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* Uses LSA documentation, including the LSAR, to perform the required trade-
otfs and analyses to support test objectives; and

* Ensures that appropriate test results are included in the LSA documentation.

C.2.6 Major Participants

A number of government personnel play key roles in the planning, management, perform-
ance. review and validation of LSA. The role of the PM, Deputy Program Manager for
Logistics (DPML), Integrated Logistics Support Manager (ILSM), and SPM follow.

PROGRAM MANAGER (PM)

The PM is the Air Force individual who has the authority and responsibility for managing

an acquisition program. The PM is appointed by the Implementing Command and man-
ages the SPC.

The PM establishes and maintains channels of communication between all participating
agencies. The PM ensures that LSA as an integral part of the systems engineering proc-
ess in each phase of the acquisition program. The PM uses LSA:

* To integrate supportability into the weapon system design;
* To document logistics requirements through the system engineering process:;

* To quanutatively relate the readiness of the system to the intended system de-
sign and its projected resource requirements; and

* To reduce operating and support costs during the system design process.
After program initiation. each PM develops an “acquisition strategy” to apply during the
program’s entire acquisition process. The strategy must form the basis for the PM’s
program management plan (PMP), and provide an economical, effective, and efficient
appreoach to achieving program objectives.
The LSA responsibilities of the PM are as follows:

e Establish, implement, and manage an ILS program until PMRT;

* Plan for PMRT according to AFR 800-4 or as HQ USAF directs;

* Report the status of ILS elements at each program review;

* Idenufy specific ILS program management functions that will be managed by
the DPML, ILSM. and delegate sufficient authority to the DPML or ILSM to
carry out ILS program tasks:

* Ensure timelyv definition and application of LSA tasks:

* Assure that contract data requircments are tailored to conform with specific
program needs and prevent duplication of LSA tasks in the SOW;




¢ Assure that LSA is an integral part of the PMP, ILSP, SEMP, and TEMP,

* Eliminate duplication of developed data through maximum use of the LSAR
and automated application programs;

* Maintain close coordination with the Supporting and Using Commands to en-
sure that support requirements are considered in the acquisition process;

* Ensure the contractor’s ¢ngineering plan contains effective integration of LSA
and engineering disciplines; and

* Ensure artendance of all functional area representatives at LSA reviews.

DEPUTY PROGRAM MANAGER FOR LOGISTICS (DPML) AND THE INTEGRATED LOGIS-
TICS SUPPORT MANAGER (ILSM)

The PM is supported by the DPML for major programs, or the Integrated Logistics Sup-
port Manager (ILSP) tor non-major programs. Both managers are experienced logis-
tcians.  They are assigned by either AFALC to the SPO (DPML), or by the AFSC
(ILSMD ., during concept exploraton, demonstration/validation, or full scale development
o assistn execuung ILS responsibilities throughout the acquisition program.

The relationship of the DPML and [LSM to both the Supporting Command ana the Imple-
menting Command 15 itlustrated in Figure C-10.
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FIGURE C-10. DPML AND iLSM APPOINTMENT

IS, which includes LSA. 15 a program management responsibility assigned in whole or in

part by the PM to the DPML or ILSM. The LSA responsibilities of the DPMLTLSM are
as follows:

* Manage the components of the LS program assigned by the PM:




e Tailor LSA to the specific needs of the program;

* Maintain close coordination with all program offices to ensure that support
requirements are considered in the acquisition process;

» Coordinate with the System Manager, the Item Managers, the Technology Re-
pair Center, and Contractor personnel;

» Ensure that LSA requirements are represented in contracts;

« Evaluate the Contractor’s engineering plan to ensure that the plan contains
effective integration of LSA and engineering disciplines;

« Coordinate the evaluation of the Contractor's effort with AFLC and the Using
Command; and

» Conduct LSAR reviews and ensure the validity of LSA documentation.
SYSTEM PROGRAM MANAGER (SPM)

The SPM is appointed by AFLC early in the acquisition and is responsible for coordinat-
ing the functions necessary to provide effective system support. The SPM ensures LSA is
applied to all acquisitions and modifications and that it is an integral part of the svstems
engineering process. The SPM provides advice and assistance to the PM on the develop-
ment, implementation, and management of the LSA program; and ensures that LSA is
applied to all AFLC-managed assigned acquisition and modification programs. The SPM
reviews LSA data deliverables and ensures that representatives from all Supporting Com-
mand LSA functional areas attend LSA reviews.

C.3 ORGANIZATIONAL MATRICES

This section presents a series of matrices which are the result of » detailed analysis of
AFR 800-34. Each matrix depicts the organizational environment of _SA by mapping the
principal organizations responsible for performing, supporting, reviewing, and/or approv-
ing LSA tasks to the LSA tasks themselves. Each matrix cell shows the particular func-
tion performed by each agency on each LSA task. These functions are listed in the
legend presented in Figure C-11, which is also presented at the end of each matrix.

LEGEND
x Perform Task

* Pertorm for Design Changes Only
Input Task

Support Task and/or Review
Conduct Review

Approve Output

Review Output
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FIGURE C-11. MATRIX LEGEND




Perform task means to carry out all phases of the technical work necessary to
complete the task and to document the results of the task in the LSAR or other
appropriate document.

Pertorm for Design Changes Only means to perform tasks for design change
efforts only.

Input task means to provide input necessary to perform the task
Support task and/or review means to participate in the review of task products.

Conduct Review means to schedule the review, to ensure that the appropriate
personnel are notified and invited, that appropriate materials for review are

distributed, and that appropriate review procedures are established and fol-
lowed.

Approve Output a task micans to certify the output of an LSA task as accept-
able for the Air Force.

Review Output means to inspect the documentation of the technical effort for
the purpose of ensuring accuracy, thoroughness, and completeness, and for

determining the impact of the results of the task on weapon system design and
supportability.

Since these functions can vary according to the phase of the acquisition cycle, five matri-
ces are presented: Preconcept, Concept Exploration, Demonstration/Validation, Full Scale
Development, and Production/Deployment. The matrices are accompanied by a narrative
description of the principal LSA activities associated with each phase of the acquisition
and any significant organizational interactions associated with those tasks.

C.3.1 Preconcept

Organizational roles and responsibilities during the Preconcept Phase are presented in
Figure C-12. During the Preconcept phase, initial mission and support systems definition
are implemented at the system and subsystem level.

LSA TASKS

At the Preconcept phase, LSA is limited to a Use Study and a Comparative Analysis
performed by Contractor personnel supported by Air Force engineers and management.

The Use Study is supported by representatives of AFSC, the ALC, and the Using Com-
mand.
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100 - PROGRAM PLANNING & CONTROL
101 - Development of Early Logistics Support

Strategy
101.1 - LSA Strategy
101.2 - Updates
102 - Logistics Support Analysis Plan
102.1 - LSA Plan
102.2 - Updates
103 - Program and Design Reviews
103.1 - Establish Review Procedures
103 .2 - Design Reviews
103.3 - Program Reviews
103.4 - LSA Review
200 - MISSION & SUPPORT SYSTEMS

DEFINITION
201 - Use Study
201 1 - Supportability Factors S s s ari X
201 2 - Quantitative Factors i X
201.3 - Field Visits i X
201 .4 - Use Study Report and Updates a’r X
202 - Mission Hardware. Software. and Support

System Standardization
202 .1 - Supportability Constraints
202 .2 - Supportability Characteristics
202.3 - Recommended Approaches
202.4 - Risks
203 - Comparative Analysis X
203.1 - Identify Comparative Systems s x
203.2 - Basesline Comparative System r X
203.3 - Comparative System Characteristics [ X
203.4 - Quaiitative Supportability Problems i X
203.5 - Supportability Cost and Readiness Driver a’r X
203.6 - Unique System Drivers arlr X
203.7 - Updates
203.8 - Risks and Assumptions alr X
204 - Technological Opportunities
204.1 - Recommended Design Objectives
204.2 - Updates
204 .3 - Risks
205 - Supportabillty & Supportability Related

Design Factors
205.1 - Supportability Characteristics
205 .2 - Supportability Objectives & Assoclated Risks
205 3 - Specification Requirements
205.4 - NATO Constraints
205.5 - Supportabllity Goals & Threshoids

FIGURE C-12. DETAILED LSA ORGANIZATIONAL ENVIRONMENT -- PRECONCEPT PHASE
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ALTERNATIVES
301 - Functional Requirements Identification
301.1 - Functional Requirements
301.2 - Unique Functionai Requirements
301 3 - Risks
301 4 - Operations and Maintenance Tasks
301.5 - Design Alternatives
301.6 - Updates
302 - Support System Alternatives
302.1 - Alternative Support Concepts
302.2 - Support Concept Updates
302.3 - Alternative Support Plans
302.4 - Support Plan Updates
302.5 - Risks
303 - Evaluation of Alternatives and Tradeoft
Analysis
303.1 - Tradeotf Criteria
303 2 - Support Systems Tradeofts
303.3 - System Tradeoffs
303.4 - Readiness Sensitivities
303 .5 - Manpower and Personnel Tradeoffs
303.6 - Training Tradeoffs
303 .7 - Repair Level Analyses
303.8 - Dilagnostic Tradeoffs
303.9 - Comparative Evaluations

303.10 - Energy Tradeoffs
303.11 - Survivability Tradeoffs
303 .12 - Transportability Tradeoffs

400 - DETERMINATION OF LOGISTIC
SUPPORT RESOURCE REQUIREMENTS

401 - Task Analysis

401 1 - Task Analysis

401 2 - Analysis Documentation

401.3 - New/Critical Support Resources

401 .4 - Tralning Requirements & Recommendations
401.5 - Design Improvements

401.6 - Manangement Plans

401.7 - Transportabliity Analysis

401 8 - Provisioning Requirements

401.9 - Validation
401.10 - ILS Output Products
401.11 - LSAR Updates

402 - Early Fleiding Analysis

402 1 - New System Impact

402 .2 - Sources of Manpower & Persannel Skills
402 3 - iImpact on Resource Shortfalis

402 4 - Combat Resource Requirements

402 5 - Plans for Problem Resolution

403 - Post Production Support Analysis

403 t - Post Production Support Plan

FIGURE C-12. DETAILED LSA (JRGANIZATIONAL ENVIRONMENT -- PRECONCEPT PHASE
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FIGURE C-12. DETAILED LSA ORGANIZATIONAL ENVIRONMENT -~ PRECONCEPT PHASE

C.3.2 Concept Exploration

Organizational roles and responsibilities during Concept Exploration (CE) are presented
in Figure C-13. CE results in a series of conceptual studies and in the investigation of
alternative solutions at both the system and subsystem levels. During CE, LSA is used to
determine a preferred or proposed design that balances performance and supportability at
an acceptable life cycle cost. LSA is also used at this phase of the acquisition to deter-
mine the most effective and efficient support system for the weapon system under analy-
sis. System operational requirements are inputs to this analysis. Qualitative suppor-
tability constraints are documented in the system specifications, other requirements docu-
ments, Or contracts as appropriate.

Program Planning and Control tasks are initiated during CE. The Implementing Com-
mand can accomplish the Development of an Early Logistics Support Strategy as soon as
the program begins, and this task should be accomplished prior to releasing the RFP. The
Early Logistics Support Strategy is developed by the DPML with support from the PM.

The Contractor develops the Logistics Support Analysis Plan (LSAP), which is reviewed
by the DPML and approved by the PM. Organizational structure is one of the many
items that can be included in this plan at this phase of the acquisition. In follow-on
phases. the LSAP is updated to reflect additional information. The LSAP can serve as
documentation if assessment of the Contractor's performance is required.
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101 2 - Updates s
102 - Logistics Support Analysis Plan
102.1 - LSA Plan a r X
102.2 - Updates a r X
103 - Program and Design Reviews
103.1 - Estabilsh Review Procedures X s s
103.2 - Design Reviews c s 3
103.3 - Program Reviews c S S
103.4 - LSA Review S S s S S S c s
200 - MISSION & SUPPORT SYSTEMS

DEFINITION
201 - Use Study
201 1 - Supportability Factors i i X
201 .2 - Quantitative Factors i bt
201 3 - Field Visits s s S s X
201 4 - Use Study Report and Updates a r X
202 - Mission Hardware, Software, and Support

System Standardization
202.1 - Supportabillty Constraints s X
202 .2 - Supportabliity Characteristics s X
202.3 - Recommended Approaches s X
202.4 - Risks s X
203 - Comparative Analysis
203.1 - Identify Comparative Systems a r X
203.2 - Baseline Comparative System a r x
203.3 - Comparative System Characteristics a r X
203.4 - Qualitative Supportability Problems a r X
203.5 - Supportabliity Cost and Readiness Driver a r X
203.6 - Unigue System Drivers a r X
203.7 - Updates a r X
203.8 - Risks and Assumptions a r X
204 - Technoiogical Opportunities
204.1 - Recommended Design Objectives r X
204 2 - Updates a r
204 .3 - Risks a r
205 - Supportahility & Supportability Related

Design Factors
205.1 - Supportabiilty Characteristics | X
205.2 - Supportabillty Objectives & Associated Risks
205.2 Specification Reguirements s
205.4 - NATO 7 onstraints a r
205.5 - Supportabllity Goals & Thresholds |

FIGURE C-13. DETAILED LSA ORGANIZATIONAL ENVIRONMENT -- CONCEPT PHASE
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301.4 - Operations and Maintenance Tasks S s s a [ X
301.5 - Design Alternatives s s S a i ~
301.6 - Updates S S S a i X
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302.1 - Alternative Support Concepts a s X
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303 2 - Support Systems Tradeoffs S X
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303.4 - Readiness Sensitivities r S X
303.5 - Manpowsr and Personnsl Tradeotfs r r X
303.6 - Training Tradeotfs S r r X
303.7 - Repair Level Analyses r r X
303.8 - Diignostic Tradeoffs r r X
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303.11 - Survivabllity Tradeotfs r s X
303.12 - Transportability Tradeoffs r s X
400 - DETERMINATION OF LOGISTIC

SUPPORT RESOURCE REQUIREMENTS
401 - Task Analysis
401.1 - Task Analysis
401.2 - Anaiysis Documentation
401.3 - New/Critical Support Resources
401.4 - Training Requirements & Recommendations
401.5 - Design improvements
401.6 - Manangement Plans
401.7 - Transportability Analysis
401.8 - Provisioning Requirements
401.9 - Validation
401.10 - ILS OQutput Products
401.11 - LSAR Updates
402 - Early Fielding Analysis
402.1 - New System Impact
402.2 - Sources of Manpower & Personne! Skills
402.3 - Impact on Resource Shortfalls
402.4 - Combat Resource Requirements
402.5 - Planc for Problem Resolution
403 - P-st Production Support Analysis
403.1 - Post Production Support Plan

FIGURE C-13. DETAILED LSA ORGANIZATIONAL ENVIRONMENT -- CONCEPT PHASE
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500 - SUPPORTABILITY ASSESSMENT
501 - Supportabiiity, Test. Evaiuation, and
Verification
501.1 - Test and Evaluation Strategy
501.2 - Objectives and Criteria s a r X

501.3 - Updates and Criteria
501.4 - Supportability Assessment Plan
{Post Deployment)

501.5 - Supportability Assessment
(Post Deployment)

LEGEND

x Perform Task

* Perform for Daesign Changes only
Input Task

Support Task and/or Review
Conduct Review

Approve Output

Review QOutput

T o e T

FIGURE C-13. DETAILED LSA ORGANIZATIONAL ENVIRONMENT -- CONCEPT PHASE

At CE, Contractors are provided LSA task tailoring information to ensure that the LSA
procedures impact the design decision-making process and to ensure that supportability
issues are given adequate consideration. Contractors are also provided detailed descrip-
tions of current and projected manpower, skill, and training resources and shortfalls.

Regular reviews of the contractor’s analysis program are scheduled. During CE, reviews
are made of the design in terms of supportability. The government must determine
through regular contact with the contractor whether support factors, constraints, and re-
source requirements are being considered by both the logistics and design staffs in a cost
and operationally effective manner. In the Use Study the Contractor develops and analy-
ses preliminary employment plans, basing, and deployment concepts. These concepts will
be used to identify support factors and constraints which must be considered during the
design of the system. The government may need to provide a substantial amount of
information for the contractor to perform this task, and the PM, the ALC, the Using
Command, and HQ AFSC all support this task.

During Concept Exploration, the Contractor also compietes the Identification and Evalu-
ation of Support System Alternatives. The Contractor is supported in the identification
of Support System Alternatives by the DPML. In the Functional Requirements Identifica-
tion and the Evaluation of Alternatives and Tradeoff Analysis, the Contractor is also
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supported by the Using Command, the ALC, and the DPML. HQ/AFSC also supports the
Functional Requirements Identification.

C.3.3 Demonstration/Validation

Organizational roles and responsibilities during Demonstration/Validation (Dem/Val) are
presented in Figure C-14. Dem/Val is the phase in the acquisition during which major
svstem alternatives are identified and analysed, and cornpetitive demonstrations of
weapon systems, subsystems and subassemblies are conducted. Supportability require-
ments of the system are further defined and support system alternatives selected. Infor-
mation developed during CE is updated as the design is further developed and better
information becomes avatilable.

LSA TASKS

During Dem/Val. LSA tasks are reviewed to ensure functional requirements have been
identified and tradeoffs conducted to determine the best balance between hardware char-
acteristics, support concept, and support resource requirements. The DPML and the PM
review the task analysis and the PM approves it.  An additional iteration of al! those tasks
pertormed during concept exploration is continued at the subsystem and subassembly
level. During Dem/Val, the PM becomes more heavily involved in the Program and
Design Reviews.

C.23.4 Full Scale Development

Organizational roles and responsibilities during Full Scale Development (FSD) are pre-
sented in Figure C-15. The design and test of the selected system alternative is completed
during FSD and design tradeoffs are incorporated into the weapon system. During FSD,
the LSA process further refines data applicability to lower levels of hardware and identi-
fies firm operation and maintenance tasks. A detailed task analysis is conducted on all
maintenance significant items. The Contractor performs the eleven LSA tasks which can
be applied during this phase.

LSA TASKS

During FSD. all LSA tasks begun in previous phases are continued on an iterative basis at
the subsystem, subassembly, and component levels. An analysis of required operations
and maintenance tasks is accomplished and LSAR data is generated by the Contractor
and reviewed by the Government. Early Fielding Analysis is usually performed by the
contractor with in-depth support from HQ/AFSC, the ALC, the Using Command, and
ATC. The analysis i1s reviewed by the DPML and approved by the PM. During FSD, the
following LSA Tasks are performed only on an as-needed basis:

C-31
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AFSC| cMD | ALCs [AFOTEC] ATC | PM [npy, | CONTR

100 - PROGRAM PLANNING & CONTROL
101 - Development of Early Logistics Support

Strategy
101.1 - LSA Strategy S
101.2 - Urdates s
102 - Logistics Support Analysis Plan
102.1 - LSA Plan a r
102.2 - Updates r X
103 - Program and Design Reviews
103.1 - Establish Review Procedures X s S
103.2 - Design Reviews c s S
103.3 - Program Reviews c S s
103 4 - LSA Review s S s S S 3 c S
200 - MISSION & SUPPORT SYSTEMS

DEFINITION
201 - Use Study
201 1 - Supportability Factors X
201.2 - Quanutative Factors i X
0t 3 - Field Visits S S S s X
201 4 - Use Study Report and Updates a r X
202 - Mission Hardware, Software. and Support

System Standardization
202 1 - Supportabllity Constraints S X
202 2 - Supportability Characteristics s X
202.3 - Recommended Approaches S x
202.4 - Risks S X
203 - Comparative Analysis
203.1 - identify Comparative Systems a r X
203 .2 - Baseline Comparative System a r b3
203.3 - Comparative System Characteristics a r X
203 4 - Qualitative Supportabliity Problems a r X
203.5 - Supportability Cost and Readiness Driver a r X
203 6 - Unique System Drivers a r X
203.7 - Updates a r X
203.8 - Risks and Assumptions a r X
204 - Technological Opportunities
204 1 - Recommended Design Oblectives r x
204.2 - Updates r
204 3 - Risks a r
205 - Supportabllity & Supportability Related

Design Factors
205.1 - Supportability Characteristics i X
205.2 - Supportabllity Objectives & Associated Risks ] X
2C5.3 - 3pecification Requirements a r X
205.4 - NATO Constraints I X
205.5 - Supportabliity Goals & Thresholds a r A

FIGURE C-14.
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300 - PREPARATION AND EVALUATION OF

ALTERNATIVES
301 - Functional Requirements Identification
301.1 - Functional Requirements S s s a i X
301.2 - Unique Functional Requirements S S S a i X
301.3 - Risks s S s a i X
301.4 - Operations and Maintenance Tasks S s s a i X
301.5 - Design Aiternatives 3 s s a i X
301 .6 - Updates S ] s a [ X
302 - Support System Alternatives
302.1 - Alternative Support Concepts a s X
302.2 - Support Concept Updates a S X
302.3 - Alternative Support Plans a S X
302.4 - Support Plan Updates a s X
302.5 - Risks a s x
303 Evaluation of Alternatives and Tradeoff

Analysis
303 1 - Tradeoff Criteria i X
303 2 - Support Systems Tradeoftfs S X
303.3 - System Tradeoffs r s X
303 4 - Readiness Sensitivities r S X
303 .5 - Manpower and Personne! Tradeoffs r r X
303 6 - Training Tradeoffs s r r X
303 7 - Repair Level Anaiyses r r X
303 .8 - Diagnostic Tradeotfs r r X
303.9 - Comparative Evaluations r s X
303.10 - Energy Tradeoffs r 3 X
303.11 - Survivability Tradeoffs r s X
303.12 - Transportability Tradeoffs r s X
400 - DETERMINATION OF LOGISTIC

SUPPORT RESOURCE REQUIREMENTS
401 - Task Analysis
401 .1 - Task Analysis r s X
401.2 - Analysis Documentation a r X
401.3 - New/Critical Support Resources r s X
401 .4 - Training Requirements & Recommendations s r s X
401.5 - C3sign Improvements a r x
401 .6 - Manangement Plans a r x
401.7 - Transportability Analysis S r [ X
401.8 - Provisioning Requirements s r s X
401.9 - Validation S S S s S a r X
401.10 - ILS Output Products S a r X
401.11 - LSAR Updates s a r X
402 - Early Flelding Analysis
402.1 - New System Impact
402.2 - Sources of Manpower & Personnel Skills
402.3 - Impact on Resource Shortfalls
402.4 - Combat Resource Requirements
402.5 - Plans for Problem Resolution
403 - Post Production Support Analysis
403.1 - Post Production Support Plan

FIGURE C-14.
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500 - SUPPORTABILITY ASSESSMENT
501 - Supportability, Test. Evaluation. and
Verification
501.1 - Test and Evaluation Strategy s 3 a r X
501.2 - Objectives and Criteria ) r a r
501 .3 -~ Updates and Criteria r a r X
501.4 ~ Suppcrtability Assessment Plan r a r x
{Post Deployment)
501.5 -~ Supportability Assessment
{Post Deployment)

LEGEND

x Perform Task

* Perform for Design Changes only
Input Task

Support Task and/or Review
Conduct Review

Approve QOutput

Review Output

TNy 0 v

FIGURE C-14. DETAILED LSA ORGANIZATIONAL ENVIRONMENT ~-- DEM/VAL PHASE

204 Technological Opportunities

201 Functional requiremenis Identification.

302 Support System Alternatives.

303 Evaiuation of Alternatives and Tradeoff Analysis
401 Task Analysis

301 Supportability, Test, Evaluation, and Verification.
C.3.5 Production/Deployment

During Production/Deployment (PROD), the requirements identified in the previous ac-
quisition phases are completed and plans implemented to field a supported weapon sys-
tem. Organizational roles and responsibilities during Full Scale Development (FSD) are
presented in Figure C-16.
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AFSC | oMD | aLcs |AFOTEC| ATC] PM ) oy | CONTR

100 - PROGRAM PLANNING & CONTROL
101 - Development of Early Logistics Support

Strategy
101.1 - LSA Strategy S X
101.2 - Updates s X
102 - Logistics Support Analysis Plan
102.1 - LSA Plan a r
102 .2 - Updates a r X
103 - Program and Design Reviews
103.1 - Establish Review Procedures X s s
103 .2 - Design Reviews c s S
103 3 - Program Reviews c S S
103 4 - LSA Review S S s S s S c S
200 - MISSION & SUPPORT SYSTEMS

DEFINITION
20 Use Study
201 1 - Supportabllity Factors X
201 2 - Quantitative Factors i X
201 3 - Field Visits S s 3 s X
201 4 - Use Study Report and Updates a r X
202 - Mission Hardware, Software. and Support

System Standardization
202.1 - Supportability Constrain‘s s X
202.2 - Supportability Characteristics s X
202.3 - Recommended Approaches a r X
202 .4 - Risks r x
203 - Comparative Analysis
203.1 - Identify Comparative Systems
203.2 - Baseline Comparative System a r X
203.3 - Comparative System Characteristics
203.4 - Qualitative Supportability Problems r X
203.5 - Supportability Cost and Readinass Driver r
203 .6 - Unique System Drivers
203.7 - Updates r X
203.8 - Risks and Assumptions a r
204 - Technological Opportunities
204.1 - Recommended Design Objectives r X
204.2 - Updates r
204.3 - Risks a r
205 - Supportability & Supportabllity Related

Design Factors
205.1 - Supportability Characteristics
205.2 - Supportability Objectives & Associated Risks
205.3 - Specification Requirements a r X
205.4 - NATO Constraints
205.5 - Supportability Goais & Thresholds

FIGURE C-15. DETAILED LSA ORGANIZATIONAL ENVIRONMENT - FULL SCALE DEV PHASE
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30 - PREPARATION AND EVALUATION OF

ALTERNATIVES
301 - Functional Requirements ldentification
301.1 - Functional Requirements 3 s s a i x
301.2 - Unique Functional Requirements S s s a i %
301.3 - Risks s S S a i x
301.4 - Cperations and Maintenance Tasks s s s a i x
301 5 - Design Alternatives [ s s a i X
301.6 - Updates s s s a i X
302 - Support System Alternatives
302 1 - Aljternative Support Concepts
302 2 - Support Concept Updates a s X
302 3 - Alternative Support Plans a S X
302.4 - Support Plan Updates a [ X
3C2 5 - Risks a S X
303 - Evaluation of Allernatives and Tradeoft

Analysis
303.1 - Tradeotf Criteria t X
303 2 - Support Systems Tradeoffs s X
303 3 - System Tradeoffs r s
303.4 - Readiness Sensitivities
303 5 - Manpower and Perscnnel Tradeoffs r r X
303 .6 - Training Tradeoffs s r r X
303.7 - Repair Level Analyses S r r X
303.8 - Diagnostic Tradeoffs
303.9 - Comparative Evaluations r s v
303.10 - Energy Tradeoffs r X
303.11 - survivability Tradeoffs r X
303 12 - Transportability Tradeoffs
400 - DETERMINATION OF LOGISTIC

SUPPORT RESOURCE REQUIREMENTS
401 - Task Analysis
4011 - Task Analysis r s X
401.2 - Analysis Documentation a r X
401 3 - New/Critic2! Support Rescurces a r X
401 4 - Training Requirements & Recommaendations S r r X
401 5 - Design Improverments a r X
401 .6 - Manangement Plans a r X
401 .7 - Transportability Analysis S r s x
401 8 - Provisloning Requirements s r s X
401 9 - Valldation ] s S S s a r X
401 10 - ILS Qutput Products s a r b3
401 11 - LSAR Updates s a r X
402 - Early Fieiding Analysis
4221 - New System impact a r X
402.2 - Sources of Manpower & Personnel Skills s 8 s s a r X
402 3 - Impact on Resource Shortfalls s S S a r X
402 4 - Combat Resource Requirements s £ S a r X
402 5 - Plans for Problem Resolution S E] s a r X
403 - Post Production Support Analysis
403 1 - Post Production Support Plan

FIGURE C-15. DETAILED LSA ORGANIZATIONAL ENVIRONMENT - FULL SCALE DEV PHASE
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‘rput Task

S.cport Task and/or Review
Zonduct Review

Approve Qutput
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FIGURE C-15. DETAILED LSA ORGANIZATIONAL ENVIRONMENT - FULL SCALE DEV PHASE

LSA TASKS

HQ Hu | USING| AFLC SPO
usaF | aFsc| oMo | aLcs |AFOTEC] ATC | PM foopg | CONTR

500 - SUPPORTABILITY ASSESSMENT
501 - Supportability, Test, Evaluation. and

Verfication
SC1 1 - Test and Evaluation Strategy s a s
501 2 - Objectives and Criterta s a s
501 3 - Updates and Criteria a r X
501 4 - Supportability Assessment Plan a r X

{Post Deployment)
501 S - Supportability Assessment

({Post Deployment)
LEGEND 1

During PROD, the contractor analyzes future supportability of the system/equipment with
support from HQ/AFSC, the ALC, and the Using Command. The task is reviewed by the
DPML and approved by the PM. In addition, the following tasks are performed for design
changes only:

.
3

-
-

02 Mission Hardware, Software, and Suppurt System Standardization

01 Functional Requirements Identification

02 Support System Alternatives

03 Evaluation of Alternatives and Tradeoff Analysis

401 Task Analysis

402 Early Fielding Analysis.

LSA Task 501, Supportability, Test, Evaluation, and Verification is performed selectively.
Design changes should be reviewed by LSA personnel for the effect they will have on the

operational system and support systems.

changes and T&E results.
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100 - PROGRAM PLANNING & CONTROL
101 - Development of Early Logistics Support

Strategy
101 1 - LSA Strategy
101.2 - Updates
102 - Logistics Support Analysis Plan
102.1 - LSA Plan
102.2 - Updates
103 - Program and Design Reviews
103 1 - Establish Review Procedures X s s
103.2 - Design Reviews c s s
103.3 - Program Rewviews c s 3
103 4 - LSA Review 5 S s S s s c S
200 - MISSION & SUPPORT SYSTEMS

DEFINITION
201 - uUse Study
201 1 - Supportability Factors
201 2 - Quantitative Factors
201 3 - Field Visits
201 4 - Use Study Report and Updates
202 - Mission Hardware. Software. and Support

System Standardization
202 1 - Supportability Constraints s .
202 .2 - Supportability Characteristics s .
202.3 - Recommended Approaches a r .
202.4 - Risks r .
203 - Comparative Analysis
203.1 - Identify Comparative Systems
203.2 - Bassline Comparative System
203.3 - Comparative System Characteristics
203 4 - Qualitative Supportability Problems
203.5 - Supportability Cost and Readiness Driver
203 6 - Unique System Drivers
203.7 - Updates
203.8 - Risks and Assumptions
204 - Technological Opportunities
204.1 - Recormmended Design Objectives
204 2 - Updates
204.3 - Risks
205 - Supportability & Suppertability Rela:ad

Design Factors
205.1 - Supportability Characteristics
205 2 - Supportabliity Objectives & Associated Risks
205 .3 - Specification Requirements a r X
205 .4 - NATO Constraints
205 5 - Supportability Goais & Threshoids

FIGURE C-16. DETAILED LSA ORGANIZATIONAL INVIRCNMENT -- PROD/DEPLOY PHASE
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300 - PREPARATION AND EVALUATION OF

ALTERNATIVES
301 - Functional Requirements Identification
301.1 - Functicnal Requirements 5 s S a i .
301.2 - Unique Functional Requirements s s S a 1 .
301.3 - Risks s s 5 a | .
301.4 - Operations and Maintenance Tasks S S S a i .
301.5 - Design Alternatives s S [ a i .
301.6 - Updates S S S a i .
302 - Support System Alternatives
302.1 - Alternative Support Concepts
302.2 - Support Concept Updates
302 3 - Alternative Support Plans a [ Lot
302 .4 - Support Plan Updates a S .
302 .5 - Risks a 5 *
303 - Evaluation of Alternatives and Tradeoff

Analysis
303.1 - Tradeoft Criteria j .
303 2 - Support Systems Tradeoffs ' S .
303.3 - System Tradeoffs
303.4 - Readiness Sensitivities
303 5 - Manpower and Personne! Tradeoffs
303.6 - Training Tradeoffs s r r .
303.7 - Rapair L evai Anaiyses s r r .
303.8 - Diagnostic Tradeotfs
303.9 - Comparative Evaluations r s .
303.10 - Energy Tradeoffs r s .
303.11 -~ Survivabillity Tradeoffs r s .
303.12 - Transportabllity Tradeotfs
400 - DETERMINATION OF LOGISTIC

SUPPORT RESOURCE REQUIREMENTS
401 - Task Analysis
401.1 - Task Analysis a r *
401.2 - Analysis Documentation a r .
401.3 - New/Crlitical Support Resources a r *
401.4 - Training Requirements & Recommendations s a r .
401.5 - Design improvements a r .
401.6 - Manangement Plans a r *
401.7 - Transportability Analysis s a s ¢
401.8 - Provisioning Requirements S a s .
401 9 - Validation s e S $ $ a ] .
401.10 - ILS Output Products s a r .
401.11 - LSAR Updates s a r .
ol Eariv Fielding Analysis
402.1 - New System Impact a r .
402 .2 - Sources of Manpower & Personnel Skills s s s S a r .
402.3 - Impact on Resource Shortfalls S s S a r .
402.4 - Combat Resource Requirements £ s s a r .
402.5 - Plans for Problem Resoiution 5 S s _ s a r .
403 - Post Production Supp.=* ArZl5is
403.1 - Post Production Support Plan $ s 3 a r X

FIGURE C-16. DETAILED LSA ORGANIZATIONAL ENVIRONMENT -- PROD/DEPLOY PHASE
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500 - SUPPORTABILITY ASSESSMENT
501 - Supportabllity, Test., Evaluation. and
Verification
501.1 - Test and Evaluation Strategy
501.2 - Objectives and Criteria
501 .3 - Updates and Criteria s s s a | r
501.4 - Supportabllity Assessment Plan s 5 s a r X
{Post Deployment)
501 5 - Supportability Assessment S s s a r X
{Post Deployment)
LEGEND

<« Perform Task
Perform for Design Changes Only
i input Task
s Support Task and/or Review
c Conduct Review
a Approve Qutput

r Review Qutput

FIGURE C-16. DETAILED LSA ORGANIZATIONAL ENVIRONMENT -- PROD/DEPLOY PHASE

C.4 SUMMARY

The major responsibilities undertaken by Air Force organizations for ensuring an effective
application of the LSA process are as follows:

e Specifying weapon system requirements;

o Determining the extent to which LSA will be performed,
¢ Guiding and supervising the implementation of LSA;

e Testing and validating LSA results; and

» Incorporating any changes to the design of the weapon system indicated by
LSA.

All LSA activities take place under the overall management of the SPO. The SPO is the
AFSC agency responsibie for weapon system support planning and plays a major role in
pian:ing, developing, managing, monitoring, supervising, and reviewing all phases of
LSA.

SPO. All LSA activities take place under the overall management of the SPO.
The SPO :s the AFSC agency responsible for weapon system support planning

C-40




and plays a major role in planning, developing, managing, monitoring, super-
vising, and reviewing all phases of LSA.

AFSC. AFSC assigns the responsibility and authority for an acquisition to a PM
who has overall management authority for the SPO; including responsihility for
implementing LSA. The PM not only oversees and manages but takes the lead
in giving form and direction to LSA for a particular acquisition. Embedded in
this overall responsibility are two major tasks: tailoring LSA to meet the spe-
cific needs of a particular acquisition; and approving critical milestones in the
LSA process by signing off on many of the tasks and subtasks. The PM is
supported in this effort by the DPML or the ILSM.

DPML  The DPML is responsible for supporting the implementation of the
[LSA tasks and for reviewing the output. The extent to which the DPML is
involved in the specific tasks associated with LSA activities varies depending on
the Using Command, the Product Division, and the type of acquisition. For
example. many ESD acquisitions involve commercial off-the~shelf products for
which the need for LSA is minimal. On the other hand, for a major weapon
system acquisition such as the C-17, the LSA process is a major undertaking.
[n addition to overseeing very specific LSA tasks, the DPML participates in the
initial LSA guidance conferences which provide a forum for the DPML to direct
the Contractor’s role in performing LSA. These conferences are used to estab-
lish LSA procedures for a particular acquisition, and to develop a common

understanding of those procedures between Air Force and Contractor person-
nel.

AFLC. AFLC implements LSA policy and procedures in conjunction with
AFSC, and appoints an SPM who is responsible for ensuring that LSA is ap-
plied to all acquisitions and major modifications, and for providing AFLC sup-
port to the SPO. Within AFLC, the ALCs and the AFALC both provide logis-
tics support responsibilities during the weapon system acquisition.

ALC. The ALCs support the PM and the DPML (or ILSM) in the development,
implementation, and management of an effective LSA program. The ALC is
primarily concerned with weapon system operations and their role in the LSA
process is limited to technical input to the initial guidance process and the
LSAR reviews. They also assist the SPO in SMR coding, SE, and provisioning.

AFALC. AFALC often provides the LSA performing organizations with the
required trained personnel to execute the tasks associated with LSA. For ex-
ample, all the DPMLs are assigned to SPOs from AFALC.

Other Organizations. ATC, AFOTEC, and the Air Force Plant Representative
Office (AFPRO) have important, but less central roles in LSA. The Using
Command is extensively involved in supporting LSA. In many acquisitions,
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this can mean an extensive commitment of resources. ine Using Command
supplies the mission and functional requirements of the weapon system and
skilled operational personnel to support the SPO.

Contractor. The Contractor has a central responsibility for performing all the
analytic work required by LSA, for recording the results of these analyses, for
producing reports based on these results, and for delivering these reports to the
Air Force. The Contractor participates in the development of LSA procedures
through the guidance conferences and also plays a central role in LSAR re-
views. During these reviews, which are usually held at the Contractor’s facility,
the Contractor must be prepared to defend the results of the LSA tasks, to
explain any discrepancies which have been identified in a preliminary review
by the Air Force, and to supply any supporting information, such as engineer-
ing drawings, that may be required to clarify issues.
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MILITARY STANDARDS

MIL-STD-470 Maintainability Program Requirements.

MIL-STD-471 Maintainability Verification/Demonstration/Evaluation.

MIL-STD-490 Specification Practices.

MIL-STD-499 Engineering Management.

MIL-STD-680 Contractor Standardization Plans and Management.

MIL-STD-785 Reliability Program for Systems and Equipment Development and
Production.

MIL-STD-881 Work Breakdown Structure for Defense Material Items.

MIL-STD-882 System Safety Program for Systems and Associated Subsystems

and Equipment; Requirements for
MIL-STD-965 Parts Control Program.

MIL-STD-1367 Packaging, Handling, Storage, and Transportability Program
Requirements (for Systems and Equipments).

MIL-STD-1388-1A Logistics Support Analysis.
MIL-STD-1388-2A DoD Requirements for a Logistics Support Analysis Record.
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MIL-STD-1361 Provisioning Procedures, Uniform DoD.
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DI-L-7159 Task Narrative Master File. l
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DI-L-7181 Parts Master File. l
DI-L-10827 Integrated Support Plan. '
DI-P-7119 Post Production Support Plan.
DI-S-3606 System/Design Track Study Report. l
DI-S-4057 Scientific and Technical Reports.
DI-S-7115 Use Study Report. l
DI-S-7116 Comparative Analysis Report. I
DI-S-7117 Technological Opportunities Report.
DI-S-7118 Early Fielding Analysis Report. '
DI-S$-7120 Supportability Assessment Plan. l
REGULATIONS
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Test and Evaluation.

Air Force Reliabiiity and Maintainability Program.
Engineering Data Acquisition.

Provisioning of Spares and Repair Parts.

Organization and Functions HQ, Military Airlift Comand.

Test and Evaluation Master Plan (TEMP) Guidelines.

Acquisttion and Management of 'ntegrated Logistics Support for
Systems and Equipment.

Defense Standardization and Specification Program.

Major System Acquisition Procedures.




HANDBOOKS AND OTHER DOCUMENTS

Air Force Magazine, Mayv 1987.

AFLC Action Ofticers Guidebook. Introduction to the Air Force Logistics Command:

Lifeline of the .\erospace Team.

AFLCP AFSCP
S00-34 Acquisition Logistics Management.

MIL-HDBK-472 USAF Reliability and Maintainability Action Plan, R&M 2000.

GGane, C. and Sarson. T. "Structured Systems Analysis: Tools and Techniques™, McDon-

nel-Doucias Corporation, 1982,

MeCartv, Dooand Bavles, R. "View from the DPML: Performance and Supportability:,

R

UM 116231100 Integrated Computer-Aided Manufacturing (ICAM) Function
Modeling Manual (IDEFg) - Softech, Inc., Waltham MA.

PRINCIFAL POINTS OF CONTACT

Prirncipal points uf contact for the LSA process are listed in Figure R-1.

R-4
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